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EXECUTIVE SUMMARY

INTRODUCTION

The City of Springfield’s Capital Improvement Program (CIP) is a five-year Community Reinvestment Plan
that describes the near-term program for funding and construction of City public facilities. A
fundamental purpose of the CIP is to facilitate the efficient use of limited capital resources. The
underlying concept is to program, for future expenditure, all reasonably available sources of revenue.
Since projected revenue is significantly less than the needs identified in the City’s infrastructure facilities
plans, the CIP is used as the vehicle to facilitate reconciliation, in the near term, of the competing
priorities for scarce capital resources.

The CIP is updated on a biennial schedule and is an intermediate step in a process that originates with
long term planning activities that anticipate the need for public facilities at least 20 years into the future,
and concludes with the adoption of the annual Capital Budget to appropriate funds for the ultimate
construction of those facilities. Operation and maintenance costis separately included in the City’s
budget. The CIP identifies the facilities concepts that may reasonably be expected to be required in the
next five years, refines those concepts, and provides a priority list of projects. Priority projects are
selected from the long list of needed capital improvements identified in the various master plans and
refinement plans adopted by the City Council. Traditionally, the principal constraint applied in
developing the CIP is the realistic availability of financial resources to fund a project.

Once included in the CIP, the next step is to prepare the City’s annual Capital Budget which draws from
the first year of the CIP, with such modifications as are necessary or prudent to respond to immediate
concerns and the often fluid nature of funding opportunities. In preparation of the capital budget it is
important to consider not only the immediate availability of financial resources, but also the availability
of resources to manage design and construction. This may mean staff resources to conduct those
activities in house, or staff resources to manage consultants who take on responsibility for design and
construction management. A successful capital budget must be mindful of budgeting only those projects
or project phases that the City has the staff resources to deliver. The Development and Public Works
Department maintains two capital project delivery groups, one for the delivery of local projects
presented in this document and the second for delivery of regional projects for the Metropolitan
Wastewater Management Commission capital improvement program. At present the local capital
projects and regional capital projects groups coordinate project management and support resources.

The 2016-2020 CIP includes those projects that are currently in the Capital Budget and in various stages
of planning, design, and construction. In addition, the CIP includes descriptions of projects that have
been identified through various facilities planning efforts but do not currently have complete funding
identified. These projects are aimed at improving neighborhoods, providing for economic growth,
improving traffic safety, mobility and access, complying with environmental standards, and maintaining
the existing city infrastructure.
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CAPITAL IMPROVEMENT PROGRAM DEVELOPMENT AND REVIEW

The public input process for the CIP typically begins in October when citizens, organizations, and City
staff are asked to suggest projects for consideration in the CIP. The Planning Commission and the City
Council then review the draft CIP and a public hearing is held prior to Council adoption.

OcTOBER: CIP PROJECT REVIEW PROCESS STARTS

OCTOBER: CAPITAL PROJECT REQUESTS GO TO PUBLIC AND CITY DEPARTMENTS
NOVEMBER/DECEMBER: PUBLISH INTERNAL DRAFT CIP

NOVEMBER TO JANUARY: BEGIN INTERNAL DRAFT CIP REVIEW

FEBRUARY: PLANNING COMMISSION REVIEWS DRAFT CIP

MARCH/APRIL: CITY COUNCIL WORK SESSION REVIEW AND PUBLIC HEARING ON DRAFT CIP

O O O O O 0O O

APRIL/MAY: CAPITAL BUDGET PRESENTED TO BUDGET COMMITTEE

The City’s final commitment to spend public funds occurs through the annual City budget process.
Although the CIP is the starting point for the annual Capital Budget, the projects actually budgeted each
year can vary somewhat from those proposed in the CIP.

PROJECT CATEGORIZATION

Projects in the CIP are grouped first by the relevant infrastructure system (stormwater, transportation,
wastewater, buildings and facilities, and miscellaneous) and then by the status of project funding. For
historical purposes, the CIP also includes projects that have been completed within the past year.
Project funding includes four categories: In Process, Funding Programmed, Funding Partially
Programmed and Funding Not Programmed. In Process are those projects that are currently in the
Capital Improvement Program, in the Capital Budget, and in planning, design and/or construction.
Funding Programmed is the category of those highest priority projects for which most or all of the
funding has been clearly identified, and the City has taken appropriate steps to make sure the funding
will be available in a timely fashion. Partially funded projects are those higher priority projects where a
portion of the funding has been identified but additional funding is needed before the project can
proceed. Projects that do not have any funding programmed are multiple levels of existing priority
projects with funding sources that are presently unknown. The proposed CIP reflects prioritizations by
staff based on a set of objective criteria designed to maximize the efficiency of using available capital
resources.

The following is a list of the City’s most significant projects in the CIP:

CMOM Planning and Implementation — The City continues to make the repair, rehabilitation, or

replacement of older wastewater pipes throughout the City to reduce leakage of ground water into the
system as a high priority in the Capital Improvement Program. In 2010, The City completed
rehabilitation of the basins identified in the Wet Weather Flow Management Plan (WWFMP) adopted in
2001 by the City and the Metropolitan Wastewater Management Commission (MWMC). Rather than
update the WWFMP, the City, in conjunction with MWMC, is moving to a Capacity Management
Operations and Maintenance (CMOM) program to remain in line with both State and Federal
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regulations. This program may, in the future, identify additional preservation needs, as may an update
to the Local Wastewater Management Plan.

Gateway Street Overlay — The City has received approximately $1.5 million in Surface Transportation

Program funding for pavement preservation work on Gateway Street. Gateway Street is an extremely
busy minor arterial providing critical commercial access and serving over 22,000 vehicles a day. The
current Surface Condition Index (SCl) is 38.6, which equates to a rating of poor. The receipt of this
federal funding is timely and critical to preserving Gateway Street, as further deterioration of the
pavement structure would most likely result in a full depth reconstruction that would be extremely
costly, and have major impact to the commercial and retail community. The anticipated project includes
0.97 miles of pavement preservation as well as ADA and signal upgrades.

Franklin Boulevard Sanitary Sewer System Expansion — The expansion of the Franklin Boulevard Trunk

Sewer extends the Glenwood wastewater system from the end of the existing trunk line in Franklin
Boulevard south to the Urban Growth Boundary. The City Council has made the redevelopment of
Glenwood and the reconstruction of Franklin Boulevard a priority to promote development and
community growth. The City has recently applied for funding to begin construction of the roadway
project, elevating the priority for the sewer extension project. Funding to begin the planning and design
phase was programmed and budgeted in FY 2013. Construction began in FY 2014 and will continue into
FY 2015 ensuring the sewer extension project is completed ahead of any street construction work.
Funding for the project is secured through wastewater user fee collections.

Franklin Boulevard Reconstruction —The NEPA process is complete, with the project receiving a

Categorical Exclusion (CE). The Franklin concept endorsed by Council in 2008 envisions sections of
improved arterial and sections of a multi-way boulevard treatment that includes access lanes and
parking adjacent to the arterial. Project elements include roundabout intersections, median control,
relocated EmX station platforms, space preserved for future dedicated EmX guideways, and provision of
high quality bicycle and pedestrian facilities. The City has received $6 million through the Statewide
Transportation Improvement Program (2015-2018 STIP), and will match that with a $3.5 to $5 million
Oregon Transportation Infrastructure Bank loan to complete a Phase 1 improvement from the
Franklin/McVey intersection to a logical termini to the west. Consultant design and right of acquisition
contracts have recently been approved, with construction anticipated in 2016.

Over-Under Channel Pipe Replacement — The Over-Under Channel is part of the City’s stormwater

system serving mid-Springfield from 5 to 28" Streets and from Main Street to Highway 126. The name
of the Channel comes from the configuration of the system where stormwater is collected and conveyed
in both an open channel and in a large pipe located under and adjacent to the channel. A portion of the
piped system, from the east side of Silke Field to the outfall of the system into the Q Street Channel at
Moffitt School, is a corrugated metal arch pipe (CMP) installed in the late 1950’s and early 1960’s. Staff
has found that this CMP has reached the end of its useful life and is showing signs of corrosion and
minor failures. In FY 2011, the City Council approved funding to design a replacement pipe system and
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identify the amount of additional funds needed for construction. Investigation and hydraulic study work
has been completed, with design and citizen outreach efforts currently underway.

Mill Race Stormwater Facility — The Mill Race Stormwater Facility Project is a stormwater treatment

facility on land immediately north of the present Mill Pond acquired from McKenzie Forest Products.
The project will intercept and treat stormwater from the industrial/commercial sub-basin south of Main
Street. The project will include open vegetative treatment for problematic pollutants to improve water
quality in the Springfield Mill Race. It will also provide detention for stormwater and enhance planned
public amenities in this area. This project will address water quality of stormwater flow entering the Mill
Race. In addition, the City of Springfield is working with Willamalane to incorporate park and trail
features as part of the design.

FINANCING

There are limited sources of funding for capital activity. The principal sources include revenues derived
from user fees or those taxes (such as fuel taxes) which function like user fees. By Council direction,
these are preferentially devoted to preservation of existing infrastructure. The second major source is
Systems Development Charges (SDC), which are designed to recover, from development, the cost
impact that development has on infrastructure, both existing and needed to meet the future demands
of development. A large portion of these revenues must, by law, be devoted to capacity increasing
capital activity. Only that portion of SDC revenue, which is derived from a reimbursement fee, may be
expended for preservation of existing infrastructure. A third major source of capital funding is external
contributions, in the form of intergovernmental grants or loans, payments by developers for specific
improvements, and assessments of benefitted property owners, also for specific improvements. Other
sources such as revenue leveraged by tax increment financing in the City’s two urban renewal districts,
and revenue from internally generated charges also play a role (at present a minor one).

In addition to funding direct project construction, Local Wastewater and Drainage SDC revenues fund
debt service payments for bonds sold to fund prior projects. These projects include both those that
increased capacity as well as smaller preservation projects as part of continuing preservation programs.
The City sold local wastewater revenue bonds in 2009 and storm drainage revenue bonds in 2010.
Wastewater Bond proceeds were dedicated to completing required rehabilitation projects as well as
expanding sanitary sewer service into unserved areas within the Urban Growth Boundary to promote
future growth. Stormwater revenue bonds are dedicated to complete several major stormwater
initiatives, and a number of capital projects related to the City’s obligation to address stormwater
quality, permitting and threatened fish impacts.*

Capital preservation activities on the City’s street system have been greatly curtailed over the past 6
years, as current revenue streams have been insufficient to support these activities. Significant cuts
were made in both FY 2009 and FY 2010, with no preservation projects occurring on the local street
system except those funded through State or Federal grant programs. The State and Federal programs
typically require awarded funds be used for preserving or enhancing regionally significant collector and

! For bonding purposes, the local wastewater and stormwater utilities are combined into a single sewer utility.
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arterial class street segments. This requires the City to identify other revenue sources for a majority of
the City’s streets. During FY 2015, the City Council directed staff to identify funds for a slurry seal project
on local streets. A project was completed for just over $128,000 effectively slurry sealing approximately
3.4 lane miles of local class streets, or 1.5% of the system inventory. The outlook for street preservation
projects in the 2016-2020 CIP is still inadequate, and the prolonged lack of dedicated preservation
funding has led to a severe decline overall street condition directly correlating to the need for higher
cost reconstruction.

Additionally, SDC reserves remain very low forcing many large system expansion projects identified in
the adopted master plans to be projected further out in the CIP than originally planned. Recovery of the
SDC funds has been slow, but the positive trend that started in FY 2014 has continued into FY 2015. By
continuing to postpone projects SDC reserves can be built back up and permit the construction of these
system and expansion projects supporting community growth and development.

External sources, such as intergovernmental grants, or developer or benefitted property owner
contributions, are an important, but highly volatile funding source. Generally they do not form the basis
for concluding a project can be funded, but rather when such funding sources develop, can be a trigger
to increase the priority of a project. Recently, the City has had some success in developing external
funding for isolated projects, such as the Gateway Street Overlay, Franklin Boulevard, Glenwood
Connector Path, and Glenwood Riverfront Path. Future success is highly dependent upon the fiscal and
monetary policies of other levels of government. For example, the current Congressional prohibition on
the practice of “earmarking” funds has reduced the possibility of securing direct appropriations from the
Congress, but may positively affect the ability of the City to secure federal grants.

There are a number of projects added to the CIP for which there are no identified funding sources.
Because of limited revenues, even many of the projects traditionally listed in the CIP cannot be funded
during the next five years. These projects are shown in the CIP to make it possible for the Council and
the public to better understand the scope of the City’s infrastructure need and compare that need to
the resources presently available, and provide the basis for developing long-term capital financing
strategies.

Following is a chart showing annual project funding needs and resources.
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Capital Improvement Program
Revenue and Expenditures
2016-2020
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CONCLUSION

The Capital Improvement Program serves as a guide for the City’s needed improvements. It is shaped by
citizen input, the best professional judgment of staff and outside experts, and estimates of the City’s
projected financial resources. The CIP is subject to biennial review and revision. The direction provided
by this document helps the City of Springfield target its resources to capital improvements which best
serve the needs of the citizens of Springfield. The CIP is available on the web for public viewing at
http://www.springfield-or.gov/DPW/CIP.htm.
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SECTION I CAPITAL IMPROVEMENT PROGRAM

CIP GoALs

The goals of the CIP include:

1) Providing a balanced program for capital improvements given reasonably anticipated funding
over a five-year or greater planning period and identifying the extent to which resources can
meet capital needs;

2) Improving neighborhoods;

3) Providing for economic and community growth;

4) Improving safety, access, and mobility of transportation modes;

5) Complying with environmental standards and improving environmental quality;

6) Maintaining the existing City infrastructure; and

7) Protect public health and safety.

CIP PrROJECT DEVELOPMENT AND REVIEW PROCESS

Capital improvements must be consistent with the Metropolitan Area General Comprehensive Plan,
including the Public Facilities and Services Plan and TransPlan (the transportation element of the
Comprehensive Plan), and all other Council adopted plans and policies. The relevant plans are listed in a
subsequent section of this report.

In general, all Capital Projects included in the CIP meet one or more of the following criteria:

1) Project addresses State or Federal laws or regulations to eliminate or reduce the potential for
environmental degradation or health hazards or to address issues that affect the safety and
general welfare of the community.

2) Project maintains existing assets, extends the useful life of assets, or improves or expands
infrastructure to facilitate community development and/or improve operations.

3) Project responds to requests from citizens, neighborhood groups, advisory committees, or
government bodies, and provides a public benefit.

4) Projectis included in local and/or regional infrastructure plans.

Once the need for a capital improvement has been determined, those improvements are evaluated with
a project prioritization matrix (Appendix A) that has been developed for evaluating and ranking projects
within each system to prioritize programming of scarce capital funding. In the adopted CIP only those
capital improvements which are funded within the current projections for the appropriate revenue
streams are considered adopted. Projects for which the funding is not identified or programmed are
shown strictly for informational purposes. Historically, the CIP has not attempted to consider whether or
not the City has the operating resources (either staff or funding for consultants to manage projects),
necessary to advance a particular project.
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TYPES OF CAPITAL NEED

Rehabilitation & Preservation of Existing Capital Assets

The CIP reflects the broad direction of the City Council as set forth in the Financial Management Policies
to preserve existing capital assets before they fall into disrepair and require expensive rehabilitation or
replacement. Preservation is an important tool used to protect or extend a City asset’s useful life. If
preservation is not completed on a regular and timely basis, the asset will deteriorate prematurely and
its benefit to the community will be lost. In that event reconstruction may be required. Reconstruction
costs are frequently multiple times the cost of preservation and maintenance, particularly for street
surfaces.

Rehabilitation is necessary for some capital assets and the City must demonstrate fiscal responsibility by
planning for this need. Inclusion of these projects in the CIP is a necessary task to plan for that
rehabilitation.

New Capital Facilities and Capacity Enhancements

As the City reaches outward into the Urban Growth Boundary or anticipates infill or increased density of
development in the city limits, the need to plan for expansion of capital assets and provide safe and
efficient capital facilities increases. New streets are necessary to provide for the movement of goods
and people and access to property in developing areas. In addition, wastewater and stormwater systems
are necessary to protect water quality and the environment in order to preserve the health, welfare,
and safety of the community.

PROJECT SELECTION RESOURCES

The following is a list of various plans with descriptive summaries that guide the decisions made about
CIP project choice. The City draws a distinction between facilities plans, which focus on facility needs
and how systems function, and land use plans, which provide more general guidance. General guidance
can inform the development of facilities plans, and can constrain facility development to conform to the
policy set of the land use planning document. (TransPlan is somewhat of an exception to these
distinctions, since it is a land use plan that also serves as a facilities plan and does contain specific
project guidance.)

FACILITIES PLANS

Wastewater Master Plan (2008)

The City of Springfield provides wastewater collection and conveyance services by way of a system of
pipelines and pump stations that it owns and operates. Along with the City of Eugene, Springfield
discharges to a regional collection and treatment system owned by the Metropolitan Wastewater
Management Commission (MWMC). Springfield’s Wastewater Master Plan provides an assessment of
existing and future needs for the City’s collection system. Because the City’s system connects to the
regional system, the Master Plan must consider and reflect results of the MWMC’s Wet Weather Flow
Management Plan (WWFMP), which identifies system maintenance and rehabilitation activities for the
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wastewater collection and treatment facilities in the Eugene-Springfield metropolitan area. Therefore,
Springfield’s plan provides a local solution for existing and future needs within the context of the similar
regional solution.

The Master Plan is intended to identify existing and future capacity constraints, determine capacity
requirements and identify system improvements necessary to meet the City’s projected population and
employment growth through the 2025 planning year. The Department of Environmental Quality has
issued a National Pollutant Discharge Elimination System (NPDES) permit (#102486) for Springfield,
Eugene and MWMC, which includes conditions under which treated wastewater can be discharged to
the Willamette River. Included in those conditions is a requirement that Springfield, Eugene and MWMC
fully implement a wet weather flow management strategy to comply with the State’s Bacteria Standard,
which prohibits storm related overflows. The standard states that no untreated wastewater can be
discharged to the waters of the State or US, except under the following conditions; for flows greater
than those occurring for the 24-hour duration, 1 in 5-year winter and 1 in 10-year summer storms. These
conditions formed the baseline assumptions for overflow avoidance in this plan and were consistent
with the assumptions of the WWFMP, which included a number of flow reduction projects that were
completed before the December 31, 2009 regulatory deadline.

Subsequent to the development and completion of the WWFMP, the Oregon Department of
Environmental Quality, in response to an objection from the Environmental Protection Agency (EPA), is
no longer permitted to include the exceptions for untreated wastewater discharges as provided by the
State’s Bacteria Standard. DEQ is currently placing a prohibition on all overflows from wastewater
conveyance systems and associated pump stations. This regulatory change places additional burden on
the conveyance system operation and maintenance to eliminate all wet weather related overflows. The
NPDES permit for the regional wastewater treatment plant is scheduled for renewal in 2017 and will
contain the prohibition of all overflows absent a change of policy from EPA.

Stormwater Facilities Master Plan (2008)

In 2008, the City Council adopted a comprehensive Stormwater Facilities Master Plan (SWFMP). The
purpose of this document is to provide a guide to plan for more comprehensive, efficient, and multi-
objective management of the City’s stormwater system. The majority of the City’s stormwater runoff
drains through an integrated network of pipes and open channels, discharging either directly to the
main stem Willamette or McKenzie Rivers or through outfalls to a tributary of either of those rivers.
Prior to the SWFMP, the City typically designed and constructed facilities for treating and conveying
stormwater runoff on an individual development or site-by-site basis. In addition, as is typical for nearly
all cities, most of the City’s stormwater collection and conveyance system was historically designed and
built with the sole objective of addressing flooding issues.

Most of the major portions of the City’s stormwater drainage system infrastructure were built during
the 1960s and as development increased, the system was retrofitted with extensions and additions.
Most of the main conveyance system was not upsized to facilitate the increased flows associated with
full City build out.
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The City also has a Council-adopted Stormwater Management Plan which establishes goals, policies and
implementation actions to address water quality and management of the stormwater system, including
open waterways within the City’s jurisdiction. This plan is required and approved by the Department of
Environmental Quality as part of its issuance and management of the City’s stormwater discharge
permit. Additionally, the Willamette River and McKenzie River (a tributary to the Willamette River) are
listed on the State’s 303(d) list indicating that water quality standards for specific pollutants in these
streams are currently not being met. The City must address Total Maximum Daily Load (TMDL)
limitations on the level of certain pollutants (temperature, bacteria, and mercury) through
implementation of the Stormwater Management Plan and the TMDL Implementation Plan. These plans
and requirements impact the nature and design of capital projects that are constructed to manage
stormwater.

Building & Facilities Preservation and Maintenance Work Plan (2011)

This plan identifies and addresses capital improvement needs at City owned buildings, including: City
Hall, Springfield Justice Center, Springfield Museum, fire stations, Development and Public Works
operations buildings, and the Depot. The Plan, which is in its first year of development, derives from a
report prepared in 2006 by the consulting firm DLR Group. That report provided a snapshot of repairs
and asset preservation improvements that are immediately evident, and which have been deferred for
various reasons, together with ongoing maintenance needs and necessary replacement of building
systems expected to reach the end of their useful life during the next 30 years.

The City continues to face several critical building/facilities operations, maintenance and preservation
issues. The DLR Buildings Condition Report (DLR) identified $600K deferred/backlog facilities repair
needs and $300K ongoing annual maintenance/preservation needs. In FY 2009, the City implemented an
Internal Building Preservation Charge with intent to program $300k annually for ongoing preservation
and $200k to start addressing the backlog projects. Since inception, the Internal Building Preservation
Charge has generated just over $250k per year through FY 2014 dedicated to projects, with just under
$269k anticipated in FY 2015. The first priority of staff charged with this capital program was to develop
the City Buildings/Facilities Work Plan inclusive of all City Fire Stations, City Hall, Springfield Justice
Center, Development and Public Works operations facilities, Springfield Depot, Carter Building. This 5-
year work plan is reviewed and updated annually, and used as the basis for project budgeting each fiscal
year.

Additionally, there are other project management responsibilities related to public buildings and
facilities maintenance and preservations that have been identified through previously adopted CIP
documents, such as preservation projects at the Depot and Booth Kelly and demolition of the Carpenter
shed and gun range at Booth Kelly. Any future building needs such as new fire station construction will
be addressed through the CIP process.
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URBAN RENEWAL PLANS

Downtown Urban Renewal Plan (2007)

The primary goal of the Downtown Urban Renewal Plan is to assist in the revitalization of business and
elimination of blight in the downtown area. The Downtown Urban Renewal Plan has projects listed to
obtain these goals. The plan’s projects include:

Improvements to streets, sidewalks, bike ways and pathways;

Improvements to water, storm and sanitary sewer infrastructure;

Improve the visual appearance of the downtown area;

Improve and expand the existing public parking facilities;

Financial assistance to rehabilitate existing properties and encourage new construction;

O O O 0O O O

Acquisition and disposal of land for public improvements.
Glenwood Urban Renewal Plan (1999, updated 2004)

The primary goal of the Glenwood Urban Renewal Plan is to eliminate blighting influences found in the
Renewal Area. The Glenwood Urban Renewal Plan has projects listed to obtain these goals. The plan’s
projects include:

Promote private development and redevelopment;

Rehabilitate building stock;

Improvements to streets, sidewalks, bike ways, pathways, streetscapes, parks, and open spaces;
Utility improvements;

Parking;

Public facilities;

Housing;

O O OO0 0O O O O

Public signage and community gateway entrance improvements.

LAND USE PLANS

Public Facilities and Services Plan

The Public Facilities and Services Plan (PFSP) is an element of the Eugene-Springfield Metropolitan Area
General Plan (Metro Plan). It is the element which identifies significant facilities in general terms and
confirms that those facilities are consistent with the planning policies set out in the Metro Plan. The
projects identified in the PFSP are generally a subset of the projects contained in the various facilities
plans. The PFSP does not identify transportation projects, which are covered in TransPlan, but does
identify wastewater and stormwater projects, among others. The PFSP does not, nor should it, identify
every project; it includes only those projects identified as significant on the basis of definitions set forth
in the PFSP.
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TransPlan (2002)

The Eugene-Springfield Metropolitan Area Transportation Plan (TransPlan) is the transportation element
of the Eugene-Springfield Metropolitan Area General Plan. While adopted as a refinement to MetroPlan,
and therefore technically a land use plan, TransPlan is also intended as a system facilities plan that
guides local and regional transportation system planning and development in the Eugene-Springfield
metropolitan area. TransPlan also serves as the City’s facilities plan as well as its transportation system
plan, or TSP for identifying projects needed to meet the transportation demand of residents over a 20-
year planning horizon while addressing transportation issues and making changes that can contribute to
improvements in the region’s quality of life and economic vitality. In addition to roadway facilities,
TransPlan also calls for significant increases in the amount and convenience of transit service, increases
in the amount of bikeways and sidewalks, and an expansion of the existing program of transportation
demand management (TDM) travel incentives. TransPlan is a jointly adopted document that serves as a
local transportation system plan for both Springfield and Eugene. In 2011, Springfield and Eugene
adopted separate urban growth boundaries. One outcome of that action is that the City has developed
and adopted (2014) a new Springfield-specific Transportation System Plan (TSP) as part of
implementation of a City stand alone urban growth boundary. The current TransPlan will remain in
force until the new TSP is adopted by Council and acknowledged by the State, which is anticipated to
occur in calendar 2012. The CIP includes a project describing the costs and resources available to
Springfield to complete the TSP Project. The TransPlan theme, ‘Improving Our Transportation Choices’,
reflects the plan’s focus to provide citizens with a range of safe, convenient, and efficient transportation
options characterized by smooth connections between modes. TransPlan strives to support the need to
diversify transportation choices, while avoiding reliance on any one transportation mode or method of
managing the transportation system. TransPlan establishes the framework upon which all public
agencies can make consistent and coordinated planning decisions regarding inter- and intra-
jurisdictional transportation.

Refinement Plans
Downtown Refinement Plan (1986, updated 2005)

The primary goal of the Springfield Downtown Refinement Plan is to provide goals and policies through
which downtown Springfield may become a more vital and attractive place to shop, conduct business,
and recreate. Goals were set forth to guide this revitalization. These goals are:

Create a pedestrian and transit friendly downtown;

Preserve the past;

Reconnect to key natural resource features;

Encourage evening activity in the downtown;

Create new opportunities for office, commercial, residential, civic, and mixed uses;

O O O 0 O O

Ensure adequate parking;
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Create civic gathering places;
Create downtown partnerships;
Identify catalyst projects;

O O O O

Create a positive identity for downtown.

East Kelly Butte Neighborhood Plan (1992)

The primary goal of the East Kelly Butte Neighborhood Plan is to address the concerns of the citizens
living within the East Kelly Butte Neighborhood. Goals were set to address these concerns. The goals of
the neighborhood plan are:

Encourage a variety of land uses and housing opportunities;
Provide a safe and effective transportation system;
Provide and maintain public facilities and services;

O O O O

Improve the character and identity of the neighborhood.

East Main Refinement Plan (1988)

The primary goal of the East Main Refinement Plan is to address the concerns of the citizens living within
the East Main Refinement Plan Neighborhood. Goals were set to address these concerns. The goals of
the refinement plan are:

Provide affordable housing for all segments of the population;

Allow flexibility for large vacant areas that are surrounded by mixed uses;

Provide for commercial centers which meet the needs of the community;

Encourage additional industrial development which is compatible with surrounding uses;
Enhance and develop the natural and built environment;

Develop recreational facilities which fill the needs of the area;

Create a safe and efficient street system;

O O OO0 O O O

Provide safe, efficient and convenient bicycle facilities.

Gateway Refinement Plan (1992)

The primary goal of the Gateway Refinement Plan is to refine and augment the Eugene-Springfield
Metropolitan Area General Plan to provide specificity for site-specific land use decisions, and to identify
the near and long-term public facilities needs to support development and livability of the area. This
plan incorporates goals and policies, controls and design standards in areas where protections need to
be stringent. These elements are:

Community and Economic Development;
Residential;
Commercial;

O O O O

Industrial;
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O O O O

Natural Assets, Open Space/Scenic Areas, and Recreation;
Historic Resources;

Transportation; and

Public Facilities.

Glenwood Refinement Plan (1999, updated 2012)

The primary goal of the Phase | Glenwood Refinement Plan Update was to facilitate redevelopment in
Springfield. The plan establishes a preferred outcome for the Glenwood Riverfront based on the
successful implementation of the Plan’s vision, policies, and standards. The plan identifies the density,
mix, type, and location of housing, employment land, and public open space and the required level of
public facilities to support projected demand. The community vision for Glenwood is articulated in the
following goal statements:

o
o
o

Improve public connections to the Willamette River.

Establish inviting public spaces, including parks, plazas, and multi-use paths.

Encourage aesthetically pleasing, sustainable buildings and sites that are context-sensitive and
oriented to human activity.

Provide opportunities for the installation, display, and creation of public art.

Allow for a mix of uses suitable to the unique development opportunities in Glenwood.
Provide opportunities for the development of a variety of housing types to meet the needs of a
range of households.

Facilitate opportunities for businesses to provide goods and services to local, regional,
statewide, national, and international markets.

Restore, enhance, and protect the ecological function of natural resources, and increase public
awareness of these resources.

Protect the public from potential natural and manmade hazards.

Celebrate Glenwood’s contributions to the region’s historic development.

Enhance the transportation system to improve safety, convenience, and movement for all
modes of travel, including vehicles, trains, public transit, bicycles, and pedestrians.

Provide a full range of urban public facilities and services for redevelopment and new
development.

Facilitate redevelopment while addressing the consequences of change to existing residents and
businesses.

Mid-Springfield Refinement Plan (1986)

The primary goal of the Mid-Springfield Refinement Plan is to assign site-specific plan designations in

areas designated “Mixed-Use” on the Metro Plan Diagram and to recognize the needs of industrial and

commercial land uses and to resolve conflicts with residential neighbors. Goals were set to address

these concerns. The goals of the refinement plan are:

o
o

Maximize industrial development potential of industrial designated land;

Encourage functional commercial development on commercially designated land along Main
and 42" Streets;

Preserve the integrity of residentially designated areas;

Provide a safe and efficient transportation system;
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O Provide a means to implement the goals and policies of this refinement plan.

Q Street Refinement Plan (1987)

The primary goal of the Q Street Refinement Plan is to guide land use decisions in the Q Street area.
Land use decisions will be made to follow certain goals. The majority of the goals for the refinement
plan are:

O Provide vacant and re-developable land to allow for commercial development;

O Encourage commercial shopping centers where safe and efficient vehicular access can be
provided;

O Participate in efforts to maintain and enhance existing residential neighborhoods and attract
medium and high density residential developments;

O Implement mitigating measures for noise, dust, and traffic impacts to residential areas;

O Encourage private and public recreational facilities in high density areas;

O Buffer multiple family development from single family development and residential land from
commercial land through site plan review;

O Work with Willamalane to provide adequate park and recreational facilities to residents;

)

Discourage through truck traffic in residentially designated areas;
O Encourage bicycle path into the design of recreational and new residential facilities.
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SECTION II FUNDING

CAPITAL PROJECT FUNDING

There are limited sources of funding for capital activity. The principal sources include 1) revenues
derived from user fees or those taxes (such as fuel taxes) which function like user fees; 2) Systems
Development Charges (SDCs), which are designed to recover from development the cost impact that
development has on public infrastructure; 3) external contributions, in the form of intergovernmental
grants or loans, payments by developers for specific improvements, and assessments of benefitted
property owners, also for specific improvements; and 4) other sources such as revenue leveraged by tax
increment financing in the City’s two urban renewal districts, and revenue from internally generated
charges, which at present play a minor role in capital project funding. The City of Springfield’s accounts
for these four revenue sources are in special revenue or enterprise funds, such as the Street Capital
Fund, Systems Development Charges funds, and the Wastewater and Drainage Capital funds. The funds
used by the City to record and account for capital funding are listed following this discussion, along with
the limitations imposed by local, state, or federal laws associated with the funding source.

USER FEES

Each of the three public infrastructure systems (streets, sanitary sewers, and storm drainage) is funded
by fees paid by those who use the system. In the case of the local wastewater and storm drainage
systems those fees are directly billed to users. In the case of the transportation system those fees are
collected in the form of taxes on motor fuel at both the state and local level, and by state fees for
licensing and registration of drivers and vehicles, as well as weight mile taxes imposed on the trucking
industry.

City Council policy calls for a portion of those fees, in excess of that required for current operation of the
systems, to be devoted to preservation of the existing systems. However, in the past several years it has
been necessary to devote some portion of those revenues to fund expansion of the system, either
through direct funding of capital activity or by funding debt service on revenue bonds. To date, the City
has issued revenue bonds in 2009 to fund local wastewater capital activity, and in 2010 to fund storm
drainage capital projects. As discussed earlier, the level of capital activity has produced circumstances
which have led to substantial increases in user fees for both systems, and created concerns that user
fees might be bearing a disproportionate share of the burden of capital activity.

Recovery of the SDC funds has been slow, but the positive trend that started in FY 2014 has continued
into FY 2015. However, it is not anticipated that SDC collections will reach historic levels warranting
continued conservatism in future projections. With these conservative projections existing users of the
systems will continue to bear most of the costs associated with expanding and upgrading those systems.

For the 2016-2020 CIP, a second source of concern is the projection of a continued crisis in street
preservation projects funding. State and local fuel tax revenues continue to remain flat or a slow decline
due to high fuel costs and increased fuel efficiency that reduces revenue even in the face of increased
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miles traveled. The Council has increased storm drainage and local wastewater fees to maintain and
enhance the level of preservation for those systems to meet local, state and federal requirements. In an
effort to address the growing backlog of street preservation needs and re-implement an active street
preservation program (estimated at $4.5M annual need) City staff have presented options to generate
additional revenue. In addition, the Lane County Board of Commissioners is considering a countywide
vehicle registration fee that will directly benefit the City of Springfield in addressing part of the annual
need.

In 2011, the City Council approved a new revenue source for capital activities in the transportation
system; a Right-of-Way Use Fee for the Local Wastewater and Stormwater Utilities. This right of way use
fee of three percent of gross revenues will fund ongoing operations and maintenance of the
transportation system and provides limited funding for preservation activity.

SYSTEMS DEVELOPMENT CHARGES

The second major source of capital funding is Systems Development Charges (SDCs). These are charges
imposed on development to provide funding to assure that the City can fund the cost of the
infrastructure needed to serve that level of development. There are several types of SDCs that can be
used for capital projects. One of the SDC funds is the “Old” SDCs, which were funds collected under SDC
laws in effect prior to 1991, and have different restrictions on use than the current SDC funds.

These charges are calculated based upon a methodology which must be adopted by the Council and
which must conform to State law. The process involves two separate components. The first is an
improvement fee which is based on a determination of which capital projects are needed to
accommodate growth, the amount of additional capacity that is created by those projects, and a
determination of the unit cost of additional capacity calculated by dividing the sum of project costs by
the sum of the capacity created. The second component, a reimbursement fee, is calculated by
determining the value of the existing system, the amount of capacity available in that system, and the
value of a unit of capacity. If the system has existing capacity, then development can be charged a fee
based upon the units of existing capacity development will require. These charges are increased
annually based on documented increase in the Cost of Construction Index.

Unfortunately, the facilities plans which are used to derive the projects to be constructed and the
capacity created by those projects (which dated from the 1970s), had been significantly out of date for
both local wastewater and storm drainage. As a result, fees collected were far below the amount,
permissible under the statutes, which were needed to construct improvement projects. In 2008, the City
did update those two facilities plans and moved in 2009 to update the SDCs. While that process resulted
in substantial increases in fees, the decline in development activity has resulted in minimal increases in
SDC revenue. In addition, because of the economic downturn, the Council deferred the increases as
they applied to one and two family residential construction until the fall of 2010, when Council
implemented a series of incremental increases with the full fees becoming effective January 1, 2011.

While the Transportation project list was much more current, having last been updated in 2000, it did
not reflect significant price escalation during the current decade. At the same time that Council updated
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the project lists for the other infrastructure systems, it also updated the costs on the transportation list,
leading to a substantial increase in SDCs. As with the local wastewater and storm drainage systems, the
recession, and Council deferral of residential increases, has reduced the revenue impact of those
increases. The Council recently adopted the Springfield TSP, and earlier this year this year adopted an
updated Transportation SDC methodology and fee structure.

In July 2009, the City Council approved a new revenue source for capital activities in the stormwater
system; a Stormwater Reimbursement SDC fee. This fee is new for Springfield and provides a payment
from new users to the City to pay for a portion of the excess capacity in the stormwater system that was
provided when the existing system was constructed. Reimbursement SDC’s are less constrained than
Improvement SDC’s because they can be used for maintenance of the existing system as well as for
funding new expansion projects.

EXTERNAL REVENUE SOURCES

These sources include both intergovernmental grants and loans as well as contributions by private
individuals to the cost of infrastructure either through assessments imposed by the City or voluntarily as
part of a proposal to develop property in the City. In many cases these sources of revenue, however
derived, are accompanied by restrictions on their use.

The City regularly receives allocations of transportation funding from Federal programs. The
Metropolitan Policy Organization (MPO) acting through its Metropolitan Policy Committee (MPC)
allocates Federal formula funds to its member jurisdictions for planning, preservation and construction
projects on portions of the transportation system that are regionally significant. In addition, the City
regularly seeks Federal funding directly through efforts focused on the Oregon congressional delegation.
The City was instrumental in securing over $20 million in Federal funding to modernize the interchange
at I-5 and Beltline Road. Most recently, the City received almost $1.7 million in Federal funding through
the Surface Transportation Program, which is funding the overlay of Gateway Street and initiating the
federal process for the Glenwood Riverfront Path in FY 2015.

The local wastewater system also benefits from a variety of Federal programs, most notably the Clean
Water State Revolving Fund (a program funded by Federal dollars). In recent years, however, Federal aid
for local wastewater activity has declined sharply.

Private contributions toward capital funding also are available, but generally in restricted circumstances.
In order to facilitate provision of services to a new development, a developer can make a significant
contribution to a particular project when it is needed for the development in question when the City
does not have the financial resources to construct the project in circumstances which fit with the
developer’s timetable. Lastly, individual citizens sometimes contribute in the form of assessments for
specific projects which benefit their properties. This is done through the creation of a local improvement
district (LID), including all of the benefitted properties. The cost of the project is then assessed against
those properties on a proportionate basis. The 2010 Cherokee LID sewer project is the most recent
example of improvement district financing in the City.
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OTHER REVENUES

There are two other alternative revenue sources available for capital project funding. The first is tax
increment financing through the two urban renewal districts created by the City — one in Glenwood and
one in Downtown. In an urban renewal district additional taxes resulting from increases in assessed
value are sequestered and made available to the district, which then uses those revenues to support
debt service on urban renewal bonds used to finance projects within the district. At this point the
revenues of either district have not risen to the level deemed adequate to support bond issuance.
Nonetheless, that may occur within the period of the CIP, hence some of those projects are included.

The second alternative revenue source is an internal charge which is assessed against City departments’
operating Budgets to provide funding for preservation and rehabilitation of City buildings and structures.

CiTY ACCOUNTING FUNDS USED FOR CAPITAL RESOURCES

USER FEE/TAX FUNDS

Street Capital Fund

Purpose: To account for operation, maintenance, and construction of the City’s streets and
transportation system. This includes the City’s pavement preservation program, signal operations, and
street light replacement and maintenance. Revenues are generated from a three-cent local motor

vehicle fuel tax and a State fuel tax.

Restrictions: Use of these funds is restricted to activities within public rights of way by the Oregon
Constitution.

Wastewater Capital Bond

Purpose: To account for the construction of capital facilities which are identified within the Wastewater
Master Plan as requiring rehabilitation of the existing system or expansion to support growth and
development. Bond proceeds provide the financing for the expenditures of this fund.

Restrictions: Funding provided by bond proceeds, including interest earnings, are restricted by the
terms of the bond contract developed at the time of the bond sale.

Wastewater Capital Fund

Purpose: To account for the operation, construction, and maintenance of the City’s wastewater
collection system. Wastewater user fee collections provide the financing for the expenditures of this
fund.

Restrictions: As allowed under state statute, the proceeds of the user fees are retained in the fund for
planning, constructing, maintaining and operating the wastewater collection system.

Stormwater Capital Fund
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Purpose: To account for the operation, construction, and maintenance of the City’s stormwater
collection and treatment system. Stormwater user fee collections provide the financing for the
expenditures of this fund.

Restrictions: As allowed under state statute, the proceeds of the user fees are retained in the fund for
planning, constructing, maintaining, and operating the stormwater collection and treatment system.

SYSTEMS DEVELOPMENT CHARGE (SDCS) FUNDS

Local Wastewater Systems Development Charge Reimbursement Capital Projects Fund

Purpose: To account for available capacity within the existing wastewater collection system that is
attributable to growth. Financing is provided by a SDC levied against developing properties.

Restrictions:  Wastewater Reimbursement SDCs are restricted for use capital maintenance or
construction on the wastewater collection system.

Local Wastewater Systems Development Charge Improvement Capital Projects Fund

Purpose: To account for construction of the growth related portion of capacity-enhancing capital
projects. Financing is provided by a SDC levied against developing properties.

Restrictions: Expenditures of Wastewater Improvement SDCs are restricted by state law to capacity-
enhancing projects for the wastewater system.

Stormwater Systems Development Reimbursement Capital Projects Fund

Purpose: To account for available capacity within the existing stormwater system that is attributable to
growth. Financing is provided by a SDC levied against developing properties.

Restrictions: Stormwater Reimbursement SDCs are restricted for use on capital maintenance or
construction on the stormwater collection system.

Stormwater Systems Development Improvement Capital Projects Fund

Purpose: To account for construction of the growth related portion of capacity-enhancing capital
projects. Financing is provided by a SDC levied against developing properties.

Restrictions: Expenditures of Stormwater Improvement SDCs are restricted by state law to capacity-
enhancing projects for the stormwater system.

Transportation Systems Development Reimbursement Capital Projects Fund

Purpose: To account for available capacity within the existing transportation system that is attributable
to growth. Financing is provided by a SDC levied against developing properties.

Restrictions: Transportation Reimbursement SDCs are restricted for use on capital maintenance or
construction on the transportation system.

2016-2020 Capital Improvement Program Page 20
Attachment 2, Page 24 of 172



Transportation Systems Development Improvement Capital Projects Fund

Purpose: To account for construction of the growth related portion of capacity-enhancing capital
projects. Financing is provided by a SDC levied against developing properties.

Restrictions: Expenditures of Transportation Improvement SDCs are restricted by state law to capacity-
enhancing projects for the transportation systems.
EXTERNAL CONTRIBUTION FUNDS

Community Development Block Grant (CDBG) Fund

Purpose: To account for Federal grant revenues received for the primary purpose of advancing capital
projects that primarily benefit low income persons.

Restrictions: CDBG funds, including interest earnings, must meet the Federal government criteria of
benefiting low to moderate income individual’s needs, eliminating slums and blight, and addressing
urgent needs.

Development Projects Fund

Purpose: To account for county, State and Federal grants awarded to the City for the purpose of
preserving or enhancing City facilities. This fund also accounts for funds donated by developers toward
the construction of capital projects directly affected by the particular development.

Restrictions: Funding is usually project specific and must only be spent towards those capital projects
for which they were collected.

Special Assessments Capital Project Fund

Purpose: To account for the interim financing and related costs of construction for public improvements
which primarily benefit adjacent property owners of the subject capital project. Revenues are
generated through special assessments being levied against the benefiting properties.

Restrictions: State law restricts assessments to the specific improvement constructed.

OTHER FUNDS

Springfield Economic Development Agency (SEDA) Funds

Purpose: To account for funds collected and set aside within Urban Renewal Districts as defined and
adopted by the City Council.

Restrictions: Funds collected within the specified Urban Renewal District and set aside for capital
projects are restricted for use on capital projects benefiting the Urban Renewal District.

Booth Kelly Fund
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Purpose: To account for revenues received from rents and leases at the Booth Kelly Center. These
funds are set aside for Capital Improvement projects that improve the Booth Kelly Center.

Building Preservation Fund

Purpose: To account for funds collected and set aside for maintenance and improvements to City
owned buildings and facilities.
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SCHEDULE Il
2016 TO 2020
SUMMARY OF PROPOSED REVENUES AND EXPENDITURES ($000s)

REVENUE FUND | BEGINNING 2016 2017 2018 2019 2020 TOTAL BALANCE
SOURCE # BALANCE | REVENUE EXPEND REVENUE EXPEND REVENUE EXPEND | REVENUE EXPEND REVENUE  EXPEND REVENUE EXPEND
ASSESSMENTS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
CURRENT REVENUES
BUILDING PRES. RESERVE 420 0 300 270 300 270 300 270 300 270 300 270 1,500 1,350 150
SDC (TRANS IMPROV) 447 90 750 705 750 715 750 725 750 855 750 335 3,840 3,335 505
SDC (TRANS REIMBUR) 446 45 75 35 75 50 75 60 75 50 75 60 420 255 165
SDC (WASTEWATER IMPROV) 443 195 100 82 100 34 100 191 100 250 100 34 695 591 104
SDC (WASTEWATER REIMBUR) 442 0 250 151 300 83 300 0 300 33 300 33 1,450 300 1,150
SDC (STORM IMPROVEMENT) 440 127 100 189 100 96 50 92 250 213 250 33 877 623 255
SDC (STORM REIMBURSEMENT) 441 0 156 108 127 146 127 133 127 133 127 133 664 653 12
STORM CAPITAL 425 795 900 1,461 550 699 600 654 550 309 500 309 3,895 3,432 463
WASTEWATER CAPITAL 409 0 2,000 1,968 2,000 1,808 2,000 1,283 2,000 1,283 2,000 783 10,000 7,125 2,875
STREET CAPITAL 434 176 150 0 100 35 0 0 0 0 0 426 35 391
BOOTH-KELLY RESERVE 618 200 0 195 0 0 0 0 0 0 0 200 195 5
SEDA 430 140 140 140 140 0 0 0 280 280 0
SEDA 429 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Sub-totals: 1,628 4,921 5,304 4,542 4,075 4,302 3,408 4,452 3,396 4,402 1,990 24,247 18,173 6,074
GRANTS & DONATIONS
CDBG** 210 0 0 0 0 0 0 0 0 0 0 0 0 0
UNSPECIFIED 420 0 0 0 0 275 275 0 0 0 0 275 275 0
LANE COUNTY* 420 0 0 0 0 0 0 0 0 0 0 0 0 0
oDOoT* 420 4,770 4,770 1,534 1,534 0 0 0 0 0 6,304 6,304 0
FEDERAL GRANT* 420 250 250 0 0 0 0 0 0 0 0 250 250 0
MWMC SPONSORSHIP 420 0 0 0 0 0 0 0 0 0 0
SPRINGFIELD SCHOOL DISTRICT 420 0 0 0 0 0 0 0 0 0 0 0 0 0
WILLAMALANE 420 0 0 0 0 0 0 0 0 0 0 0 0 0
Sub-totals: 0 5,020 5,020 1,534 1,534 275 275 0 0 0 0 6,829 6,829 0
OTHER
CAPITAL BOND 428 0 0 0 0 0 0 0 0 0 0 0 0 0 0
WASTEWATER BOND 409 0 0 0 0 0 0 0 0 0 0 0 0 0 0
STORMWATER BOND 425 3,012 0 3,012 0 0 0 0 0 0 0 0 3,012 3,012 0
UNSPECIFIED WASTEWATER 0 0 0 3,332 3,332 7,017 7,017 1,712 1,712 1,500 1,500 13,561 13,561 0
UNSPECIFIED STORMWATER 0 2,060 2,060 8,921 8,921 12,462 12,462 1,970 1,970 200 200 25,613 25,613 0
UNSPECIFIED TRANSPORTATION 0 5,315 5,315 5,291 5,291 6,176 6,176 32,323 32,323 15,444 15,444 64,549 64,549 0
UNSPECIFIED BUILDING 0 1,480 1,480 5,509 5,509 8,080 8,080 29,930 29,930 5,580 5,580 50,579 50,579 0
UNSPECIFIED MISC. 0 147 147 144 144 289 289 144 144 299 299 1,023 1,023 0
OTHER 0 688 688 0 0 0 0 0 0 0 0 688 688 0
DEVELOPER 420 0 0 0 0 0 175 175 0 0 0 0 175 175 0
Sub-totals: 3,012 9,690 12,702 23,197 23,197 34,199 34,199 66,079 66,079 23,023 23,023 159,200 159,200 0
Grand Totals: 4,640 19,631 23,026 29,273 28,806 38,776 37,882 70,531 69,475 27,425 25,013 190,276 184,202 6,074

*These funds may not pass through the City's budget.

**Proposed CDBG Capital Projects are identified in March. Therefore, Community Development Block Grant projects are not included.
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UNDERSTANDING THE PROJECT SHEETS

Once projects are identified and selected for inclusion in the Capital Improvement Program, a project
page is created for the project. The project page includes important information about a project such
as: project description, justification, driver, trigger, and status. This information is important for
conveying and tracking details as each project moves from conception to construction. The following is
a list and description of these elements:

Project Description — This is a description or early scope for a project. Many times this description will

be very broad as it may be taken from a master plan or refinement plan and most likely in conceptual
form. The actual scope of a project is generally refined through the various phases of project planning,
design and delivery.

Project Justification — This element explains why the project is an identified capital need, and may be

refined over time as a project moves from project planning to design to bid and construction.
Justification includes meeting regulatory requirements, correcting existing deficiencies, or periodic
preservation to maintain an asset and offset the need for costly repairs or replacement in the future.

Project Driver — The project driver is usually relevant to the specific project. Typical drivers include the
need to accommodate future growth, regulatory requirements, or the need to maintain public health
and safety. This element helps explain why a project is included within the Capital Improvements
Program.

Project Trigger — The project trigger is also relevant to the specific project. Triggers can be completion
of a previous capital improvement, development within a certain region of the City, or necessary
preservation activities as identified through various asset management tools.

Project Status — Status describes the current stage of the Project, e.g. Planning, design, or construction.

Specific Plans/Policies related to this Project — This is a list of the various Council Goals, master plans,

refinement plans, adopted policies, and/or reports that relate to a project.

Improvement SDC Eligibility — Some projects are eligible to receive SDC funding; however most projects

are not eligible for 100% SDC funding. If eligible, this element gives the percent of the total project cost
eligible for improvement SDCs funds.

Expenditure Schedule — Lists various project activities and estimates the timing and cost to accomplish

the project activity.

Operational Impact — Estimates the financial impact by fiscal year to the operating budget upon

completion of the capital improvement. This can be a positive or negative number as some projects
improve existing facilities reducing the operations and maintenance impact while the addition of new
infrastructure will increase operations and maintenance costs due to adding one or more new assets to
the City inventory.

Funding Source — Describes how and when a project will/needs to be funded and the source of that
funding (e.g. bonds, capital funds, SDCs, grants).

2016-2020 Capital Improvement Program Page 27
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STORMWATER
Overview
Stormwater projects fall into several categories:

Stormwater Studies — These projects typically fund the study of an area to provide for a future water
quality feature or system expansion. Projects may include studies for improving water quality in a
drainage way, work providing data for future Federal funding, or exploring how to improve the existing
system. Current examples of studies in the CIP are the Facility Master Plan update and the UGB
Expansion Area Facility Planning.

Stormwater Rehab/Improvements — These projects typically provide upgrades to the City’s existing
stormwater system or the removal of inactive or potentially unsafe storm lines. Projects may include the
repair and upsizing of storm lines, or the addition of storm lines to reduce localized flooding. The Over-
Under Channel Pipe Replacement and Improvements and the 59", Aster, and Daisy Street projects fall
into this category.

Capacity Enhancement — These projects typically provide additional capacity to the existing stormwater
system. These types of improvements may include an additional detention pond, detention facilities and
offline water quality treatment facilities. Current examples of capacity enhancement in the CIP are the
South 67" Street and “S” and “T” Street Drainage Projects.

Restoration — These projects typically involve restoring streams and waterways. Projects may include
repairing channel deterioration, providing access for fish passage, or improving flow capacity. Examples
of necessary restoration projects include Jasper Slough and Gray Creek/72™ Street.

New Facilities - These projects typically add new capacity to the system by constructing new stormwater
facilities as a result of or in anticipation of new development. Projects may include storm lines built as
part of a new subdivision, and extension of storm trunk main lines.

Project Maps

Constructed

SW17 Glenwood Blvd Bridge Drainage SW15 High Banks Road (42" St.) Dike Study
Improvements Partial Funding Programmed

SW20 Channel 6 Master Plan SW2 59" Aster, and Daisy Street

In Process SW21 Cedar Creek Intake Reconstruction

SW5  Mill Race Stormwater Facility SW22 Woodstave Removal

SW7  Over-Under Channel Pipe Replacement SW23 Irving Slough Headgate to Outfalls
& Improvements SW24 South 67" Street

SW8  Drainage Repair SW25 Glenwood

Funding Programmed SW26 North Willamette Heights

SW13 SCS Channel 6 FIRM Update SW27 Jasper Slough

SWXX 5" St./EWEB Path Pipe Upgrade SW28 Gray Creek/72™ Street

SW6  Booth Kelly Drainage SW29 Corporate Way Pond

SW19 Jasper/Natron Drainage Funding Not Programmed

SW9  Glenwood Park Blocks SW18 ”S” and “T” Streets Drainage

SWXX 5" Street Water Quality Facility SW32 I-5 N. Gateway/Sports Way Channel

SW4  Lower Mill Race / Mill Race Outfalls SW33 “Q” Street Channel

SW14 Mill Race FIRM SW34 Maple Island Slough
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Project Maps

CONSTRUCTED

IN PROCESS

SW17  Glenwood Blvd Bridge Drainage
Improvements
SW20 Channel 6 Master Plan

Sw4 Lower Mill Race / Mill Race Outfalls

SW5 Mill Race Stormwater Facility

SW6 Booth Kelly Drainage

SwW7 Over-Under Channel Pipe Replacement
& Improvements

FUNDING PROGRAMMED

SWi1 5th Street Water Quality Facility

SW3 5th SYEWEB Path Pipe Upgrade

SW8 Drainage Repair

SW9 Glenwood Park Blocks

SW13  SCS Channel 6 FIRM Update

SW14  Mill Race FIRM

SW15  High Banks Road (42nd St.) Dike Study

SW19  Jasper/Natron Drainage

PARTIAL FUNDING PROGRAMMED

SW2 59TH Astor and Daisy Street
SW21  Cedar Creek Intake Reconstruction
SW22  Woodstave Removal

SW23  Irving Slough Headgate to Outfalls
SW24  South 67th Street

SW25  Glenwood

SW26  North Willamette Heights

SW27  Jasper Slough

SW28  Gray Creek/72nd Street

SW29  Corporate Way Pond

FUNDING NOT PROGRAMMED

SW18  ”"S” and “T” Streets Drainage
SW32 I-5 N. Gateway/Sports Way Channel
SW33  “Q” Street Channel

SW34  Maple Island Slough

SPER R
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= CONST D
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= FUNDING PROGRAMMED

= FUNDING PARTIALLY PROGRAMMED
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Thru 2015 2016 2017 2018 2019 2020
Stormwater Capital Projects Total Total Total Total Total Total Total
Constructed
Glenwood Blvd Bridge Drainage Imp  $ 50 - - - - - 50
Capital Fund (425) $ 50 - - - - - 50
Improvement SDCs (440) $ - - - - - - -
Revenue Bonds (425) $ - - - - - - -
Unspecified Stormwater Funds $ - - - - - - -
Channel 6 Master Plan $ 500 - - - - - 500
Capital Fund (425) $ - - - - - - -
Improvement SDCs (440) $ 18 - - - - - 18
Revenue Bonds (425) $ 482 - - - - - 482
Unspecified Stormwater Funds $ - - - - - - -
In Process

Mill Race Stormwater Facility $ 1850 1,952 - - - - 3,802
Capital Fund (425) $ - - - - - - -
Improvement SDCs (440) $ 83 150 - - - - 233
Revenue Bonds (425) $ 1,767 1,802 - - - - 3,569
Unspecified Stormwater Funds $ - - - - - - -
Over-Under Channel $ 1,900 1,700 - - - - 3,600
Capital Fund (425) $ 772 140 - - - - 912
Improvement SDCs (440) $ - - - - - - -

Reimbursement SDCs (441) $ - - - - - -
Revenue Bonds (425) $ 1,128 - - - - - 1,128
Unspecified Stormwater Funds $ - 1,560 - - - - 1,560
Drainage Repair $ 200 200 200 200 200 200 1,200
Capital Fund (425) $ 200 161 200 150 150 150 1,011
Improvement SDCs (440) $ - - - - - - -
Revenue Bonds (425) $ - - - - - - -
Reimbursement SDCs (441) $ - 39 - 50 50 50 189
Channel Improvement $ 59 100 100 100 100 100 559
Capital Fund (425) $ 37 80 80 80 80 80 437
Improvement SDCs (440) $ 2 - - - - - 2
Revenue Bonds (425) $ - - - - - - -
Reimbursement SDCs (441) $ 20 20 20 20 20 20 120

Funding Programmed
Channel 6 FIRM $ 20 - - - - - 20
Capital Fund (425) $ 20 - - - - 20
Improvement SDCs (440) $ - - - - - - -
Reimbursement SDCs (441) - - - - - - -
Unspecified Stormwater Funds $ - - - - - - -
5th St./ EWEB Path Pipe Upgrade $ - - 125 - - - 125
Capital Fund (425) $ - - - - - - -
Improvement SDCs (440) $ - - 63 - - - 63
Reimbursement SDCs (441) $ - - 63 - - - 63
Unspecified Stormwater Funds $ - - - - - - -
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Thru 2015 2016 2017 2018 2019 2020
Stormwater Capital Projects Total Total Total Total Total Total Total
Booth Kelly Drainage $ 360 - - - - - 360
Capital Fund (425) $ - - - - - - -
Improvement SDCs (440) $ - - - - - - -
Revenue Bonds (425) $ 310 - - - - - 310
Booth Kelly (618) $ 50 - - - - - 50
Jasper/Natron Drainage $ 720 - 2,280 2,000 - - 5,000
Capital Fund (425) $ - - - - - - _
Improvement SDCs (440) $ - - - - - - -
Revenue Bonds (425) $ 720 - - - - - 720
Unspecified Stormwater Funds $ - - 2,280 2,000 - - 4,280
Glenwood Park Blocks $ 50 - - - - - 50
Capital Fund (425) $ 46 - - - - - 46
Improvement SDCs (440) $ 4 - - - - - 4
Revenue Bonds (425) $ - - - - - - -
Unspecified Stormwater Funds $ - - - - - - R
5th Street Water Quality Facility $ - 2,210 - - - - 2,210
Capital Fund (425) $ - 1,000 - - - - 1,000
Improvement SDCs (440) $ - - - - - - -
Revenue Bonds (425) $ - 1,210 - - - - 1,210
Reimbursement SDCs (441) $ - - - - - - -
MS4 Permit Requirements $ 30 30 30 30 30 30 180
Capital Fund (425) $ 15 15 15 15 15 15 90
Improvement SDCs (440) $ - - - - - - -
Reimbursement SDCs (441) $ 15 15 15 15 15 15 90
Riparian Land Management $ 26 28 45 45 45 45 234
Capital Fund (425) $ 10 13 30 30 30 30 143
Improvement SDCs (440) $ 1 - - - - R 1
Reimbursement SDCs (441) $ 15 15 15 15 15 15 90
Other $ - - - - - - R
Lower Mill Race $ 1,110 - - - - - 1,110
Capital Fund (425) $ - - - - - - _
Improvement SDCs (440) $ - - - - - - -
Revenue Bonds (425) $ 1,085 - - - - - 1,085
MWMC Sponsorship $ 25 - - - - - 25
Mill Race FIRM $ 20 - - - - - 20
Capital Fund (425) $ 20 - - - - - 20
Improvement SDCs (440) $ - - - - - - -
Reimbursement SDCs (441) $ - - - - - - R
Unspecified Stormwater Funds $ - - - - - - -
42nd St. Levee Study $ 50 - - - - - 50
Capital Fund (425) $ 50 - - - - - 50
Improvement SDCs (440) $ - - - - - - -
Reimbursement SDCs (441) $ - - - - - - -
Unspecified Stormwater Funds $ - - - - - - R
Facility Master Plan Update $ 200 - - - - - 200
Capital Fund (425) $ 100 - - - - - 100
Improvement SDCs (440) $ 100 - - - - - 100
Revenue Bonds (425) $ - - - - - - -
Unspecified Stormwater Funds $ - - - - - - -
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Thru 2015 2016 2017 2018 2019 2020
Stormwater Capital Projects Total Total Total Total Total Total Total
Partial Funding Programmed
59", Aster & Daisy St. Drainage $ 450 - - 1,850 - - 2,300
Capital Fund (425) $ - - - - - - -
Improvement SDCs (440) $ 298 - - - - - 298
Reimbursement SDCs (441) $ - - - - - - -
Unspecified Stormwater Funds $ 152 - - 1,850 - - 2,002
Cedar Creek Intake Structure $ 500 - 100 - - 200 800
Capital Fund (425) $ - - - - - - -
Improvement SDCs (440) $ - - - - - - -
Revenue Bonds (425) $ 500 - - - - - 500
Unspecified Stormwater Funds $ - - 100 - - 200 300
Woodstave Removal $ - - 50 150 150 - 350
Capital Fund (425) $ - - 50 - - - 50
Improvement SDCs (440) $ - - - - - - -
Revenue Bonds (425) $ - - - - - - -
Unspecified Stormwater Funds $ - - - 150 150 - 300
Irving Slough Headwaters $ - - 416 1,966 - - 2,382
Capital Fund (425) $ - - 290 345 - - 635
Improvement SDCs (440) $ - - - - - - -
Revenue Bonds (425) $ - - - - - - -
Unspecified Stormwater Funds $ - - 126 1,621 - - 1,747
South 67" Street $ - - 325 ] ; ] 325
Capital Fund (425) $ - - - - - - -
Improvement SDCs (440) $ - - - - - - -
Revenue Bonds (425) $ - - - - - - -
Unspecified Stormwater Funds $ - - 325 - - - 325
Glenwood $ - - 2,000 2,000 2,000 - 6,000
Capital Fund (425) $ - - - - - - -
Improvement SDCs (440) $ - - - 30 180 - 210
Revenue Bonds (425) $ - - - - - - -
Unspecified Stormwater Funds $ - - 2,000 1,970 1,820 - 5,790
North Willamette Heights $ - - 60 - - - 60
Capital Fund (425) $ - - - - - - -
Improvement SDCs (440) $ - - - - - - -
Revenue Bonds (425) $ - - - - - - -
Unspecified Stormwater Funds $ - - 60 - - - 60
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Thru 2015 2016 2017 2018 2019 2020
Stormwater Capital Projects Total Total Total Total Total Total Total
Jasper Slough $ - - - 60 - - 60
Capital Fund (425) $ - - - - - - -
Improvement SDCs (440) $ - - - - - - -
Revenue Bonds (425) $ - - - - - - -
Unspecified Stormwater Funds $ - - - 60 - - 60
Gray Creek - 72" Street $ - - 3,000 3,000 - - 6,000
Capital Fund (425) $ - - - - - - -
Improvement SDCs (440) $ - - - 29 - - 29
Revenue Bonds (425) $ - - - - - - -
Unspecified Stormwater Funds $ - - 3,000 2,971 - - 5,971
Corporate Way Pond $ 35 - 175 - - - 210
Capital Fund (425) $ - - - - - - -
Improvement SDCs (440) $ - - - - - - -
Other (420) $ 35 0 - - - - 35
Revenue Bonds (425) $ - - - - - - -
Unspecified Stormwater Funds $ - - 175 - - - 175
Funding Not Programmed
S & T Drainage $ - - - 600 - - 600
Capital Fund (425) $ - - - - - - -
Improvement SDCs (440) $ - - - - - - -
Reimbursement SDCs (441) $ - - - - - - -
Unspecified Stormwater Funds $ - - - 600 - - 600
I-5 N. Gateway/Sports Way Channel $ - - 105 440 - - 545
Capital Fund (425) $ - - - - - - -
Improvement SDCs (440) $ - - - - - - -
Revenue Bonds (425) $ - - - - - - -
Unspecified Stormwater Funds $ - - 105 440 - - 545
"Q" Street Channel $ - - 250 250 - - 500
Capital Fund (425) $ - - - - - - -
Improvement SDCs (440) $ - - - - - - -
Revenue Bonds (425) $ - - - - - - -
Unspecified Stormwater Funds $ - - 250 250 - - 500
Maple Island Slough $ - - - 550 - - 550
Capital Fund (425) $ - - - - - - -
Improvement SDCs (440) $ - - - - - - -
Revenue Bonds (425) $ - - - - - - -
Unspecified Stormwater Funds $ - - - 550 - - 550
Annual Totals $ 7,580 6,720 9,761 13,241 2,525 575 40,402
Capital Fund (425) $ 1,270 1,409 665 620 275 275 4,514
Improvement SDCs (440) $ 488 150 63 59 180 - 940
Reimbursement SDCs (441) $ 50 89 113 100 100 100 552
Revenue Bonds (425) $ 5,510 3,012 - - - - 8,522
Federal Funds (420) $ - - - - - - -
SEDA Funds (429) $ - - - - - - -
Land Match $ - - - - - - -
Booth Kelly (618) $ 50 - - - - - 50
MWMC Sponsorship $ 25 - - - - - 25
Other (420) $ 35 - - - - - 35
Unspecified Stormwater Funds $ 152 2,060 8,921 12,462 1,970 200 25,765
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Stormwater Funding Secured: Yes
Account 850245
Construction and Preservation

Glenwood Blvd Bridge Drainage Improvements Improvement SDC Eligibility: 0%
Map ID-SW 17

Project Description: The City owns the Glenwood Boulevard Bridge over the Union Pacific Railroad tracks. Staff has
determined that the existing measures for collecting stormwater runoff from Glenwood Boulevard and the Bridge are insufficient
to protect the bridge and supporting embankments from water and erosion damage. This project involves installing new drainage
infrastructure on the southerly approach to the Bridge to intercept the water and convey it safely down slope. The project also
involves repairing the eroded embankments under the south and north ends of the Bridge. The project may use consultant
services in FY13 to provide recommendations for appropriate measures to repair the embankment erosion.

Justification: Glenwood Boulevard is a major transportation connection to and from I-5. Continued erosion of the embankments
supporting the bridge could result in the bridge becoming unable to carry traffic without load limitations. Several years ago, City
staff repaired the embankment erosion at the bridge's south end. However, without addressing the drainage problems at that
time, more erosion is occurring at the south end and erosion is also now occurring at the north end.

Project Driver: Lane County has a project to rehabilitate Glenwood Boulevard pavement in 2014. Correcting the
drainage issues prior to that project will ensure that their work will not be compromised by the City's work.

Project Trigger: Glenwood Blvd. paving rehabilitation per IGA with Lane County (Council Motion on 10/17/11) in 2014.

Project Status: Project in Design
Specific Plans/Policies Related to this Project:
Council goals to maintain infrastructure and provide financially responsible services.

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020

Planning $ -

Engineering $ 101 $ 10

Land/Right of Way $ -

Construction $ 40 [ $ 40

Other $ -

Total $ 50 | $ 50 | $ -1$ -1$ -8 -8 -8 -

OPERATIONAL IMPACT ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020

Maintenance Costs $ -

Personnel Costs $ -

Total $ -1$ BE -8 -8 -8 -8 -8 -

Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020

Revenue Bonds 425 | $ -

SDCs. Reimb. 441 | $ -

User Fees 425 | $ 50| $ 50

Federal Aid 420 | $ -

State Aid 420 | $ -

SDCs, Imp. 440 | $ -

Unspecified $ -

Total $ 50 | $ 50 | $ -1$ -1$ -8 -8 -8 -
2016-2020 Capital Improvement Program Page 34

Attachment 2, Page 38 of 172



Stormwater Funding Programmed: Partial
Account # 850220

System Expansion, Upgrades, Rehabilitation, and Water Quality

Channel 6 Master Plan Improvement SDC Eligibility: 3.5%

Map ID-SW 20

Project Description: This project will provide a study and master plan of the Channel 6 Drainage, defining improvements
to the existing storm drainage pipes and channel, a proposed by-pass pipe, and construct a new regional detention facility.
Once project details are better defined, design and construction can proceed in a phased approach.

Justification: This project will increase capacity and help to reduce and eliminate localized flooding along the channel,
which will lower annual operations costs.
Project Driver:  Flooding in area around channel 6, between 1-105 and Hayden Bridge Road. Total Maximum Daily
Load goals for shading and channel improvement. The Stormwater Facilities Master Plan prioritized
this project for completion in 2009.
Project Trigger: ldentified capacity and water quality needs identified in Stormwater Facilities Master Plan Project #4
FC and #4 WQ
Project Status:  Modeling phase nearly complete
Specific Plans/Policies Related to this Project:
2008 Stormwater Facilities Master Plan
Natural Hazard Mitigation Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Planning $ 50 $ 50

Engineering $ 210 | $ 60[$ 150

Land/Right of Way $ -

Construction $ 1240($ 440| % 800

Other $ -

Total $ 1500($% 500 $ 1,000 | $ -1 $ -1 $ -1 $ -1 $ -

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Maintenance Costs $ 35|$ 5(% 5(% 5(% 5(% 5(% 5(% 5

Personnel Costs $ 171 $ 2| $ 2| $ 2|$ 2|$ 3|$ 3|$ 3

Total $ 52 | $ 71$ 71$ 71$ 71$ 8|$ 8% 8

Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Special Assmt. $ -

Revenue Bonds | 425 | $ 482 [$ 482

User Fees 425 | $ -

Federal Aid 420 [ $ -

State Aid 420 | $ -

SDCs, Imp. 440 | $ 18 % 18

Unspecified $ -

Total $ 500 | $ 500 | $ -1 $ -1 $ -1 $ -1 $ -1 $ -
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Stormwater Funding Programmed: Yes
Account # 850223

System Expansion, Upgrades, Rehabilitation, and Water Quality

Mill Race Stormwater Facility Improvement SDC Eligibility: 12.7%

Map ID-SW 5

Project Description: Project is a stormwater treatment facility on land immediately north of the present Mill Pond on land
recently acquired from McKenzie Forest Products. The project will intercept and treat stormwater from the
industrial/commercial sub-basin south of Main Street. The project will include open vegetative treatment for problematic
pollutants to improve water quality in the Springfield Mill Race. It will also provide detention for stormwater and enhance
planned public amenities in this area. The project will require careful phasing to coincide with projected Mill Race/Mill Pond
work to maximize efficiencies.

Justification: Stormwater in this sub-basin discharges into the Mill Race, and includes various industrial pollutants from
log yards, industrial sites, and heavy downtown vehicle traffic, resulting in periodic violations of state water quality
standards and presenting hazards to endangered fish species. The City's agreement with the Corps of Engineers (ACOE)
for the Mill Race includes efforts to improve stormwater quality in this waterway. Unique sites and facilities will enhance the
Mill Race renovation project, and provide educational opportunity and a community amenity while improving water quality.
It may provide some contribution to the Mill Pond renovation project by providing fill material at a low cost.

Project Driver: ~ Completion of the Phase 1 of the Mill Race Restoration Project and stormwater quality requirements for
water entering the Mill Pond. The Stormwater Facilities Master Plan prioritized this project for
completion in 2011.
Project Trigger: Completion of the Mill Race Restoration Project, completion of Mill Race Stormwater Master Plan
Project Status:  Planning and design to continue in 2014
Specific Plans/Policies Related to this Project:
2008 Stormwater Facilities Master Plan
Mill Race Project

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning $ 150($ 100( % 50

Engineering $ 500 |$ 250|% 250

Land/Right of Way $ -

Construction $ 3,000 $ 3,000

Other $ 152 $ 152

Total $ 3802]|$% 350 |$ 3,452 | $ -1 $ -1 $ -1$ -1$ -

OPERATIONAL IMPACT ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Maintenance Costs $ 4 $ 1(% 1(% 1(% 1

Personnel Costs $ 0% 11$%$ 11$%$ 7% 7% 7% 7

Total $ 4 |3$ 11$%$ 11$%$ 8% 8% 8% 8|% -

FUNDING SOURCE ($000s)

Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Special Assmt. $ -

RevenueBonds | 425 |$ 3569 (% 1,767 |$ 1,802

User Fees 425 | $ -

Federal Aid 420 | $ -

State Aid 420 | $ -

SDCs, Imp. 440 | $ 233 | $ 83| 9% 150

Unspecified $ -

Total $ 3802($ 1850|% 1952 |9% -1 % -1 % -1 $ -1 $ -
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Stormwater Funding Programmed: Partial

Account # 850234
Construction and Preservation
Over-Under Channel Pipe Replacement &
Improvements Improvement SDC Eligibility: 1.9%

Map ID-SW 7

Project Description: The Over-Under Channel system includes about 3,900 linear feet of corrugated metal arch pipe (CMP)
under the existing channel. This project is intended to replace the existing CMP with a new pipe, as well as provide a parallel
pipe for additional capacity as recommended in the 2008 Stormwater Facility Master Plan.

Justification: During 2010, staff became aware that some of the existing CMP has reached the end of its useful life and is
beginning to fail. About half of the 3,900 feet of pipe was installed in 1950 and the remainder installed in 1988/89. The
Stormwater Facilities Master Plan also recommends installing 8,720 feet of 36-inch diameter pipe parallel to the existing CMP
pipe and other pipes further east to provide additional capacity to handle existing flows that are conveyed/stored in the channel
portion of the system during high flows. This project will include evaluating alternatives for reducing the size or eliminating the
channel by using different pipe sizes and/or configurations.

Project Driver: Identified structural problems in existing CMP. Delay may increase City's risk.
Project Trigger: Aged facility at the end of its useful life. Additional capacity needs identified in Stormwater Facilities
Project Status: Planning Analysis and Engineering are underway, Construction anticipated in 2015

Specific Plans/Policies Related to this Project:
2008 Stormwater Facility Master Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020

Planning $ 100 100

Engineering $ 500 100 [{$ 400

Land/Right of Way $ 300 $ 300

Construction $ 2,700 $ 1,000 $ 1,700

Other $ -

Total $ 3,600 |3% 200[$ 1,700 $ 1,700 | $ -1 % -1$ -1 $ -

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Maintenance Costs $ -

Personnel Costs $ -

Total $ -1 $ -1$ -1 $ -1$ -1 $ -1$ -1 $ -

Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Special Assmt. $ -

SDCs. Reimb. 41 |'$ -

User Fees 425 | $ 912 1$ 772|$ 140

Federal Aid 420 |'$ -

State Aid 420 | $ -

SDCs, Imp. 440 | $ -

Revenue Bond 425 |[$ 1,128 ($ 1,128

Unspecified $ 1,560 $ 1,560

Total $ 3600|9% 1900 (% 1,700 | $ -1 % -1 $ -1$ -1 $ -
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Stormwater Funding Programmed: Yes
Account # 850014

System Expansion, Upgrades, Rehabilitation, and Water Quality

Drainage Repair Improvement SDC Eligibility: 0%

Map ID-SW 8

Project Description: This program involves the rehabilitation of Springfield drainage system to repair or replace older
pipe in the system and solve flooding problems and reduce street surface failures due to poor drainage. This program also
includes rehabilitation of catch basins and culverts to prevent flooding, and the contractual cleaning of large storm sewer
pipe. Projects include: Repair West B St. storm outfall to Willamette River; Restore capacity in culverts on 69th St.,
Channel 6, 72nd St. and 48th St. canals; Repair damaged gutter bars causing localized flooding at 1105 S St., 1500 B St.,
and Olympic St., F St. - 9th to 10th.; Repair catch basins at various locations; Replace catch basin at 717 71st St. with
combination catch basin/curb inlet; Replace storm line segments at Centennial Blvd at 10th St. intersection, A St. at 26th
St. intersection, Centennial Blvd at 12th St. to Mohawk Blvd; Install storm line catch basin from intersection of 17th and S
St. to storm system at 17th and T St.; Remove abandoned catch basin vault at 1482 T St.; Drainage repairs on Quarry
Street and Park Street.

Justification: The program will repair and replace pipe which has reached the end of its useful life, reducing maintenance
and operating costs of the drainage system by reestablishing stormwater efficiency. Reduced costs would be realized in
operational costs currently expensed by responding to localized flooding problems during rain events.

Project Driver:  Citizen requests, field surveys, history of identified problem areas.
Project Trigger: Regulatory requirements, minimize risk and liability, capacity needs, opportunities to reduce
maintenance costs, citizen requests, aged facilities.

Project Status:  Accumulating fund for projects as developed.
Specific Plans/Policies Related to this Project:

Springfield Stormwater Management Plan

Metro Waterways Project

DEQ Stormwater Discharge Permit

Natural Hazard Mitigation Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning $ -
Engineering $ 105 $ 15]% 15]|% 15]% 15]% 15]% 15]% 15
Land/Right of Way $ -
Construction $ 1239|$ 185|$ 185|$ 185($ 185($ 129($ 1851 $ 185
Other $ -
Total $ 1344)|$ 200|$ 200|$ 200($ 200($ 144($% 200 | $ 200
Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Maintenance Costs $ 13)| $ D] $ D] $ D] $ ] $ ] % )% 3)
Personnel Costs $ 24)| $ 3) $ 3) $ 3) $ 3) $ D $ D $ (4)
Total $ (37| $ D $ D $ D $ (5) $ 6) $ )] $ (7)
Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Special Assmt. $ -
Revenue Bonds | 420 | $ -
User Fees 425 |$ 1,111($ 200|$ 161|$ 200|$% 150(% 150( % 150 | $ 100
Federal Aid 420 | $ -
State Aid 420 | $ -
SDCs, Imp. 440 [ $ -
SDCs. Reimb. 441 [ $ 289 $ 39 $ 50 | $ 50 | $ 50 | $ 100
Total $ 1400|$ 200|$ 200|$ 200($% 200($% 200[$% 200 | $ 200
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Stormwater Funding Programmed: Yes
Account # 850089

System Expansion, Upgrades, Rehabilitation, and Water Quality

Channel Improvement Improvement SDC Eligibility: 3.5%

No Map

Project Description: This project is intended to provide improvements to key drainage ways to address barriers to fish
passage, and to correct previous channel modifications that have caused deterioration of flow capacity, water quality, and
fish habitat functions. These improvements include culvert replacements or retrofits, road crossing and outfall
modifications, and channel restoration. The adoption of the Springfield Total Maximum Daily Load Implementation Plan
identifies an additional temperature benefit from channel restoration and shading.

Justification: This project addresses the "Take Guidance" provided by the National Marine Fisheries Service in their
issuance of the Environmental Species Act Section 4(d) rules to conserve and protect remaining Spring Chinook Salmon
Habitat. This project also enables the City to meet Clean Water Act requirements by improving water quality through
channel restoration improvements. The listing of the Willamette and McKenzie rivers for temperature identifies the need to
provide riparian improvement and shading.
Project Driver:  Regulatory and environmental requirements
Project Trigger: The need to meet regulatory requirements and address capacity issues
Project Status:  Channel evaluations and project identification
Specific Plans/Policies Related to this Project:

Springfield Stormwater Management Plan

Metro Waterways Project

DEQ Stormwater Discharge Permit

Total Maximum Daily Load Implementation Plan

Natural Hazard Mitigation Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Planning $ -

Engineering $ 791% 71% 121% 121% 121% 121% 121$% 12

Land/Right of Way $ -

Construction $ 264 | $ 24 1'$ 401 $ 40| $ 40| $ 401 $ 40| $ 40

Other $ 316 | $ 281 $ 48 | $ 48 | $ 48 | $ 48 | $ 48 | $ 48
Total $ 659 [ $ 50|$ 100($ 100($ 100|$ 100 $ 100 | $ 100
Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Maintenance Costs $ 10 $ 119 119 11% 11% 2|3 2|3 2

Personnel Costs $ 47| $ 5% 6% 6% 7% 7% 8% 8
Total $ 57| $ 6% 709 709 8% 9($% 10 $ 10
Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Special Assmt. $ -

Revenue Bonds | 420 | $ -

User Fees 425 | $ 517 | $ 371 % 80|$ 80|$ 80|$ 80|$ 80|$ 80

Federal Aid 420 | $ -

State Aid 420 | $ -

SDCs, Imp. 440 [ $ 21$ 213 -1$ -1$ -1$ -1$ -1$ -

SDCs. Reimb. 441 | $ 140 | $ 20| $ 20| $ 20| $ 20| $ 201 $ 20| $ 20
Total $ 659 | $ 50|$ 100|$ 100|($ 100|$ 100 $ 100 | $ 100
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Stormwater Funding Programmed: Yes|

Account # 850237
Construction and Preservation
SCS Channel 6 FIRM Update/
SCS Channel 6 Phase 2 Improvement SDC Eligibility: 0%

Map ID-SW 13

Project Description: Using consulting services, prepare a scope document for a new flood plain study to update the Flood
Insurance Rate Map (FIRM) for SCS Channel 6 from 10th Street to the I-5 Channel to incorporate numerous construction
changes that have occurred along SCS Channel 6 in the past 40 years.

Justification: SCS Channel 6 currently has a regulatory (100-year) flood plain depicted on FEMA's FIRMs. Since the data
collection was done for the original flood plain mapping in the 1960's and 1970's, numerous changes have been made to SCS
Channel 6, including widening, narrowing, and piping. Each of these changes was considered insignificant and was done
independently, so detailed analysis of the affect of the change on the mapped flood plain was not performed. However, when
the changes are taken in aggregate, there may be an affect on some properties. The City has received a request from a
citizen with property along SCS Channel 6 to re-evaluate the current 100-year flood plain boundary and prepare new maps if
needed. The requested funding will allow the City to hire a consultant to develop a scope document for the study and mapping
update. This scope will then be used to support a future request for funding the update work.

Project Driver: Citizen Request to prepare current flood plain maps
Project Trigger: Past construction along SCS Channel 6
Project Status: Programmed

Specific Plans/Policies Related to this Project:
Continued Participation in the National Flood Insurance Program
Natural Hazards Mitigation Plan
2008 Stormwater Facilities Master Plan
SCS Channel 6 Master Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020

Planning $ 20| $ 20

Engineering $ -

Land/Right of Way $ -

Construction $ -

Other $ -

Total $ 20| $ 20| $ -1 $ -1$ -1 $ -1$ -1 % -

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Maintenance Costs $ -

Personnel Costs $ -

Total $ -1 $ -1$ -1 $ -1$ -1 $ -1$ -1 $ -

Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Revenue Bonds $ 245 245

SDCs. Reimb. 41 |'$ -

User Fees 425 | $ 20| $ 20

Federal Aid 420 |'$ -

State Aid 420 | $ -

SDCs, Imp. 440 | $ -

Unspecified $ -

Total $ 265 | $ 20($ 245(% - $ -1 $ -1$ -1 $ -
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Stormwater Funding Programmed: Yes|

Account #
Construction and Preservation |
Stormwater Pipe Upgrade
Near the 5th St./EWEB Path intersection Improvement SDC Eligibility: 0%

Map ID-SW 13

Project Description: Approximately 170 feet of an 18-inch diameter stormwater pipe running west along the EWEB path from
N. 5th Street requires upsizing to a 30-inch diameter pipe.

Justification: Currently, a concrete circular 18-inch diameter pipe drains drains stormwater subbasin 59, which is located
immediately upstream of a siphon outletto the SCS Channel 6. The current pipe lacks the capacity to sufficiently convey flows
from larger storm events, causing localized flooding in neighborhoods to the east of N 5th Street. To reduce and potentially
eliminate the extent of flooding that can occur during larger storm events this pipe needs to be upsized to a 30-inch diameter
concrete circular pipe.

Project Driver: Reduce localized flooding identified in the Channel 6 Stormwater Master Plan Project #A1-1.
Project Trigger: Past construction along SCS Channel 6
Project Status: Programmed

Specific Plans/Policies Related to this Project:
Natural Hazards Mitigation Plan
2008 Stormwater Facilities Master Plan
SCS Channel 6 Master Plan

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning
Engineering
Land/Right of Way
Construction
Other

Total

20 10 10

L] RSad RS2 RS2 R R

98 | $ -19$ 10($ 88 [$ -1$ -19$ -1 $ -

OPERATIONAL IMPACT ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Maintenance Costs $ -
Personnel Costs $ -

Total $ HE -1$ -1$ -1$ -1 % -1$ -1 $ -

FUNDING SOURCE ($000s)

Source Fund #
Revenue Bonds
SDCs. Reimb. 441
User Fees 425
Federal Aid 420
State Aid 420
SDCs, Imp. 440
Unspecified

Total

o
=4
=k

Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

2 P T T P P P
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Stormwater Funding Programmed: Yes
Account # 810032

System Expansion, Upgrades, Rehabilitation, and Water Quality

Booth Kelly Drainage Improvement SDC Eligibility: 0%

Map ID-SW 6
Project Description: Drainage master plan implementation for the Booth-Kelly site.
Justification: Stormwater runoff from the City-owned Booth-Kelly property is discharged to the Mill Race. The site
currently does not have a drainage system adequate to avoid localized flooding during the wet weather season or provide
pretreatment of runoff prior to discharge to the Mill Race. A site drainage master plan has been completed to address this
issue in order to support ongoing operation of the Booth-Kelly industrial center and to comply with Clean Water Act storm
water requirements and address Endangered Species Act concerns.
Project Driver:  The stormwater system in Booth Kelly is aging and under developed. Basic drainage function and
water quality are necessary for discharge into the Mill Race. The Stormwater Facilities Master Plan
prioritized this project for completion in 2011.
Project Trigger: Completion of the Mill Race Restoration Project, completion of Mill Race Stormwater Master Plan.
Project Status:  Planning and design to continue in 2014
Specific Plans/Policies Related to this Project:
Booth Kelly Industrial Complex Stormwater Master Plan
Stormwater Facilities Master Plan
Natural Hazard Mitigation Plan
Total Maximum Daily Load Implementation Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning $ 151 % 15

Engineering $ 45 $ 45

Land/Right of Way $ -

Construction $ 300 $ 300

Other $ -

Total $ 360 | $ 15| % 345 | $ -1 $ -1 $ -1 $ -1 $ -
Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Maintenance Costs $ 2.5 $ 05]% 05]% 05]% 05]% 0.5

Personnel Costs $ 5 $ 118 118 118 118 1

Total $ 75| % -1 $ 15|% 15|$% 15|% 15|% 15(9% -

FUNDING SOURCE ($000s)

Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Special Assmt. $ -
Revenue Bonds | 425 | $ 310 $ 310
User Fees 425 | $ -
Federal Aid 420 [ $ -
State Aid 420 | $ -
SDCs, Imp. 440 | $ -
Booth-Kelly 618 | $ 50| $ 50
Unspecified $ -
Total $ 360 | $ 360 | $ -1 $ -1 $ -1 $ -1 $ -1 $ -
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Stormwater Funding Programmed: Partial
Account # 850233

System Expansion, Upgrades, Rehabilitation, and Water Quality

Jasper/Natron Drainage Improvement SDC Eligibility: 83.4%
Map ID-SW 19

Project Description: Construction and channel improvements along the existing drainage ways to serve new
development in the Jasper Natron basin. Impacts to the downstream property owners and natural drainage ways
located beyond the City's Urban Growth Boundary will need to be assessed and mitigated in the final design.
The first year of the project will include additional studies to identify the downstream impacts and design the
project and its mitigation measures. Construction will occur in the following years. The impact on the City's
operations budget is estimated on the conceptual project but may change on final design. There is an expected
increase in both the annual maintenance and personnel budget.

Justification: Will expand the storm sewer system to service future growth.

Project Driver:  Springdfield desires to provide services to areas within the existing Urban Growth Boundary
(UGB) to promote future urban development. The Stormwater Facilities Master Plan
prioritized this project for completion in 2011.

Project Trigger: Development within the Jasper/Natron area following completion of the Jasper Trunk Sewer
(CIP Map ID WW-10). Council direction.

Project Status:  Planning is scheduled to begin in late FY 12 or early FY 13, Construction deferred pending
funding.
Specific Plans/Policies Related to this Project:
2008 Stormwater Facilities Master Plan
Natural Hazard Mitigation Plan
Total Maximum Daily Load Implementation Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning $ 220 $ 220

Engineering $ 500 $ 500

Land/Right of Way $ 780 $ 780

Construction $ 3,500 $ 1,500 [ $ 2,000

Other $ -

Total $ 5,000 | $ -|$ 720 $2,280 (% 2,000 | $ -1 $ -1$ -

OPERATIONAL IMPACT ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Maintenance Costs $ 87 $ 291% 29183 29
Personnel Costs $ 9 $ 31% 31$ 3

Total $ 96 | $ -1 % -1 % - $ -3 32| 321|% 32

FUNDING SOURCE ($000s)

Source Fund|Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Special Assmt. $ -
Revenue Bonds | 425|$ 720 | $ 720
User Fees 425 $ -
Federal Aid 420 $ -
State Aid 420 $ -
SDCs, Imp. 440 | $ -
Unspecified $ 4,280 $ 2,280 | $ 2,000
Total $ 5000 |9% 720 | $ -1$2280(% 2,000]|$% -1 % -1 $ -
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Stormwater Funding Programmed: Partial

System Expansion, Upgrades, Rehabilitation, and Water Quality

Glenwood Park Blocks Improvement SDC Eligibility: 8.8%
Stormwater Treatment Design

Project Description: It is anticipated that the Glenwood Park Blocks are to be constructed as development occurs within
the Glendwood refinement area. It is intended that the park blocks will become publicly owned infrastructure and
incorporate stormwater treament and Parks and Open Space upon completion. This project is intended to work with
Willamalane and a consultant to develop design and landscape standards for stormwater treatment and open space.

Justification: The park blocks will be publicly owned and maintained.
Project Driver: Development in the Glenwood Refinement area.

Project Trigger: Availability of Funds
Project Status:

Specific Plans/Policies Related to this Project:
Glenwood Refinement Plan
Stormwater Management Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning 50 $ 50
Engineering
Land/Right of Way
Construction
Other

Total

Rl R Rz R A ez a R

OPERATIONAL IMPACT ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Maintenance Costs $ -
Personnel Costs $ -
Total $ -1$ -1$ -1$ -1$ -1 $ -1 $ -1 $ -
Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Special Assmt. $ -
Revenue Bonds | 425 | $ -
User Fees 425 | $ 46 | $ 46
Federal Aid 420 | $ -
State Aid 420 [ $ -
SDCs, Imp. 440 | $ 419 4
% _
Unspecified $ -
Total $ 50 | $ 50 | $ -1 $ -1 $ -1 $ -1 $ -1 $ -
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Stormwater Funding Programmed: Yes
Account # 850014

System Expansion, Upgrades, Rehabilitation, and Water Quality

5th Street Water Quality Facility Improvement SDC Eligibility: 0%

Map ID-SW 8

Project Description: Construct a water quality facility at the outfall of the over-under channel near N. 5th Street and M
Street. An open ditch system currently serves as the outfall of the over-under channel in addition to an existing underpipe.
This open ditch system currently runs north between the former Moffit Elementary school to the west and residential
properties to east and outfalls into the Q Street Channel. This storwater quality facility has the potential to treat stormwater
from approximately 450 acres.

Justification: The Springfield School District has sol bonds to build a new middle school near where Moffit Elementary
school was sited. This provides the opportunity to partner a with the School disrict to acquire sufficient acreage for a
significant water quality facility.

Project Driver:  Water quality within the Q Street Channel.
Project Trigger: Regulatory requirements
Project Status:  Planning phase.
Specific Plans/Policies Related to this Project:
Springfield Stormwater Management Plan
Total Maximum Daily Load Implementation Plan
DEQ Stormwater Discharge Permit

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning $ 10 $ 10
Engineering $ 200 $ 200
Land/Right of Way $ -
Construction $ 2,000 $ 400| % 1,600
Other $ -
Total $ 2210($% -1 $ 610 |$ 1,600 | $ -1 $ -1 $ -1 $ -
Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Maintenance Costs $ (10) $ 2] $ 2] $ 3)] $ (3)
Personnel Costs $ (15) $ 3| $ D] $ D] $ (4)
Total $ (25)] $ -1 $ -1$ -1 $ 5)| $ 6)| $ M| $ (7)
FUNDING SOURCE ($000s)
Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Special Assmt. $ -
Revenue Bonds | 425 [$ 1,210 $ 1,210
User Fees 425 |$ 1,000 $ 1,000
Federal Aid 420 | $ -
State Aid 420 | $ -
SDCs, Imp. 440 | $ -
SDCs. Reimb. 441 | $ -
Total $ 2210($ -1$ 2210 $ -1$ -1$ -1 $ -1$ -
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Stormwater Funding Programmed: Yes
Account # 850117

System Expansion, Upgrades, Rehabilitation, and Water Quality

MS4 Permit Requirements Improvement SDC Eligibility: 0%

No Map
Project Description: Develop and implement programs and projects to comply with the National Pollutant Discharge
Elimination System (NPDES) Municipal Separate Storm Sewer System (MS4) Discharge requirements
Justification: In 2003, the City applied for an MS4 permit from the Oregon Department of Environmental Quality (DEQ),
which authorizes the City to lawfully discharge stormwater to the McKenzie and Willamette Rivers and their tributaries.
The permit requires the City to implement programs and capital projects that improve stormwater quality. Data show that
stormwater in Springfield waterways routinely violates water quality standards established to protect human health and
aquatic life. This project provides for minor capital improvements and/or capital equipment purchases necessary and
appropriate to address high priority water quality problem areas. In January of 2007, the City received the permit and this
will become an ongoing program to maintain the permit.
Project Driver: Regulatory and environmental requirements
Project Trigger: MS4 permit requirements
Project Status:  Annual Program
Specific Plans/Policies Related to this Project:

Stormwater Facilities Master Plan Pre-2008 and the Stormwater Management Plan

City of Springfield Municipal and Development Codes

Regulatory Requirements

Total Maximum Daily Load Implementation Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning $ -
Engineering $ -
Land/Right of Way $ -
Construction $ -
Other $ 205 | $ 25| % 30 (% 309 309 309 309 30
Total $ 205 | $ 25| % 30 (% 30 (% 30 (% 309 30 (% 30
Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Maintenance Costs $ -
Personnel Costs $ 56 | $ 8% 8% 8% 8% 8% 8% 8
Total $ 56 | $ 81$ 81$ 81$ 81$ 81$ 8% 8
Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Special Assmt. $ -
Revenue Bonds | 420 | $ -
User Fees 425 | $ 105 | $ 15| % 15| % 15| % 15| % 15| % 15]|% 15
Federal Aid 420 | $ -
State Aid 420 | $ -
SDCs, Imp. 440 [ $ -
SDCs. Reimb. 441 | $ 105 | $ 15[ % 15[ % 15[ % 15[ % 15[ % 151 $% 15
Total $ 210 | $ 309 30| % 30| % 30| % 30| % 30| $ 30
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Stormwater Funding Programmed: Yes
Account # 850093

System Expansion, Upgrades, Rehabilitation, and Water Quality

Riparian Land Management Improvement SDC Eligibility: 12.7%

No Map

Project Description: This project provides funding to purchase riparian area lands from private property owners where
needed to meet City and regulatory objectives for stormwater management, flood control and habitat protection. It also
provides funding for consultant services to evaluate riparian buffer areas, City and other activities affecting them. Property
acquisitions will typically result in increased operational spending to maintain city owned property. Projects developed on
property acquired may, however, produce savings through reduced spending for flood control and water quality
improvement activities. Project funding levels have been reduced to conform to eligibility levels for improvement SDCs.
Council adoption and implementation of a reimbursement SDC may permit restoration of prior funding levels.

Justification: This project facilitates community growth and property development consistent with City Development Code
requirements and federal regulations protecting water quality and salmon habitat. Currently, some Springfield waterways
do not meet federal and state water quality safety standards for human and aquatic life. In addition to the Federal Clean
Water Act requirements to improve stormwater quality, the City Council has established a ten-year target goal for at least
75% of Springfield's waterways to meet water quality standards. Protected riparian areas are necessary to achieve this
objective and some riparian protection has been established in the Development Code. In cases where riparian area
protection poses disproportionate constraints on private land owners, this funding will enable the City to identify priority
areas for protection and to compensate property owners
Project Driver:  Regulatory requirements and community livability
Project Trigger: Development activity impacts on storm drainage flows and water quality
Project Status:  Accumulating funds for projects as developed
Specific Plans/Policies Related to this Project:

Stormwater Facilities Master Plan and Stormwater Management Plan

City of Springfield Development Code

Clean Water Act and Endangered Species Act

Metro Waterways identified land acquisitions

Total Maximum Daily Load Implementation Plan

Natural Hazard Mitigation Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Planning $ -

Engineering $ -

Land/Right of Way $ 9240|%$ 1440 $ 13]1% 13]1% 13]$% 13]1% 13]$% 13

Construction $ -

Other $ 187 | $ 121 % 151 % 32|$ 32|$ 32|% 32|$ 32
Total $ 279.40|$ 2640 | $ 28| $ 45| $ 45| $ 45| $ 45| $ 45
Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Maintenance Costs $ 131 % 113 2($ 2($ 2(% 3% 3

Personnel Costs $ 8% 118$ 118 118 118 2| $ 2
Total $ 21| $ 2| $ 3|$ 3|$ 3|$ 5|$% 5|% -
Source Fund # |Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Special Assmt. $ -

SDCs. Reimb. 441 | $ 105 $ 15]|% 15]% 15]|% 15]% 15]% 15]% 15

User Fees 425 | $ 1731 $ 101$ 13]% 309 30[% 309 309 30

Federal Aid 420 | $ -

State Aid 420 | $ -

SDCs, Imp. 440 | $ 140|$ 1401]% -1$ -1$ -1$ -1$ -1$ -

Other $ -1$ -

Total $ 27940 |$ 2640 | $ 28| % 451 $ 451 $ 451 $ 451 $ 45
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Stormwater Funding Programmed: Partial
Account # 850222

System Expansion, Upgrades, Rehabilitation, and Water Quality

Lower Mill Race / Mill Race Outfalls Improvement SDC Eligibility: 12.7%

Map ID-SW 4

Project Description: Construct a daylight or diversion pretreatment structure, an offline water quality treatment facility, and

a green pipe open channel improvement. Additional detail for this multi-faceted project are in WQ-12 project of the

Stormwater Facilities Master Plan.

Justification: These types of projects are needed to meet the City obligations to improve the quality of urban stormwater

under the Clean Water Act, the City's National Pollutant Discharge Elimination System stormwater discharge permit, and

support stormwater management requirements of new development downtown. The City's agreement with the Corps of

Engineers (ACOE) for the Mill Race includes efforts to improve stormwater quality in this waterway. The Stormwater

Facilities Master Plan prioritized this project for completion in 2009.

Project Driver:  Completion of the Phase 1 of the Mill Race Restoration Project and stormwater quality requirements for
water entering the Mill Race.

Project Trigger: Completion of the Mill Race Restoration Project, Completion of Mill Race Stormwater Master Plan.

Project Status:  Planning and design to continue in 2014

Specific Plans/Policies Related to this Project:

2008 Stormwater Facilities Master Plan Stormwater Management Plan
Economic Development Downtown Mill Race Ecosystem Plan
Booth Kelly Stormwater Master Plan Total Maximum Daily Load Implementation Plan
Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning $ 100 | $ 50| $ 50
Engineering $ 162 $ 162
Land/Right of Way $ -
Construction $ 848 $ 848
Other $ -
Total $ 11101]$ 50[$ 1,060 $ -1$ -1 $ -19$ -1$ -
Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Maintenance Costs $ 14 (3 2|% 2|9 2|% 2|9 2|% 2% 2
Personnel Costs $ 359 5% 5% 5(8% 5% 5% 5% 5
Total $ 491 % 7% 7109 7% 719 7% 71$ 7

FUNDING SOURCE ($000s)

Source Fund # [ Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Special Assmt. $ -
Revenue Bonds | 425 |$ 1,085| $ 1,085
User Fees 425 | $ -
Federal Aid 420 | $ -
State Aid 420 | $ -
SDCs, Imp. 440 [ $ -
OWEB grant $ -
MWMC sponsorship $ 251% 25
Unspecified $ -
Total $ 1,110| % 1,110 | $ -1 $ -1 % -1 $ -1$ -1 $ -
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Stormwater Funding Programmed: Yes|
Account # 850238
Construction and Preservation

Mill Race FIRM Update Improvement SDC Eligibility: 0%
Map ID-SW 14

Project Description: Using consulting services, prepare a scope document for a new flood plain study to update the Flood
Insurance Rate Map (FIRM) for the Springfield Mill Race from the inlet at Clearwater Park to the outlet at Island Park to
incorporate construction changes.

Justification: The Springfield Mill Race currently has a regulatory (100-year) flood plain as depicted on FEMA's FIRMs. With
the construction of the Mill Race Restoration Project, the City is obligated under federal statute to prepare new analyses and
maps to show the affects of the project on the 100-year flood plain. The requested funding will allow the City to hire a consulant
to develop a scope document for the study and mapping update. This scope will then be used to support a future request for
funding the update work.

Project Driver: Required by federal statute 44 CFR 65.3
Project Trigger: Mill Race Restoration Project construction
Project Status: Programmed

Specific Plans/Policies Related to this Project:
Continued Participation in the National Flood Insurance Program
Natural Hazard Mitigation Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020

Planning $ 20 $ 20

Engineering $ -

Land/Right of Way $ -

Construction $ -

Other $ -

Total $ 20| % 20| $ -1$ -1$ -1$ -1$ -1$ -

OPERATIONAL IMPACT ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020

Maintenance Costs $ -

Personnel Costs $ -

Total $ -1$ -1$ -1$ -1$ -19$ -1$ -1$ -

Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020[|Beyond 2020

Special Assmt. $ -

SDCs. Reimb. 441 | $ -

User Fees 425 | $ 20 $ 20

Federal Aid 420 | $ -

State Aid 420 | $ -

SDCs, Imp. 440 | $ -

Unspecified $ -

Total $ 20| $ 20| $ -1$ -1$ -1$ -1$ -1$ -
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Stormwater Funding Programmed: Yes|
Account # 850239
Construction and Preservation

High Banks Road (42nd St.) Levee Study Improvement SDC Eligibility: 0%
Map ID-SW 15

Project Description: Conduct a study of the condition of the High Banks Road (42nd Street) Dike to identify any structural or

non-structural deficiencies and to evaluate the potential for obtaining federal accreditation of this Dike as a flood control facility

under the National Flood Insurance Program and for compliance with the National Levee Safety Program.

Justification: In October 1983, the City entered into an Agreement with the Soil Conservation Service for the operations and
maintenance of the High Banks Road Dike that was constructed by Lane County in the 1950's adjacent to what is now known
as 42nd Street. This dike provides flood control protection for areas of Springfield north of Highway 126 and west of 42nd
Street from McKenzie River flooding. The Federal Emergency Management Agency (FEMA) has developed an accreditation
program for levees that are relied upon under the National Flood Insurance Program (NFIP) and the National Levee Safety
Committee has developed recommendations to Congress for a National Levee Safety Program.

Project Driver: Federal requirements for maintaining/operating flood control levees

Project Trigger: Study needed prior to completion of updated McKenzie River flood plain mapping under the Metro
Waterways Project.

Project Status: Programmed

Specific Plans/Policies Related to this Project:
National Levee Safety Program
National Flood Insurance Program
High Banks Road Dike Operation and Maintenance Agreement (1983)
Natural Hazard Mitigation Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning $ 50 | $ 50

Engineering $ -

Land/Right of Way $ -

Construction $ -

Other $ -

Total $ 50 | $ 50 | $ -1 $ -1$ -1 $ -1$ -1 $ -
Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Maintenance Costs $ -

Personnel Costs $ -

Total $ -1$ -1$ -1$ -1'$ -1 $ -1 $ -1 $ -
Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Special Assmt. $ -

SDCs. Reimb. 441 | $ -

User Fees 425 |'$ 50| $ 50

Federal Aid 420 | $ -

State Aid 420 | $ -

SDCs, Imp. 440 [ $ -

Unspecified $ -

Total $ 50 | $ 50 | $ -1 $ -1$ -1 $ -1$ -1 $ -
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Stormwater Funding Programmed: Yes|
Account # 830018
Construction and Preservation

Stormwater Facility Master Plan Updates Improvement SDC Eligibility: 50%
No Map

Project Description: Update of the 2008 Stormwater Facility Master Plan. The plan itself identified areas where additional
study work is needed. There is also a need to address the proposed UGB amendments identified in the Commercial, Industrial
Buildable Lands study recently completed. The plan project list will be re-prioritized and costs will be revised to represent
current values. New technology for sustainable development and stormwater management at the source is available to reduce
overall system requirements and long term costs.

Justification: The Council directed staff to maintain and update the Facility Master plan to provide current information for
SDC development, CIP project needs and support for the development community. BMP DS3 of the City's NPDES MS4 permit
directs updating of the SWFMP. The data used for the current Stormwater Facility Master Plan represents the system as it
existed in 2005 and doesn't include new development and repairs of the existing system. The system model needs to be
updated to the current GIS standard NAD 83 and completed capital project and system upgrades need to be modeled.

Project Driver: Council Direction to update SDC's on 5-yr cycle and regulatory requirements
Project Trigger: Regulatory compliance with the City NPDES MS4 permit, future growth, stormwater management and
Project Status: Deferred pending UGB expansion decision

Specific Plans/Policies Related to this Project:
Council Objective
Stormwater Management Plan/NPDES MS4 Permit

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Planning 25 25
Engineering 175 175
Land/Right of Way
Construction
Other

Total

L1 RS Reza Koz Red Koz

200 | $ -1$ -|$ 200]|% -1$ -1$ -1 $ -

OPERATIONAL IMPACT ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Maintenance Costs $ -
Personnel Costs $ -

Total $ -1$ -1 % -1 % -1 % -1 $ -1$ -1 $ -

FUNDING SOURCE ($000s)

Source Fund # Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Special Assmt.
SDCs. Reimb. 441
User Fees 425
Federal Aid 420
State Aid 420
SDCs, Imp. 440
Revenue Bonds 425
Unspecified

Total

o
=4
=k
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Stormwater Funding Programmed: Partial
Account # 850191

System Expansion, Upgrades, Rehabilitation, and Water Quality

59", Aster, and Daisy Street Improvement SDC Eligibility: 9.5%

Map ID-SW 2
Project Description: Phase 1 of this project is to install 350 feet of 42 inch storm sewer in the area of South 59th Street
and Aster Street. Upon observation of system functionality phase 2 will be to install additional parallel stormwater pipe in
Daisy Street to provide additional capacity.
Justification: This project will complete a piped storm system for the Mountain Gate area drainage. The current system
now consists of a piped system in the unimproved Aster Street Right-of-Way that outfalls into a open ditch in a wetland
area. The wetland then drains back into a piped system. The open ditch does not have the capacity to convey stormwater
from large rain events creating a flooding situation over South 59 Street and adjoining properties. Phase Il Daisy St.
parallel pipe will be needed to provide capacity through the system to the 48th St. channel
Project Driver:  Citizen complaints, localized flooding and development impacts. The Stormwater Facilities Master Plan
prioritized this project for completion in 2010.
Project Trigger: Capacity issue, minimize risk and liability, and an opportunity to reduce maintenance costs. Additional
capacity will minimize liability and risk from flooding.
Project Status:  Phase | construction is complete and pending as-built review Phase Il deferred pending funding.
Specific Plans/Policies Related to this Project:
2008 Stormwater Facilities Master plan
Natural Hazard Mitigation Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning $ -

Engineering $ 250|$ 150 $ 100

Land/Right of Way $ -

Construction $ 1,800|$ 200 $ 1,600

Other $ 250 | $ 100 $ 150

Total $ 2300 (% 450 [ $ -1 $ -|$ 1,850 | $ -1 $ -1$ -

OPERATIONAL IMPACT ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Maintenance Costs $ -

Personnel Costs $ 5)| $ 1(% @] $ @l % @Dl % @] % @] $ 1)

Total $ 5)| $ 1(% [ E [ E [ E [ E [ E (1)

Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Special Assmt. $ -

Revenue Bonds | 425 | $ -

User Fees 425 | $ -

Federal Aid 420 | $ -

State Aid 420 | $ -

SDCs, Imp. 440 | $ 298| $ 298

Unspecified $ 2002|% 152 $ 1,850

Total $ 2300|$ 450 $ -1 $ -|$ 1,850 | $ -1 $ -1$ -
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Stormwater Funding Programmed: Partial
Account # 850235

System Expansion, Upgrades, Rehabilitation, and Water Quality

Cedar Creek Intake Reconstruction Improvement SDC Eligibility: 12.7%

Map ID-SW 21

Project Description: The Cedar Creek drainage is the focus of a comprehensive series of stormwater system
improvements identified in the Metro Waterways Study. Metro Waterways represents a regional partnership which
includes state, federal, and local partners, including the US Corps of Engineers, Bureau of Land Management and Oregon
Dept. of Fish and Wildlife, as well as local utilities and jurisdictions and the McKenzie Watershed Council. Projects
identified in the study focus on enhancing riparian areas and stream habitat for the benefit of endangered species,
reducing urban pollutants, and repairing/restoring critical flood control infrastructure on the McKenzie River and Cedar
Creek.

This project, the first of those identified in the multi-year study, is the reconstruction of the intake structure and associated
channel improvements to the inlet of Cedar Creek from the McKenzie River. This work will provide for managing seasonal
flows to both reduce the potential for serious wintertime flooding from the McKenzie River, and ensure adequate
summertime flows for fish habitat and downstream water users, including the Springfield Utility Board. Springfield has
participated in the Metro Waterways partnership since 2003.

Justification: Improvements will ensure summertime stream flows in Cedar Creek to provide stormwater management
and habitat to endangered species, and will manage high storm flows, which presently threaten citizens’ homes.

Project Driver:  Metro Waterways Study, Cedar Creek Partnership and Salmon Trout Enhancement Program (STEP)
project. The Stormwater Facility Master Plan identified this project as an ongoing need through 2018.

Project Trigger: Implementation of the initial project developed out of the Metro Waterways Study and the STEP
project.
Project Status:  Deferred
Specific Plans/Policies Related to this Project:
Metro Waterways Project.
2008 Stormwater Facilities Master Plan
Natural Hazard Mitigation Plan
Total Maximum Daily Load Implementation Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Planning $ 250 $ 125|$ 125

Engineering $ 150 $ 751 % 75

Land/Right of Way $ 100 $ 100

Construction $ 300 $ 100|$ 200

Other $ -

Total $ 800 | $ -1 $ 200 | $ 200 | $ 100 | $ 100 | $ 200 | $ -

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Maintenance Costs $ -

Personnel Costs $ -

Total $ -1 $ -1 $ -1 $ -1 $ -1$ -1$ -1$ -

Source Fund # |Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Special Assmt. $ -

Revenue Bonds | 425 | $ 500 | $ 500

User Fees 425 | $ -

Federal Aid 420 [ $ -

State Aid 420 | $ -

SDCs, Imp. 440 | $ -

Unspecified $ 300 $ 100 $ 200

Total $ 800 | $ 500 | $ -1 $ 100 | $ -1 $ -1 $ 200 | $ -
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Stormwater Funding Programmed: Partial
Account # 850177

System Expansion, Upgrades, Rehabilitation, and Water Quality

Woodstave Removal Improvement SDC Eligibility: 0%

Map ID-SW 22

Project Description: Project to take the last active portion of the S. A Street woodstave storm line out of service. This line
is located south of S. A Street, between S.10th Street and S. 18th Street. Portions of this line lie under buildings and across
properties in areas without easements. Excavated material may be hazardous waste with special disposal requirements.
Initial project cost involves scoping the extent of the removal, permitting and disposal requirements and developing
updated costs. Additional funds will then be programmed as needed to complete the project.

Justification: This is a remnant system across private property with reverse slopes and potential maintenance problems
and costs.
Project Driver:  Regulatory and environmental requirements. Delay may increase City's risk of regulatory violations.
Project Trigger: Citizen request and Council priority
Project Status:  Deferred pending funding
Specific Plans/Policies Related to this Project:

Stormwater Facilities Master Plan Pre-2008

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning $ 100 $ 50 | $ 50
Engineering $ 200 $ 100|$ 100
Land/Right of Way $ -
Construction $ -
Other $ 50 $ 50
Total $ 350 | $ -1 $ -1 $ 50[$ 150(|$ 150 $ -1 $ -
Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Maintenance Costs $ -
Personnel Costs $ -
Total $ -1$ -1$ -1$ -1$ -1 $ -1$ -1$ -
Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Special Assmt. $ -
Revenue Bonds | 420 | $ -
User Fees 425 | $ 50 $ 50
Federal Aid 420 | $ -
State Aid 420 [ $ -
SDCs, Imp. 440 [ $ -
Unspecified $ 300 $ 150|$ 150
Total $ 350 | $ -1 $ -1 $ 50 | $ 150 | $ 150 | $ -1 $ -
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Stormwater Funding Programmed: Partial
Account #

System Expansion, Upgrades, Rehabilitation, and Water Quality

Irving Slough Headgate to Outfalls Improvement SDC Eligibility: 3.5%

Map ID-SW 23

Project Description: The project consists of open channel improvements in multiple locations for flood control and the

construction of a stormwater storage facility. Water quality improvements will be incorporated into the project where

applicable to meet regulatory requirements.

Justification: This project is identified in the Stormwater Facilities Master Plan and will help to reduce localized flooding

and provide water quality improvements.

Project Driver:  Flood Control and water quality. The Stormwater Facilities Master Plan prioritized this project for
completion in 2010.

Project Trigger: Regulatory requirements, minimize risk and liability from flooding incidents

Project Status:  Deferred pending funding
Specific Plans/Policies Related to this Project:
2008 Stormwater Facilities Master Plan
Natural Hazard Mitigation Plan
Stormwater Management Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning $ 100 $ 50| $ 50
Engineering $ 490 $ 100|$ 100|$ 290
Land/Right of Way $ -
Construction $ 1,757 $ 1,757
Other $ 185 $ 185
Total $ 2532(9% -1 $ 150 | $ 150|$ 2232 (9% -1 $ -1 $ -
Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Maintenance Costs $ -
Personnel Costs $ 9 $ 118 2| $ 2|$ 2| $ 2
Total $ 9% -1 $ 118 2| $ 2| $ 2| $ 2% -
Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Special Assmt. $ -
Revenue Bonds | 425 | $ -
User Fees 425 | $ 635 $ 290|$ 345
Federal Aid 420 [ $ -
State Aid 420 | $ -
SDCs, Imp. 440 | $ -
Unspecified $ 1,747 $ 126 [ $ 1,621
Total $ 2382(% -1 $ -1 $ 416 [$ 1,966 | $ -1 $ -1 $ -
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Stormwater Funding Programmed: Partial
Account #

System Expansion, Upgrades, Rehabilitation, and Water Quality

South 67" Street Improvement SDC Eligibility: 9.5%

Map ID-SW 24
Project Description: Pipe improvements for flood control. Currently, during heavy rainfall the storm system surcharges
at 67th and Main Street flooding private property.

Justification: Reduce localized flooding identified in Stormwater Facility Master Plan Project #13FC.
Project Driver:  Citizen complaints and localized flooding. The Stormwater Facilities Master Plan prioritized this project
for completion in 2010.
Project Trigger: Minimize risk and liability, and an opportunity to reduce maintenance costs
Project Status:  Deferred pending funding
Specific Plans/Policies Related to this Project:
2008 Stormwater Facilities Master Plan
Natural Hazard Mitigation Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning $ 10 $ 10

Engineering $ 65 $ 65

Land/Right of Way $ -

Construction $ 250 $ 250

Other $ -

Total $ 325 | $ -1 $ -1 $ 751 $ 250 | $ -1 $ -1 $ -
Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Maintenance Costs $ -

Personnel Costs $ 2| $ 118 1

Total $ 2| $ 118 118 -1$ -1$ -1$ -1$ -

FUNDING SOURCE ($000s)

Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Special Assmt. $ -
Revenue Bonds | 425 | $ -
User Fees 425 | $ -
Federal Aid 420 [ $ -
State Aid 420 | $ -
SDCs, Imp. 440 | $ -
$ N
Unspecified $ 325 $ 325
Total $ 325 | $ -1$ -|$ 325(% -1 $ -1 $ -1 $ -
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Stormwater Funding Programmed: Partial
Account #

System Expansion, Upgrades, Rehabilitation, and Water Quality

Glenwood Improvement SDC Eligibility: 8.8%

Map ID-SW 25

Project Description: To improve the stormwater system including pipe and open channel improvements, for flood control
and water quality improvements at various locations within Glenwood as identified in the Stormwater Facilities Master Plan
(SWFMP), and to support implementation of the existing refinement plan for Glenwood. The project will also involve
evaluation and construction/enhancement of stormwater outfall structures to the Willamette River. Specific projects will be
implemented as development occurs, consistent with the Public Facilities and Services Plan (PFSP). The City's current
effort to update the Glenwood Refinement Plan will likely result in modifications to some of the projects identified in the
SWFMP, and will be addressed in future system studies that will be performed as the Refinement Plan work proceeds.

Justification: Provide infrastructure for new development and to correct existing deficiencies that meet current and future

water quality requirements.

Project Driver:  Stormwater quantity and quality requirements for development within the Glenwood area. The
Stormwater Facilities Master Plan prioritized this project for completion in 2013. This project may
require reprioritization should the City receive federal funding for the Franklin Boulevard project.

Project Trigger: Completion of the Glenwood Refinement Plan Update and development within the Glenwood Area

Project Status:  Deferred pending funding

Specific Plans/Policies Related to this Project:

2008 Stormwater Facilities Master Plan
Glenwood Refinement Plan

I-5 Bridge Replacement Plan

Natural Hazard Mitigation Plan

Stormwater Management Plan

Total Maximum Daily Load Implementation Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning $ 300 $ 300
Engineering $ 1,450 $ 700 | $ 300|$ 450
Land/Right of Way $ 1,000 $ 500|%$ 500
Construction $ 2,500 $ 1,200|$ 1,300
Other $ 750 $ 500 $ 250
Total $ 6,000(9% -1 $ -[$ 2,000({$ 2,000|$ 2,000]$ -1 $ -
Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Maintenance Costs $ 100 $ 251$ 251$ 251$ 25
Personnel Costs $ 26| $ 2(% 2(% 2(% 5% 5% 5% 5
Total $ 126 | $ 2(% 2(% 2(% 309 30 (% 309 30
Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Special Assmt. $ -
Revenue Bonds | 425 | $ -
User Fees 425 [ $ -
Federal Aid 420 | $ -
State Aid 420 [ $ -
SDCs, Imp. 440 | $ 210 $ 30|$ 180
$ N
Unspecified $ 5,790 $ 2,000|$ 1970|$ 1,820
Total $ 6,000(9% -1 $ -[$ 2,000]$ 2,000[$ 2,000 % -1 $ -
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Stormwater Funding Programmed: Partial
Account #

System Expansion, Upgrades, Rehabilitation, and Water Quality

North Willamette Heights Improvement SDC Eligibility: 12.7%

Map ID-SW 26
Project Description: Develop a basin plan to guide new development and redevelopment activities with respect to
drainage and water quality.
Justification: This is a largely undeveloped area which creates runoff to the Mill Race and the Booth Kelly site. Provide
a drainage study for future development including water quality elements to protect the Mill Race
Project Driver:  New development and re-development within the North Willamette Heights drainage basin. The
Stormwater Facilities Master Plan prioritized this project for completion in 2011.
Project Trigger: Stormwater management and water quality requirements to guide new development and re-
development.
Project Status:  Planning stage deferring pending complete funding
Specific Plans/Policies Related to this Project:
2008 Stormwater Facilities Master Plan
Natural Hazard Mitigation Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning $ 60 $ 60

Engineering $ -

Land/Right of Way $ -

Construction $ -

Other $ -

Total $ 60 [ $ -1$ -1 $ 60 | $ -1 $ -1$ -1$ -
Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Maintenance Costs $ -

Personnel Costs $ -

Total $ -1 $ -1 $ -1$ -1$ -1$ -1$ -1$ -

FUNDING SOURCE ($000s)

Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Special Assmt. $ -
Revenue Bonds | 425 | $ -
User Fees 425 | $ -
Federal Aid 420 [ $ -
State Aid 420 | $ -
SDCs, Imp. 440 | $ -
Unspecified $ 60 $ 60
Total $ 60 | $ -1 $ -1 $ 60 | $ -1 $ -1 $ -1 $ -
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Stormwater Funding Programmed: Partial
Account #

System Expansion, Upgrades, Rehabilitation, and Water Quality

Jasper Slough Improvement SDC Eligibility: 83.4%

Map ID-SW 27
Project Description: Culvert and open channel improvements for flood control, riparian enhancement and planting for
Total Maximum Daily Loads (TMDL) concerns.
Justification: Localized filling and degradation of the channel and road crossings cause flooding and erosion. The lack
of riparian cover increases temperature and reduces natural resource value of a natural stream. City stormwater currently
discharges into the Jasper Slough at three locations. The Jasper Slough flows into the Mill Race which has water quality
requirements.
Project Driver:  Localized flooding and regulatory requirements. The Stormwater Facilities Master Plan prioritized this
project for completion in 2011.

Project Trigger: TMDL requirements, local flooding and future development
Project Status:  Deferred pending funding and development activity
Specific Plans/Policies Related to this Project:

2008 Stormwater Facilities Master Plan

Natural Hazard Mitigation Plan

Total Maximum Daily Load Implementation Plan

Stormwater Management Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning $ -

Engineering $ 10 10

Land/Right of Way $ -

Construction $ 50 50

Other $ -

Total $ 60 | $ -1 $ -1$ -1 $ 60 [ $ -1 $ -1$ -
Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Maintenance Costs $ 6 $ 113% 113% 113 113 113% 1
Personnel Costs $ 12 $ 2| $ 2| $ 2| $ 2|$ 2|$ 2
Total $ 18| $ -1$ 3|$ 3|$ 3|$ 3|$ 3|$ 3

FUNDING SOURCE ($000s)

Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Special Asset. $ -
Revenue Bonds | 425 | $ -
User Fees 425 | $ -
Federal Aid 420 | $ -
State Aid 420 | $ -
SDCs, Imp. 440 | $ -
Unspecified $ 60 $ 60
Total $ 60 [ $ -1 $ -1 $ -1 % 60| $ -1 $ -1 $ -
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Stormwater Funding Programmed: Partial
Account # 850148

System Expansion, Upgrades, Rehabilitation, and Water Quality

Gray Creek/72" Street Improvement SDC Eligibility: 21.1%

Map ID-SW 28

Project Description: As outlined in Appendix E of the 2008 Stormwater Facilities Master Plan, this project includes
constructing a new open channel to convey discharges from the eastern most portion of Gray Creek to a new outfall to
Cedar Creek and regrading the existing open channel and down stream piped portions of the conveyance system to
mitigate anticipated flooding due to future development.

Justification: Provide flood control for future development combined with localized water quality improvements.

Project Driver:  Development in the east Springfield area. The Stormwater Facilities Master Plan prioritized this project
for completion in 2013.
Project Trigger: Future development
Project Status:  Deferred pending funding and development activity
Specific Plans/Policies Related to this Project:
Metro Waterways
2008 Stormwater Facilities Master Plan
Natural Hazard Mitigation Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning $ 300 $ 300
Engineering $ 600 $ 300|%$ 300
Land/Right of Way $ 500 $ 250|$ 250
Construction $ 4,300 $ 2,000|$ 2,300
Other $ 300 $ 150 | $ 150
Total $ 6,000(9% -1 $ -|$ 3,000[$ 3,000]|% -1 $ -1 $ -
Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Maintenance Costs $ 20 $ 5(% 5(% 5(% 5
Personnel Costs $ 4 $ 118 118 118 1
Total $ 24| $ -1 $ -1$ -1 $ 6|$ 6|$ 6|$ 6
Source Fund # |Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Special Assmt. $ -
Revenue Bonds | 425 [ $ -
User Fees 425 | $ -
Federal Aid 420 [ $ -
State Aid 420 | $ -
SDCs, Imp. 440 | $ 29 $ 29
Unspecified $ 5971 $ 3,000|$ 2971
Total $ 6,000(9% -1 $ -[$ 3,000[$ 3,000($% -1 $ -1 $ -
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Stormwater Funding Programmed: Partial
Account # 930086

System Expansion, Upgrades, Rehabilitation, and Water Quality

Corporate Way Pond Improvement SDC Eligibility: 12.7%

Map ID-SW 29
Project Description: Develop a vegetation management plan for the Corporate Pond that discharges to Maple Island
Slough. See Stormwater Facilities Master Plan 43-WQ. Refined construction cost will be developed with the study
Justification: Flood control and regulatory Total Maximum Daily Load (TMDL) program requirements.
Project Driver:  Stormwater quality requirements
Project Trigger: Identified in the Stormwater Facilities Master Plan and citizen driven
Project Status:  Deferred pending funding
Specific Plans/Policies Related to this Project:
2008 Stormwater Facilities Master Plan
Natural Hazard Mitigation Plan
Total Maximum Daily Load Implementation Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Planning $ -

Engineering $ 60 | $ 35 $ 25

Land/Right of Way $ -

Construction $ 150 $ 150

Other $ -

Total $ 210 | $ 35(% -1 $ 175 | $ -1 $ -1 $ -1 $ -

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Maintenance Costs $ -

Personnel Costs $ -

Total $ -1 $ -1 $ -1 $ -1$ -1$ -1$ -1$ -

Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Special Assmt. $ -

Revenue Bonds | 425 [ $ -

User Fees 425 | $ -

Federal Aid 420 [ $ -

Developer 420 [ $ 351 % 35

SDCs, Imp. 440 | $ -

Unspecified $ 175 $ 175

Total $ 210 | $ 35(% -1 $ 1751 $ -1 $ -1 $ -1 $ -
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Stormwater Funding Programmed: Partial
Account #

System Expansion, Upgrades, Rehabilitation, and Water Quality

"S" and "T" Streets Drainage Improvement SDC Eligibility: 12.7%
Map ID-SW 18

Project Description: Construct a combination of channels and pipe drainage system along "S" and "T" Streets between
10" and Debra Streets. The Stormwater Facilities Master Plan expands upon the original Channel 6 report with a
necessary downstream Channel 6 project. Increasing the pipe size or pipe length will decrease operational costs slightly.

Justification: This project will expand capacity and relieve local flooding and ponding in the "S" Street area.

Project Driver:  Citizen complaints regarding localized flooding. Improvement of County standard streets.
Project Trigger: Redevelopment and/or completion of Channel 6 improvements and capacity issues.
Project Status:  Deferred pending funding and completion of the Channel 6 FIRM/Phase 2 plan
Specific Plans/Policies Related to this Project:

SCS Channel 6 Report

Natural Hazard Mitigation Plan

Stormwater Facilities Master Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Planning $ -

Engineering $ 100 $ 100

Land/Right of Way $ -

Construction $ 450 $ 450

Other $ 50 $ 50

Total $ 600 | $ -1 $ -1 $ -1 $ 100 | $ 500 | $ -1 $ -

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Maintenance Costs $ -

Personnel Costs $ 171 $ 3|$ 3|$ 3|$ 2|$ 2| $ 2|$ 2

Total $ 171 $ 3|$ 3|$ 3|$ 2| $ 2| $ 2| $ 2

Source Fund # |Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Special Assmt. $ -

SDCs. Reimb. 441 [ $ -

User Fees 425 | $ -

Federal Aid 420 [ $ -

State Aid 420 | $ -

SDCs, Imp. 440 | $ -

Unspecified $ 600 $ 600

Total $ 600 | $ -1 $ -1 $ -1$ 600]$ -1 $ -1$ -
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Stormwater Funding Programmed: No
Account #

System Expansion, Upgrades, Rehabilitation, and Water Quality

I-5 N. Gateway/Sports Way Channel Improvement SDC Eligibility: 12.7%

Map ID-SW 32
Project Description: Construct a combination flood control/water quality facility. Improve the open channel system and
construct a 7 acre-foot combination treatment wetland facility on City owned property adjacent to the Gateway Natural
Resource area.
Justification: Improve localized water quality and add capacity to reduce flooding problems.
Project Driver:  Stormwater quality requirements and capacity needs related to development. The Stormwater Facilities
Master Plan prioritized this project for completion in 2014.
Project Trigger: Stormwater Facilities Master Plan identified and capacity issues
Project Status:  Deferred pending funding
Specific Plans/Policies Related to this Project:
2008 Stormwater Facilities Master Plan
Natural Hazard Mitigation Plan
Total Maximum Daily Load Implementation Plan
Stormwater Management Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Planning $ -

Engineering $ 105 $ 105

Land/Right of Way $ 440 $ 440

Construction $ -

Other $ -

Total $ 545 | $ -1 $ -1 $ 105 | $ 440 | $ -1 $ -1 $ -

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Maintenance Costs $ 6 $ 2($ 2($ 2

Personnel Costs $ 15 $ 5|$% 5|% 5

Total $ 21| $ -1 $ -1$ -1 $ 71$ 71$ 71% -

Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Special Assmt. $ -

Revenue Bonds | 425 [ $ -

User Fees 425 | $ -

Federal Aid 420 [ $ -

State Aid 420 | $ -

SDCs, Imp. 440 | $ -

Unspecified $ 545 $ 105|$ 440

Total $ 545 | $ -1 $ -1 $ 105 | $ 440 [ $ -1 $ -1 $ -
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Stormwater Funding Programmed: No
Account #

System Expansion, Upgrades, Rehabilitation, and Water Quality

"Q" Street Channel Improvement SDC Eligibility: 12.7%

Map ID-SW 33

Project Description: Channel repair, riparian enhancement and shading to address temperature issues in the Total
Maximum Daily Load (TMDL) and other water quality concerns. Reduce impact of nuisance species on water quality and
bank stability. The Q Street Channel connects to the Alton Baker Canoe Canal near Autzen Stadium. Water quality
improvements in the Springfield portion of the system will also support other efforts to restore fish habitat in the Canoe
Canal.

Justification: Improve water quality and temperature on existing drainage way.
Project Driver:  Stormwater quality requirements. The Stormwater Facilities Master Plan prioritized this project for
completion in 2014.
Project Trigger: Regulatory requirements and environmental opportunities
Project Status:  Deferred pending funding
Specific Plans/Policies Related to this Project:
2008 Stormwater Facilities Master Plan
Stormwater Management Plan
Total Maximum Daily Load Implementation Plan
Metro Waterways

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning $ 50 $ 50

Engineering $ 125 $ 125

Land/Right of Way $ -

Construction $ 325 $ 325

Other $ -

Total $ 500 | $ -1$ -|$ 175|$ 325( % -1$ -1$ -
Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Maintenance Costs $ -

Personnel Costs $ 16| $ 119% 3% 3% 3% 3% 3

Total $ 16 [ $ 1% 3|$ 3|$ 3|$ 3|$ 3|$ -

FUNDING SOURCE ($000s)

Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Special Assmt. $ -
Revenue Bonds | 425 | $ -
User Fees 425 | $ -
Federal Aid 420 | $ -
State Aid 420 | $ -
SDCs, Imp. 440 [ $ -
$ N
Unspecified $ 500 $ 250|$ 250
Total $ 500 | $ -1 $ -1 $ 250 | $ 250 | $ -1 $ -1 $ -
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Stormwater Funding Programmed: No
Account #

System Expansion, Upgrades, Rehabilitation, and Water Quality

Maple Island Slough Improvement SDC Eligibility: 12.7%

Map ID-SW 34
Project Description: Conduct an engineering study to evaluate capacity needs for future development. Develop a
vegetation management plan with the intent to improve water quality from the campus industrial portion of the North
Gateway area.

Justification: Corporate Way Pond and the Sports Way stormwater channel have overflow outlets that discharge to the
Maple Island Slough. A study is needed to evaluate water quality and capacity needs within existing drainage ways.

Project Driver:  Stormwater quality requirements and flood control. The Stormwater Facilities Master Plan prioritized
this project for completion in 2011.
Project Trigger: Identified in Stormwater Facilities Master Plan and new development
Project Status:  Deferred pending funding
Specific Plans/Policies Related to this Project:
2008 Stormwater Facilities Master Plan
Natural Hazard Mitigation Plan
Total Maximum Daily Load Implementation Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning $ 75 75

Engineering $ -

Land/Right of Way $ -

Construction $ 475 475

Other $ -

Total $ 550 | $ -1 $ -1$ -|$ 550($ -1 $ -1$ -
Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Maintenance Costs $ -

Personnel Costs $ -

Total $ -1 $ -1 $ -1$ -1$ -1$ -1$ -1$ -

FUNDING SOURCE ($000s)

Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Special Assmt. $ -
Revenue Bonds | 425 | $ -
User Fees 425 | $ -
Federal Aid 420 [ $ -
State Aid 420 | $ -
SDCs, Imp. 440 | $ -
$ .
Unspecified $ 550 550
Total $ 550 | $ -1 $ -1$ -|$ 550($ -1 $ -1 $ -
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TRANSPORTATION

Overview

Transportation projects fall into the categories noted below:

Planning and Project Development — These projects range from larger facility planning, to concept
project planning, to specific project development. Funding for these projects relies heavily on Federal
and State funds, with City funds used to supplement project budgets and in some cases provide required
match funding to external resources. Current examples of this in the CIP are the Springfield
Transportation System Plan and the Franklin Boulevard Environmental Assessment projects.

Maintenance and Operations — These projects are typically programmatic and can provide funding for a
range of activities within each project. Street Light Infill and Pole Replacement, Traffic Control Projects,
and Intelligent Transportation System investments fall in to this category.

Pavement Preservation — These projects are identified by the Maintenance Division through the
Infrastructure Management System. Funding for these projects relies heavily on local and State fuel tax
revenues and are supplemented with Transportation Reimbursements SDCs, and federal dollars
programmed at the discretion of the Central Lane Metropolitan Planning organization (MPQ). Examples
of pavement preservation projects identified in the CIP are the Street Seal and Overlay program and the
S.42™ st & Japer Roundabout projects.

System Improvement, Existing — These projects typically either bring existing infrastructure up to the
adopted urban standards, or make capacity and safety improvements to existing facilities. Funding for
these projects rely on all available resources. A current example of these types of projects in the CIP is
the Glenwood Connector Path Extension project.

System Improvement, New Facilities — These projects typically add new infrastructure to the City’s
transportation system and are identified within the various planning documents. The trigger for these
projects is driven mostly by growth and an identified future need to relieve stress on the system. Project
funding relies on all available sources.

Project Maps
Constructed Partial Funding Programmed
TS11  E. 17" Avenue Pavement Preservation TS18 S. 48th Street Connection (Main to
TS12  Glenwood Blvd Bridge Repairs Daisy)
In Process TS21 Gateway/Beltline Intersection
TS1 Gateway Street Overlay Funding Not Programmed
TS2 Downtown District Lighting TS31 Maple Island Improvements
TS4 Glenwood Connector Path Ext. TS33  Franklin Boulevard Reconstruction
TS5 Glenwood Riverfront Path NEPA Project Phase 2
TS32  Franklin Boulevard Reconstruction TS34  Main Street Lighting
Project Phase 1 TS36 RRFB & PHB Installations
Funding Programmed TS38 Oakdale/Pheasant Bike Improvements
TSXX  S. 42" st. & Jasper Roundabout TS40 Cherokee Dr. Overlay
TS42  Weyerhaeuser Haul Road Acquisition TS41 42" Street Operational, Safety, and
TSXX  Virginia/Daisy Bicycle Boulevard Mobility Improvements
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Transportation and Street Capital Thru 2015 2016 2017 2018 2019 2020
Projects Total Total Total Total Total Total
Constructed or Complete
Transportation System Plan $ 214 - - - - - 214
Capital Fund (434) $ - - - - - N N
Improvement SDCs (447) $ - - - - R R R
Reimbursement SDCs (446) $ - - - - R R .
Federal Aid (420) $ 33 - - - - - 33
State Aid (420) $ 181 - - - - - 181
E. 17th Ave. Pavement Preservation $ 120 - - - - - 120
Capital Fund (434) $ 60 - - - - N 60
Improvement SDCs (447) $ - - - - R R .
Reimbursement SDCs (446) $ 60 - - - - - 60
Glenwood Blvd. Bridge Repairs $ 20 - - - - - 20
Capital Fund (434) $ 5 - - - - N 5
Improvement SDCs (447) $ - - - - R R R
Reimbursement SDCs (446) $ 15 - - - - R 15
Franklin Boulevard NEPA $ 1,260 - - - - - 1,260
Capital Fund (434) $ - - - - - N N
Federal Aid (420) $ 800 - - - - - 800
Improvement SDCs (447) $ 210 - - - - - 210
Reimbursement SDCs (446) $ - - - - R R .
Other (LTD) $ 50 - - - N B 50
SEDA (429) $ 200 - - - B B 200
Unspecified $ - - - - - _ _
In Process

Glenwood Connector Path Ext. $ 325 - - - - - 325
Capital Fund (434) $ 90 - - - - - 90
Federal Aid (420) $ - - - - - - R
Improvement SDCs (447) $ 5 - - R R R 5
Reimbursement SDCs (446) $ - - - - R R R
State Aid (420) $ 230 - - - - - 230
Franklin Blvd Reconst. Phase 1 $ 3,500 3,800 2,300 - - - 9,600
Capital Fund (434) $ - - - - - N _
Improvement SDCs (447) $ - - - - R R .
Reimbursement SDCs (446) $ - - - - R R .
State Aid (420) $ 900 3,800 1,300 - - - 6,000
Other (Loan) $ 2,600 - 1,000 - - - 3,600
Gateway Street Overlay $ 1,700 - - - - - 1,700
Capital Fund (434) $ 175 - - - - - 175
Improvement SDCs (447) $ - - - R R R R
Reimbursement SDCs (446) $ - - - - R R R
Federal Aid (420) $ 1,525 - - - - - 1,525
Downtown District Lighting $ 220 140 140 400 400 400 1,700
Capital Fund (434) $ - - - - - N N
Improvement SDCs (447) $ - - - - - R R
Reimbursement SDCs (446) $ - - - - R R R

SEDA (430) $ 220 140 140 - - -
Unspecified $ - - - 400 400 400 1,200
Glenwood Riverfront Path NEPA $ 30 250 - - - - 280
Capital Fund (434) $ 30 - - - - - 30
Improvement SDCs (447) $ - - - - R R .
Reimbursement SDCs (446) $ - - - - R R R
Federal Aid (420) $ - 250 - - - - 250
Unspecified $ - - - - - _ _
Main St Ped Crossing $ 246 270 234 - - - 750
Capital Fund (434) $ - - - - - N N
Improvement SDCs (447) $ - - - - R R R
Reimbursement SDCs (446) $ - - - - R R .
State Aid (420) $ 246 270 234 - - - 750
Unspecified $ - - - - - _ _
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Transportation and Street Capital Thru 2015 2016 2017 2018 2019 2020
Projects Total Total Total Total Total Total
Funding Programmed
S. 42nd St. & Jasper Roundabout $ - 180 - - - - 180
Capital Fund (434) $ - 180 - - - - 180
Improvement SDCs (447) $ - - - R R R R
Reimbursement SDCs (446) $ - - - - - - R
Unspecified $ - - - - - - -
\Weyerhaeuser Haul Road Acquisition $ - - - - - - -
Capital Fund (434) $ - - - - - N _
Improvement SDCs (447) $ - - - R R R ;
Reimbursement SDCs (446) $ - - - - - R R
State Aid (420) $ - - - - - R
Other $ - - - - - R R
Unspecified $ - - - - - - -
Virginia/Daisy Bicycle Boulevard $ - 790 - - - - 790
Capital Fund (434) $ - 20 - - - - 20
Improvement SDCs (447) $ - - - R R R R
Reimbursement SDCs (446) $ - - - - - R R
State Aid (420) $ - 700 - - - - 700
Unspecified $ - 70 - - - - 70
Partial Funding Programmed

ADA Transition Projects $ 55 55 55 55 55 55 330
Capital Fund (434) $ 55 53 - - - - 108
Improvement SDCs (447) $ - - - R R R R
Reimbursement SDCs (446) $ - - - - - R -
Unspecified $ - 2 55 55 55 55 222
Signal System Modernization $ 110 55 55 55 55 55 385
Capital Fund (434) $ - - 9 52 - - 61
Improvement SDCs (447) $ - - - - - - R
Reimbursement SDCs (446) $ - - - - - R
Unspecified $ 110 55 46 3 55 55 324
Transportation Demand Mgmt $ 20 20 20 20 20 20 120
Capital Fund (434) $ - - - - N N
Improvement SDCs (447) $ 15 5 10 10 10 10 60
Reimbursement SDCs (446) $ - - - - - .
Unspecified $ 5 15 10 10 10 10 60
Art/Collectors Street Seal & Overlay $ 2,000 1,000 1,000 1,000 1,000 1,000 7,000
Capital Fund (434) $ - - - - - N _
Federal Aid (420) $ - - - - - R R
Improvement SDCs (447) $ - - - - - R R
Reimbursement SDCs (446) $ - - - - - R R
Unspecified $ 2,000 1,000 1,000 1,000 1,000 1,000 7,000
Traffic Control Projects $ 267 117 117 117 117 - 735
Capital Fund (434) $ - - - - - N N
Improvement SDCs (447) $ 150 35 35 35 35 - 290
Reimbursement SDCs (446) $ - - - - - - R
Unspecified $ 117 82 82 82 82 - 445
Gateway Traffic Improvements $ 1,035 416 400 500 500 500 3,351
Capital Fund (434) $ - - - - - N _
Improvement SDCs (447) $ 535 - 200 250 225 250 1,460
Reimbursement SDCs (446) $ - - - - - - -
Unspecified $ 500 416 200 250 275 250 1,891
Intelligent Transportation Systems $ 66 50 50 50 50 50 316
Capital Fund (434) $ - - - - - N N
Improvement SDCs (447) $ - 25 25 25 25 25 125
Reimbursement SDCs (446) $ - - - - - - -
Revenue Bonds (xxx) $ - - - - - R R
Unspecified $ 66 25 25 25 25 25 191
South 48th Street (Main to Daisy) $ 175 - - 927 - - 1,102
Capital Fund (434) $ - - - - - N _
Improvement SDCs (447) $ - - - R R R ;
Reimbursement SDCs (446) $ - - - - - R R
Unspecified $ - - - 752 - - 752
Other (Developer) $ 175 - - 175 - - 350
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Transportation and Street Capital Thru 2015 2016 2017 2018 2019 2020
Projects Total Total Total Total Total Total
Bridge Preservation $ 20 10 10 10 10 10 70
Capital Fund (434) $ - - - - - N N
Improvement SDCs (447) $ - - - - R R R
Reimbursement SDCs (446) $ - - - 10 - 10 20
Unspecified $ 20 10 10 - 10 - 50
Gateway - Beltline Intersection $ 2,817 1,418 1,249 725 1,041 1,000 8,250
Federal Aid (420) $ - - - - R R B
Improvement SDCs (447) $ 580 605 395 355 510 - 2,445
Reimbursement SDCs (446) $ - - - - R R .
Unspecified $ 2,237 813 854 370 531 1,000 5,805
Other $ - - - - R R R
Funding Not Programmed

Street Light Infill & LPS Replacement $ - 237 237 237 237 237 1,185
Capital Fund (434) $ - - - - - N N
Improvement SDCs (447) $ - - - - - R R
Reimbursement SDCs (446) $ - - - - R R R
Unspecified $ - 237 237 237 237 237 1,185
Local Street Seal & Overlay $ 600 600 575 600 600 600 3,575
Capital Fund (434) $ - 25 - - - - 25
Improvement SDCs (447) $ - - - - R R .
Reimbursement SDCs (446) $ - - - - R R _
Other $ - - - - R R R
Unspecified 600 575 575 600 600 600 3,550
Street Light Pole Test $ 53 28 - - - - 81
Capital Fund (434) $ 53 28 - - - - 81
Improvement SDCs (447) $ - - - R R R R
Reimbursement SDCs (446) $ - - - - R R R
Unspecified $ - - - - - _ _
Arterial/Collector Reconstruction $ 1,000 1,000 1,000 1,000 1,000 1,000 6,000
Capital Fund (434) $ - - - - - N N
Improvement SDCs (447) $ - - - - R R R
Reimbursement SDCs (446) $ - - - - R R .
Unspecified $ 1,000 1,000 1,000 1,000 1,000 1,000 6,000
Local/Residential Reconstruction $ 300 300 300 300 300 300 1,800
Capital Fund (434) $ - - - - - N _
Improvement SDCs (447) $ - - - - R R .
Reimbursement SDCs (446) $ - - - - R R _
Unspecified $ 300 300 300 300 300 300 1,800
Wayfinding $ - 90 70 R R R 160
Capital Fund (434) $ - 20 - - - - 20
Improvement SDCs (447) $ - - - - - R R
Unspecified $ - 70 70 - - - 140
Maple Island Improvements $ - - 230 550 831 - 1,611
Capital Fund (434) $ - - - - - N N
Improvement SDCs (447) $ - - - - R R R
Reimbursement SDCs (446) -
Unspecified $ - - 230 550 831 - 1,611
Intelligent Lighting Control $ - 688 - - - - 688
Capital Fund (434) $ - - - - - N _
Improvement SDCs (447) $ - - - R R R ;
Reimbursement SDCs (446) $ - - - - R R B,
Other $ - 688 - - - - 688
Wire Theft Remediation $ 40 230 60 60 60 60 510
Capital Fund (434) $ 40 - - - - N 40
Improvement SDCs (447) $ - - - - - R R
Reimbursement SDCs (446) $ - - - - R R R
Unspecified $ - 230 60 60 60 60 470
Main Street Lighting $ - 250 250 100 100 - 700
Capital Fund (434) $ - - - - - N B
Improvement SDCs (447) $ - - - R R R ;
Reimbursement SDCs (446) $ - - - - R R .
Unspecified $ - 250 250 100 100 - 700
RRFB Installations $ 160 25 25 25 25 25 285
Capital Fund (434) $ - - - - - N N
Improvement SDCs (447) $ - - - - R R R
Reimbursement SDCs (446) $ - - - - R R R
State Aid (420) $ 160 - - - - - 160
Unspecified $ - 25 25 25 25 25 125
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Transportation and Street Capital Thru 2015 2016 2017 2018 2019 2020
Projects Total Total Total Total Total Total
FYA Left Turns $ - 15 15 15 15 15 75
Capital Fund (434) $ - - - - - N N
Improvement SDCs (447) $ - - - - R R R
Reimbursement SDCs (446) $ - - - - - - _
Unspecified $ - 15 15 15 15 15 75
Traffic Signal Communication $ - 25 12 12 12 12 73
Capital Fund (434) $ - - - - - N _
Improvement SDCs (447) $ - - - - R R .
Reimbursement SDCs (446) $ - - - - R R R
Other $ - - - - R R R
Unspecified $ - 25 12 12 12 12 73
Cherokee Dr. Overlay $ - - 200 - - - 200
Capital Fund (434) $ - - - - - N N
Improvement SDCs (447) $ - - - - - R R
Reimbursement SDCs (446) $ - - - - R R R
Other $ - - - - - - R
Unspecified $ - - 200 - - - 200
Franklin Blvd Reconst. Phase 2 $ - - - - 25,000 10,400 35,400
Capital Fund (434) $ - - - - - N B
Improvement SDCs (447) $ - - - - R R .
Reimbursement SDCs (446) $ - - - - R R _
Other $ - - - - - R R
Unspecified $ - - - - 25,000 10,400 35,400
Oakdale Pheasant Bike Imp. $ - - - 330 - - 330
Capital Fund (434) $ - - - - - N N
Improvement SDCs (447) $ - - - - - R R
Reimbursement SDCs (446) $ - - - - R R R
Other $ - - - - - - R
Unspecified $ - - - 330 - - 330
42nd Street Operational, Safety, and
Mobility Improvements $ - - - - 1,700 _ 1,700
Capital Fund (434) $ - - - - - N _
Improvement SDCs (447) $ - - - - R R .
Reimbursement SDCs (446) $ - - - - R R .
State Aid (420) $ - - - - - - R
Unspecified $ - - - - 1,700 - 1,700
Bike Wayfinding & Safety
Improvements $ - 100 R R R R 100
Capital Fund (434) $ - - - - - N N
Improvement SDCs (447) $ - - - - - R R
Reimbursement SDCs (446) $ - - - - R R R
Unspecified $ - 100 - - - - 100
City Hall Public Bike Parking $ - - 35 - - - 35
Capital Fund (434) $ - - - - - N N
Improvement SDCs (447) $ - - - R R R ;
Reimbursement SDCs (446) $ - - - - R R .
Unspecified $ - - 35 - - - 35
Annual Totals $ 13,539 12,159 7,639 7,088 33,128 15,739 89,292
Capital Fund (434) $ 508 326 9 52 - - 895
Improvement SDCs (447) $ 1,495 670 665 675 805 285 4,595
Reimbursement SDCs (446) $ 75 - - 10 - 10 95
Unspecified $ 6,955 5,315 5,291 6,176 32,323 15,444 71,504
Other (Developer) $ 175 - - 175 - - 350
Other (LTD) $ 50 - - - - - 50
SEDA (429) $ 200 - - - - - 200
SEDA (430) $ 220 140 140 - - - 500
Federal Aid (420) $ 2,325 250 - - - - 2,575
State Aid (420) $ 1,536 4,770 1,534 - - - 7,840
Other $ - 688 - - - - 688
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Transportation and Street Capital Projects Funding Programmed: Yes
Account # 830020
Infrastructure Planning & Inventory Study

Springfield Transportation System Plan Improvement SDC Eligibility: 50%
No Map

Project Description: The Transportation System Plan (TSP) update is intended to serve as a blueprint to guide future multi-
modal transportation system improvements and investment decisions for the City of Springfield. This project includes an
inventory and general assessment of the existing transportation system; a determination of existing and future needs; a road
plan; a public transportation plan; a bicycle/pedestrian plan; a parking plan; a transportation system management and demand
management plan; an air, rail, water, and pipeline plan; and a financing and implementation plan.

Justification: The Transportation Planning Rule (TPR), Oregon Administrative Rule (OAR) 660 Division 12, requires
jurisdictions throughout Oregon to prepare and adopt regional or local transportation plans that serve as the transportation
element for their comprehensive plans (660 012 0015(2) (4)). Plan updates should respond to transportation, land use,
environmental, population growth, economic and social changes that have occurred in the community since the TSP was last
prepared. Historically, TransPlan has served as the local TSP for both Springfield and Eugene. However, since the passage of
HB 3337, Eugene and Springfield are developing individual TSPs specific to each jurisdiction's separate UGBs.

Project Driver: Transportation Planning Rule (TPR) - OAR 660 Division 12

Project Trigger: HB 3337 - Changes in land inventories and UGB boundary
Project Status: Plan was adopted in calendar 2014. Updates to the Springfield Development Code have been started.

Specific Plans/Policies Related to this Project:

Statewide Planning Goal 12, Oregon Highway Plan, Oregon Bicycle and Pedestrian Plan, Oregon Transportation Plan,
Regional Transportation Plan, Oregon Freight Plan, Metro Plan, TransPlan, Lane County Transportation System Plan,
Willamalane Comprehensive Plan, Local Refinement Plans, Springfield Bicycle Plan, Springfield Development Code,
Springfield Engineering Design Standards Manual.

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Planning $ 21418 214

Engineering $ -

Land/Right of Way $ -

Construction $ -

Other $ -

Total $ 2141$ 2141 $ -1 8 -1 $ -1 8 -1$ -1 $ -

Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020

Maintenance Costs $ -

Personnel Costs $ -

Total $ -1$ -1$ -1$ -1$ -1 $ -1$ -1 $ -

FUNDING SOURCE ($000s)

Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020

Street 434 | $ -

AFG Grant 420 | $ -

Federal - STP-U* 420 | $ 331 8% 33

State Aid 420 | $ 181 | $ 181

Unspecified $ -

Total $ 2141$ 2141 $ -1 8 -1 % -1 % -13$ -1$ -
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Transportation and Street Capital Projects Funding Secured: Yes
Account
Construction and Preservation

E. 17th Avenue Pavement Preservation Improvement SDC Eligibility: 0%
Map ID-TS 11

Project Description: E. 17th Avenue between Glenwood Boulevard and Henderson Avenue (in Glenwood) is a city street.
The 2010 Street Conditions Report identified this street segment as a high priority collector street for an overlay. Under a 2011
Intergovernmental Agreement (IGA) with Lane County, the City has the option to request that the County rehabilitate, at City's
expense, the pavement on E. 17th Avenue in 2014 concurrent with the County's project to rehabilitate the pavement on
Glenwood Boulevard.

Justification: E. 17th Avenue is a collector street in Glenwood. The condition of the pavement is such that full reconstruction
will be needed if rehabilitation does not occur soon. Combining this work with Lane County's project on Glenwood Boulevard
should allow the City to realize significant cost savings by avoiding the full reconstruction and through the economies of scale
by adding this work to the County's larger project.

Project Driver: IGA with Lane County regarding Glenwood Blvd overlay and jurisdiction transfer
Project Trigger: Glenwood Blvd. paving rehabilitation per IGA with Lane County (Council Motion on 10/17/11) in 2014
Project Status: Constructed

Specific Plans/Policies Related to this Project:
2011 IGA with Lane County
2010 Street Conditions Report

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Planning $ -

Engineering $ -

Land/Right of Way $ -

Construction $ 1201 $ 120

Other $ -

Total $ 120 | $ 120 | $ -1 8 -1 % -1 $ -1$ -1 $ -
Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Maintenance Costs $ -

Personnel Costs $ -

Total $ -1 $ -1$ -1 $ -1$ -1 $ -1$ -1 $ -
Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Street Fund 434 | $ 60 | $ 60

SDCs. Imp. (Str.) 447 |'$ -

SDCs. Reimb. (Str.) 446 [ $ 60 | $ 60

Federal Aid 420 |'$ -

State Aid 420 | $ -

Unspecified $ -

Total $ 120 | $ 120 | $ -1 $ -1 % -1 $ -1$ -1 $ -
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Transportation and Street Capital Projects Funding Secured: Yes
Account 850246
Construction and Preservation

Glenwood Blvd Bridge Repairs Improvement SDC Eligibility: 0%
Map ID-TS 12

Project Description: The City owns the Glenwood Boulevard Bridge over the Union Pacific Railroad tracks. Staff has
determined that the joints between the bridge deck and the adjoining pavement are insufficient to protect the bridge deck and
pavement from damage due to thermal expansion and contraction. Under a 2011 Intergovernmental Agreement (IGA) with
Lane County, the County will rehabilitate the street pavement and resurface the bridge deck in 2014. As part of this IGA, the
City is responsible to pay for new bridge joints and any other repairs that may be needed to the bridge deck prior to
resurfacing. The project plan is to use consultant services in FY13 to provide recommendations for appropriate bridge joints
and any other apparent repairs, then authorize and pay Lane County to implement the selected recommendations as part of
their project in 2014.

Justification: Installing appropriate bridge deck joints protects both the bride structure and the adjoining street pavement
from damage caused by thermal expansion and contraction, thereby extending the service life of both the bridge and the
pavement. Replacing bridge joints during the planned bridge resurfacing and pavement rehabilitation project in 2014 provides
the most efficient construction process and least disruption to the travelling public from construction activities.

Project Driver: IGA with Lane County regarding Glenwood Blvd overlay and jurisdiction transfer
Project Trigger: Glenwood Blvd. paving rehabilitation per IGA with Lane County (Council Motion on 10/17/11) in 2014
Project Status: Constructed

Specific Plans/Policies Related to this Project:
2011 IGA with Lane County

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Planning $ -

Engineering $ 5([% 5

Land/Right of Way $ -

Construction $ 15]$ 15

Other $ -

Total $ 20 $ 20| $ -1 $ -1$ -1 $ -1 % -1 $ -

Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020

Maintenance Costs $ -

Personnel Costs $ -

Total $ -1$ -1$ -1$ -1'$ -1 $ -1$ -1 $ -

FUNDING SOURCE ($000s)

Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020

Street Fund 434 | $ 5([% 5

SDCs. Imp. (Str.) 447 |$ -

SDCs. Reimb. (Str.) | 446 | $ 15[ $ 15

Federal Aid 420 | $ -

State Aid 420 | $ -

Unspecified $ -

Total $ 20| $ 201 $ -1$ -1$ -1$ -1 -1$ -
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Transportation and Street Capital Projects
Account #: 870010

System Upgrades, Reconstruction, Rehabilitation, and Preservation

Franklin Boulevard NEPA Improvement SDC Eligibility: 50%
No Map

Project Description: Complete project refinement, including National Environmental Policy Act (NEPA) documentation
for future improvements to Franklin Boulevard, the Franklin/Glenwood, Franklin/Henderson, Franklin/Mississippi and
Franklin/McVay intersections to support Glenwood redevelopment and regional mobility for transit, bicycles/pedestrians,
and vehicles. Contribute to the required local match for any federal or state funding received.

Justification: The segment of Franklin Boulevard in Glenwood does not meet modern design standards for sidewalks,
bike lanes, property access, and intersection control. This project follows the Glenwood Riverfront Area planning and
anticipates redevelopment in the urban renewal district as directed by the Springfield Economic Development Agency.
Project is coordinated with Glenwood Refinement Plan Update work.

Project Driver:  Springfield Council goal to facilitate redevelopment in Glenwood, with a specific focus on the riverfront
area. Design and function of future improvements to Franklin Boulevard are critical to support planned
Glenwood area redevelopment.

Project Trigger: City priority focus on Glenwood area redevelopment

Project Status: NEPA analysis Complete.

Specific Plans/Policies Related to this Project:
Council Priority
Glenwood Refinement Plan Update
TransPlan
Regional Transportation Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Planning $ 1,260 % 800|$ 460

Engineering $ -1$ -

Land/Right of Way $ -

Construction $ -

Other $ -

Total $ 1260|$ 800($ 460( 9% -1 $ -1 $ -1$ -1$ -

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Maintenance Costs $ -

Personnel Costs $ -

Total $ -1$ -1$ -1$ -1$ -1 $ -1$ -1$ -

FUNDING SOURCE ($000s)

Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Special Assmt. $ -

Street Fund 434 | $ -

Federal Aid, STP[ 420 | $ 800|$ 800

State Aid 420 | $ -

SDCs, Imp. 447 | $ 210|$ 210

SDCs, Reimb. 446 | $ -

Other (LTD) 420 | $ 50| $ 50

SEDA 429 | $ 200 $ 200

Unspecified

Total $ 1260|$ 1,260|$ -1 $ -1 $ -1 $ -1$ -1$ -
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Transportation and Streets Funding Programmed: Yes
Account # 850241
System Upgrades, Reconstruction, Rehabilitation, and Preservation

Glenwood Connector Path Extension Improvement SDC Eligibility: 8%
Map ID-TS 4

Project Description: The Glenwood Connector Path Extension (GCPE) is located along the south bank of the Willamette River
between the Oldham property on the north side of Franklin Boulevard and the Glenwood Blvd. intersection. The GCPE
temporarily connects the Glenwood Connector Path to Franklin Blvd., until the planned Glenwood Riverfront Path is constructed.

Justification: The GCPE is a crucial mid-term temporary link between Eugene and Springfield for bicycles and pedestrians
until the Glenwood Riverfront Path is constructed. The Glenwood Riverfront Path is a planned bike route in TransPlan and the
Regional Transportation Plan. The GCPE provides for the safe and continuous connection between the Glenwood Connector
Path (viaduct) and Glenwood Blvd.

Project Driver: A safe bicycle/pedestrian connection on the north side of Franklin Boulevard between Eugene and
Springfield
Project Trigger: City agreement to build the GCPE in conjunction with the Glenwood Connector Path, and the I-5
Willamette River Bridge replacement project
Project Status: Federal funds obligated, design complete, construction 2015
Specific Plans/Policies Related to this Project:
TransPlan Glenwood Refinement Plan
Regional Transportation Plan Willamalane Comp Plan
Council Goal
Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Planning $ -
Engineering $ 65| % 65
Land/Right of Way $ 30|% 30
Construction $ 230 $ 230
Other $ -
Total $ 325 | $ 9B |$ 230[$% -1$ -1$ -1$ -1$ -

OPERATIONAL IMPACT ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Maintenance Costs $ 5 $ 119%$ 119% 119% 119% 1
Personnel Costs $ 10 $ 219 219 219 219 2

Total $ 151$%$ -1 $ -1 $ 3% 3% 3% 3% 3

FUNDING SOURCE ($000s)

Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020(|Beyond 2020
Street Fund 434 | $ 90 | $ 90
SDCs. Imp. (Str.) 447 | $ 5% 5
SDCs. Reimb. (Str.) 446 | $ -
Federal Aid 420 | $ -
State Aid 420 | $ 230 | $ 230
Other 446 | $ -
Unspecified $ -
Total $ 325 | $ 325 | $ -1$ -1$ -1$ -1$ -1$ -
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Transportation and Street Capital Projects Funding Programmed: Partial
Account #:
Construction and Preservation

Franklin Boulevard Phase 1 Reconstruction Improvement SDC Eligibility: 7%
Map ID-TS 32

Project Description: Franklin Phase 1 construction is anticipated to include improving the McVay/Franklin intersection with
a tie back to McVay north of the rail trestle and provision of a new north leg to serve the Riverfront area, facility
improvements on Franklin between McVay and Mississippi, and improvments to the Mississippi/Franklin intersection.

Justification: Franklin Boulevard’s transportation challenges are many. There is limited provision for travel choice
alternatives to the auto. Bicycle and pedestrian infrastructure is practically non-existent, and where it has been provided it is
substandard and unsafe. Safe pedestrian crossing opportunities are infrequent and poorly defined. The intersection of
Franklin Boulevard and McVay Highway currently operates at a degraded level of service. A modern multi-modal facility
leverages Glenwood Riverfront redevelopment, and Downtown redevelopment.

Project Driver: Springfield Council goal to facilitate redevelopment in Glenwood, with a specific focus on the riverfront
area. Design and function of future improvements to Franklin Boulevard are critical to support planned
Glenwood area redevelopment. .

Project Trigger: City priority focus on Glenwood area redevelopment

Project Status: NEPA documentation is funded and underway. $600,000 of Phase 1 funding is contained in the 2014-
2017 Statewide Transportation Improvement Program (STIP) and $5,400,000 is proposed in the Draft
2015-2018 STIP. City has committed to providing the $3,600,000 balance of funds for Phase 1.

Specific Plans/Policies Related to this Project:

Council Priority TransPlan
Glenwood Refinement Plan Update Regional Transportation Plan
Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning $ -
Engineering $ 500 | $ 500
Land/Right of Way $ 3,000 (% 3,000
Construction $ 5,500 $ 3,500|$ 2,000
Other $ 600 $ 300|%$ 300
Total $ 9600[$ 3500[$ 3,800[$ 2,300 (% -1$ -1 $ -1$ -
OPERATIONAL IMPACT ($000s)
Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Maintenance Costs $ -
Personnel Costs $ -
Total $ -1$ -1$ -1$ -1$ -1$ -1 $ -1 % -
Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Special Assmt. $ -
Street Fund 434 | $ -
Federal Aid, STP-U [ 420 [ $ -
State Aid, STIP 420 |$ 6,000($ 900|$ 3,800 % 1,300
SDCs, Imp. 447 |[$ -
SDCs, Reimb. 446 | $ -
Other (Borrowing) 434 |$ 3,600([% 2,600 $ 1,000
SEDA 429 | $ -
Unspecified
Total $ 9600[$ 3500|% 3,800[$ 2,300|% -1$ -1 $ -1$ -
2016-2020 Capital Improvement Program Page 77

Attachment 2, Page 81 of 172



Transportation and Street Capital Projects Funding Programmed: Yes
Account #: 850258

System Upgrades, Reconstruction, Rehabilitation, and Preservation

Gateway Street Overlay Improvement SDC Eligibility: 0%

Map ID-TS 1
Project Description: This project includes 0.97 miles of pavement preservation. The pavement preservation includes a 2
inch mill and 4 inch overlay. Existing ramps and driveways will be upgraded to new ADA standards. New signal controller
cabinets will be installed and flash-yellow arrows add to traffic signals within the project area.
Justification: Gateway St. is classified as a minor arterial and has an ADT of over 22,000 vehicles. The Surface
Condition Index (SCI) of Gateway St. is currently at 38.6, a rating of "poor"
Project Driver:  Provide timely preservation, and avoid costly reconstruction
Project Trigger: Street condition
Project Status:  Design phase has started.
Specific Plans/Policies Related to this Project:
Projects are identified by the Infrastructure Asset Management System

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning $ -

Engineering $ 4251$ 425

Land/Right of Way $ -

Construction $ 1,275($ 1,275

Other $ -

Total $ 1,700|$ 1,700 | $ -1 $ -1 $ -1 $ -1 $ -1 $ -
Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Maintenance Costs $ -

Personnel Costs $ -

Total $ -1 $ -1 $ -1 $ -1$ -1$ -1$ -1$ -
Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Special Assmt. $ -

Street Fund 434 | $ 1751$ 175

Federal Aid 420 | $ -

Federal Aid 420 |$ 1525($ 1,525

SDCs, Imp. 447 | $ -

SDCs, Reimb. 446 | $ -

Unspecified $ -

Total $ 1,700|$ 1,700 | $ -1 $ -1 $ -1 $ -1 $ -1 $ -
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Transportation and Streets Funding Programmed: Partial
Account #: 881002
Construction and Preservation

Downtown District Pedestrian Scale Lighting Improvement SDC Eligibility: 0%
Map ID-TS 2

Project Description: The project will evaluate, design, and construct pedestrian level, decorative lighting consistent with the
downtown revitalization district.

Justification: Increased safety, comfort and appearance for pedestrians and vehicles in the district. The project will improve the
small town feel, vitality and livability of the district.

Project Driver: Council Direction
Project Trigger: Citizen request
Project Status: This project is scalable and could be reduced in scope to cover only certain blocks or block faces.

Specific Plans/Policies Related to this Project:
Downtown District Plan and Implementation Strategy
EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Planning $ -
Engineering $ 1220|% 30[% 201 $ 20( % 50| $ 50 $ 50| $ 1,000
Land/Right of Way $ -
Construction $ 6910 % 190 | $ 120 | $ 120 | $ 350 | $ 350 | $ 350 | $ 5,430
Other $ -
Total $ 8,130 | $ 220 | $ 140 | $ 140 | $ 400 | $ 400 | $ 400 | $ 6,430
Project Element Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020
Maintenance Costs $ -
Personnel Costs $ -
Total $ -1$ -1$ -1$ -1 $ -1$ -1$ -1$ -
FUNDING SOURCE ($000s)
Source Fund # [Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020
Street Fund 434 |$ -
SDCs. Imp. (Str.) 447 1 $ -
SDCs. Reimb. (Str.) 446 | $ -
Federal Aid 420 [ $ 440 $ 440
State Aid 420 | $ -
SDCs. Imp (Storm) 440 | $ -
SEDA 430 [ $ 500 | $ 220 | $ 140 | $ 140
Unspecified $ 7,190 $ 400 | $ 400 | $ 400 | $ 5,990
Total $ 8,130 | $ 220 | $ 140 | $ 140 | $ 400 | $ 400 | $ 400 | $ 6,430
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Transportation and Streets Funding Programmed: Yes

Construction and Preservation

Glenwood Riverfront Path NEPA Improvement SDC Eligibility: 8%
Map ID-TS 5

Project Description: The project will complete required Federal National Environmental Policy Act (NEPA) documentation and
approval for the new Glenwood Multi-Use Riverfront Path, including locating the path alignment along the Willamette River and
completing pathway design. This path is the final remaining segment of the riverfront path system within the metro area connecting
Eugene, Springfield, and urban Lane Caounty between the confluence of the Coast For and Middle Fork of the Willamette River to
the south and the Beltline Bridge over the River to the north.

Justification: There are currently very limited and sporadic bicycle and pedestrian facilities serving east west alternative mode
travel in Glenwood, forcing non-auto trips onto Franklin Blvd. and McVay Highway, and creating competition for lane usage on
these non-modern high speed urban arterial state highway segments. While safety is challenged, the deeper issue is that most
walkers and cyclists are deterred from even attempting to use those travel modes by the utter lack of dedicated facilities and the
associated perception that attempting to walk or bike along these highway segments is dangerous. Developing, and ultimately
constructing the Riverfront Path provides a high quality, safe, and efficient dedicated corridor for walking and cycling along the
Willamette River connecting important origins and destinations within the metro area.

Project Driver: A safe bicycle/pedestrian connection on the north side of Franklin Boulevard between Eugene and
Springfield
Project Trigger: Funding Availability
Project Status: Planned
Specific Plans/Policies Related to this Project:
TransPlan Glenwood Refinement Plan
Regional Transportation Plan WillamalaneComp Plan
Council Goal
Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning $ -
Engineering $ 280 $ 280
Land/Right of Way $ -
Construction $ -
Other $ -
Total $ 280 | $ -1$ 280 | $ -1$ -1$ -1$ -1$ -
Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Maintenance Costs $ -
Personnel Costs $ -
Total $ -1$ -1$ -1$ -1$ -1$ -1$ -1$ -
Source Fund #|Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Street Fund 434 [ $ 30 30
SDCs. Imp. (Str.) 447 |$ -
SDCs. Reimb. (Str.) 446 | $ -
Federal Aid 420 | $ 250 $ 250
State Aid 420 [ $ -
SDCs. Imp (Storm) 440 | $ -
SEDA 430 [ $ -
Unspecified $ -
Total $ 280 | $ 30|% 250 | $ -1$ -1$ -1$ -1$ -
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Transportation and Streets Funding Programmed: Yes

Construction and Preservation

Main Street Pedestrian Crossings Improvement SDC Eligibility: 0%

Project Description: The City of Springfield shall design and construct up to six (6) new pedestrian crossings between the
intersections of 34th Street and 57th Street. The Project includes installation of crosswalk markings and safety features that may
include signing, raised median islands, pedestrian activated beacons, audible warning devices, or other features as determined
appropriate for each location through the approval of the State Traffic Engineer.

Justification: The Springfield Main Street (OR 126) corridor has been a focal point of safety concerns for many years. Because
of the continued occurrence of vehicle collisions with pedestrians between 20th Street and 73rd Street, there is particular public
concern for pedestrian safety. State, Agency, and Lane Transit District partnered in conducting a study which resulted in the
Springfield Main Street (OR 126) Safety Study, dated February 2011. State and Agency plan to install protected pedestrian
crossings along Main Street, as funding allows.

Project Driver: Safety/Hazard condition
Project Trigger: Project priority and funding availability
Project Status: In Process

Specific Plans/Policies Related to this Project:
Council Goal: Enhance Public Safety, Maintain and Improve Infrastructure and Facilities

ODOT Main Street Safety Study
TransPlan

Intergovernmental Agreement with ODOT No. 28115

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020
Planning $ 26| $ 10($% 10[$ 6

Engineering $ 170 | $ 60 [ $ 60| $ 50

Land/Right of Way $ -

Construction $ 554 | $ 176 [ $ 200 | $ 178

Other $ -

Total $ 750 | $ 246 | $ 270 | $ 234 $ -1 $ -1$ -1$ -
Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Maintenance Costs $ 62|$ 6% 6% 10| $ 10| $ 10| $ 10| $ 10
Personnel Costs $ 28 3| $ 3% 5|% 5|% 5% 5|% 5
Total $ N|$ 9% 9% 15[% 15| $ 15[ % 15| % 15
FUNDING SOURCE ($000s)

Source Fund #|Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Street Fund 434 [ $ -

SDCs. Imp. (Str.) 447 |$ -

SDCs. Reimb. (Str.) 446 | $ -

Federal Aid 420 | $ -

State Aid 420 | $ 750 | $ 246 |1 $ 270 | $ 234

SEDA 440 | $ -

Other $ -

Unspecified

Total $ 750 | $ 246 | $ 270 | $ 2341 $ -1 $ -1$ -1 $ -
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Transportation and Streets Funding Programmed: Partial
Account #: 850271
Construction and Preservation

S. 42nd & Jasper Roundabout Overlay Improvement SDC Eligibility: 0%
Map ID-TS 3

Project Description: The reconstruction of S. 42nd Street was accomplished in 2005 with funds received from the Oregon
Department of Transportation as part of the jurisditional transfer. Upon Completion of project the remaining funds were set aside in
a reserve for future preservation work. This planned preservation project will utilize those reserves to overlay the roundabout at the
intersection of 42nd Street and Jasper Road with concrete, "white topping", and if sufficient funds remain, the remaining ashpalt
section will receive a thin lift.

Justification: When S. 42nds St. was originally reconstructed in 2005, the roundabout was constructed with an asphalt
pavement section due to constructability issues at the time. This type of construction is not ideal for roundabouts, but the design
team in 2005 chose a pavement section that would allow for a future overlay with Portland Cement Concrete, rather than face
future reconstruction. The Lane Transit District has explored providing bus service on S. 42nd Street necessitating the need for
developing this project.

Project Driver: Maintain and Improve Infrastructure and Facilities, provide timely preservation, and avoid costly
reconstruction

Project Trigger: Street condition

Project Status: Programmed

Specific Plans/Policies Related to this Project:
Projects are identified by the Infrastructure Asset Management System

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Planning $ 2 $ 2
Engineering $ 28 $ 28
Land/Right of Way $ -
Construction $ 150 $ 150
Other $ B
Total $ 180 | $ -1$ 180 [ $ -1$ -1$ -1$ -1$ -
Project Element Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020
Maintenance Costs $ -
Personnel Costs $ -
Total $ -1$ -1$ -1$ -1$ -1$ -1$ -1$ -
Source Fund # [Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020
Street Fund 434 | $ 180 $ 180
SDCs. Imp. (Str.) 447 | '$ -
SDCs. Reimb. (Str.) 446 | $ -
Federal Aid 420 [ $ -
State Aid 420 | $ -
SDCs. Imp (Storm) 440 | $ -
SEDA 430 | $ -
Unspecified $ -
Total $ 180 | $ -1$ 180 | $ -1$ -1$ -1$ -1$ -
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Transportation and Street Capital Projects Funding Programmed: Partial
Account #:

System Expansion

Weyerhaeuser Haul Road Acquisition Improvement SDC Eligibility: 9%
Map ID-TS 42

Project Description: Acquire the Weyerhaeuser Haul Road between OR126B-Main Street and Wallace Creek Road for
conversion to an off street pathway facility, a portion of which is anticipated to also include roadway, in order to create a multi-
modal system connection between the Jasper Natron area (east of the Bob Straub Parkway) and Main Street (OR126B), as
well as to the planned Virginia/Daisy bike boulevard.

Justification: East Springdfield currently has very limited access and mobility for bikes and pedestrians, including both east-
west and north-south. The Jasper-Natron area of Springfield (south of Main Street, east and west of the Bob Straub
Parkway) is the last remaining large undeveloped area in the Springfield UGB. As this area continues to develop, it will be
essential to have safe and efficient travel options for bikes and pedestrians. In its current condition, many local residents use
the Weyerhaeuser Haul Road as a de facto multi-use path. However, the Haul Road is in a decayed condition and is still in
private ownership. Acquisition of the Haul Road is the first step needed to eventually turn this road into a public multi-use
path and partial new road with green street design elements.

Project Driver: Opportunity to acquire the Haul Rd. in partnership with Willamalane. Identified east-west multi-modal
mobility issues.

Project Trigger: Identified need and opportunity to acquire

Project Status: On Hold Pending Funding

Specific Plans/Policies Related to this Project:
Willamalane Comprehensive Plan

TransPlan

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning $ -

Engineering $ -

Land/Right of Way $ 750 $ 750

Construction $ -

Other $ -

Total $ 750 [ $ -|$ 750]% -1 $ -1 $ -13$ -1$ -
Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Maintenance Costs $ -

Personnel Costs $ -

Total $ -1$ -13$ -1$ -13$ -1$ -13$ -1$ -
Source Fund #|Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Special Assmt. $ -

Street Fund 434 | $ -

Federal Aid, STP-U| 420 | $ -

State Aid 420 | $ -

SDCs, Imp. 447 | $ -

SDCs, Reimb. 446 | $ -

Other (Willamalane)| 420 | $ -

SEDA 429 [ $ -

Unspecified $ -

Total $ -1$ HE -1$ -1$ -1$ -1$ -1$ -

*City has recently made application to the Statewide Transportation Improvement Program (2015-2018 STIP) for $577,000

2016-2020 Capital Improvement Program
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Transportation and Street Capital Projects Funding Programmed: No

Account #: 850273
System Upgrades, Reconstruction, Rehabilitation, and Preservation
Virginia Avenue/Daisy Street Improvement SDC Eligibility: 0%
Bicycle Boulevard
Map ID-TS 6

Project Description: The City of Springfield partnered with the University of Oregon's 2011-2012 Sustainable City Year to
plan Virginia/Daisy corridor bike boulevard improvements. Safety treatments along the entirety of the corridor include:
increased signage to slow vehicles and identify the space as a bicycle boulevard, striping of bicycle lanes, sharrows, traffic
calming infrastructure (e.g., bulbouts), and intersection treatments (e.g., mini-roundabouts).

Justification: This project supports and enhances Springfield'd existing bikeway and pedestrian system. Improvements
to Virginia/Daisy will give bicycles and pedestrians an alternate route to Main Street. This project will improve
neighborhood livability and promote healthy and active lifestyles for the estimated 10,545 residents within 0.25 mile
buffered radius of Virginia/Daisy.

Project Driver: Customer Service Requests from the low vision pedestrian community T1-1, T2-3, T4-3
Project Trigger: Citizen Requests
Project Status:  Ongoing need, deferred pending funding

Specific Plans/Policies Related to this Project:

TransPlan 1998 Springfield Bike Plan
Springfield TSP
Regional Transportation Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning $ -
Engineering $ 75 $ 75
Land/Right of Way $ -
Construction $ 700 $ 700
Other $ 15 $ 15
Total $ 790 | $ -1$ 790 | $ -1$ -1$ -1 $ -1$ -
OPERATIONAL IMPACT ($000s)
Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Maintenance Costs $ -
Personnel Costs $ -
Total $ -1$ -1$ -1$ -1$ -1 $ -1$ -1$ -
Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Special Assmt. $ -
Revenue Bonds | 420 | $ -
Street Fund 434 | $ 20 $ 20
Federal Aid 420 | $ -
State Aid 420 | $ 700 $ 700
SDCs, Imp. 447 | $ -
SDCs, Reimb. 446 | $ -
Unspecified $ 70 $ 70
Total $ 790 | $ -1$ 790 | $ -1$ -1$ -1$ -1$ -
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Transportation and Streets Funding Programmed: Partial

Construction and Preservation

ADA Transition Projects Improvement SDC Eligibility: 0%
No Map

Project Description: The Americans with Disabilities Act of 1990 requires the City to maintain a "Transition Plan" that details
how it will bring facilities that were not in compliance at the adoption of the act, up to the newly adopted standards. Currently, the
City policy is to correct defects as projects occur and to make improvements as requests are received from Citizens who make
their need known. This project will set aside funds to be used for high priority locations that are identified, and will allow the City to
respond in a timely manner to those requests.

Justification: Required action as per The Americans with Disabilities act of 1990. In addition, safety and operational benefit of
the transportation network.

Project Driver: ADA Compliance
Project Trigger: Development of projects with a nexus to ADA law and requests from the public
Project Status: Current program is unfunded; staff is working on the Transistion Plan
Specific Plans/Policies Related to this Project:
ADA
Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Planning $ -
Engineering $ 351$ 5|% 5|% 5|% 5|% 5|% 5|% 5
Land/Right of Way $ -
Construction $ 350 | $ 50| $ 50 ($ 50| $ 50 ($ 50| $ 50 ($ 50
Other $ -
Total $ 385|$ 55| % 55| $% 55| % 55| % 55| % 55| $% 55
Project Element Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020
Maintenance Costs $ -
Personnel Costs $ -
Total $ -1$ -1$ -1$ -1 $ -1$ -1$ -1$ -
Source Fund # [Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020
Street Fund 434 | $ 108 55| $ 53
SDCs. Imp. (Str.) 447 | $ -
SDCs. Reimb. (Str.) 446 | $ -
Federal Aid 420 | $ -
State Aid 420 | $ -
SDCs. Imp (Storm) 440 | $ -
Other $ -
Unspecified $ 277 $ 2($ 55| $ 55| % 55| $ 55| % 55
Total $ 385 [ $ 55| $ 55| $ 55| $ 55| $ 55| $ 55| $ 55
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Transportation and Streets Funding Programmed: Partial

Construction and Preservation

Sighal System Modernization Improvement SDC Eligibility: 0%
No Map

Project Description: As technology advances, the equipment in Signal Controller Cabinets becomes more advanced. These
advancements offer certain advantages operationally but they also have impacts on the availability of replacement parts that are
currently in use. Some recent advances that are occurring include the upgrade to 2070 controllers, IP addressable conflict
monitors, remote video detection integration, pan-tilt-zoom cameras, adaptive signal controls and a host of other equipment.
Funding is set aside in this program, and as projects are identified that fit into this category they are given an individual account
and another source of funding will be identified to match the allowable SDC funds.

Justification: Safety and operational benefit of the transportation network.

Project Driver: Operational Functionality
Project Trigger: Equipment or system failure, equipment obsolescence and unavailability of replacement parts
Project Status: This project is scalable and could be reduced in scope to cover some of the need; currently unfunded

Specific Plans/Policies Related to this Project:
ITS Metro Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning $ -

Engineering $ 401 % 10| $ 5|% 5|% 5% 5|% 5|8% 5
Land/Right of Way $ -

Construction $ 400 [ $ 100 | $ 50($ 50| $ 50 ($ 50| $ 50 (% 50
Other $ -

Total $ 440 | $ 110 | $ 55| $ 55| $ 55| $ 55| $ 55| $ 55
Project Element Total Thru 2014 2015 2016 2017 2018 2019(Beyond 2019
Maintenance Costs $ -

Personnel Costs $ -

Total $ -1$ -1$ -1$ -1$ -1$ -1$ -1$ -
Source Fund #|Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Street Fund 434 [ $ 116 $ 9% 52 $ 55
SDCs. Imp. (Str.) 447 | $ -

SDCs. Reimb. (Str.) 446 | $ -

Federal Aid 420 | $ -

State Aid 420 [ $ -

SDCs. Imp (Storm) 440 | $ -

Other $ -

Unspecified $ 324 [ $ 110 | $ 55| $ 46 | $ 3% 55| $ 55

Total $ 440 | $ 110 | $ 55| $ 55| $ 55| $ 55| $ 55| $ 55
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Transportation and Street Capital Projects Funding Programmed: Partial
Account #: 870003

System Upgrades, Reconstruction, Rehabilitation, and Preservation

Transportation Demand Management Improvement SDC Eligibility: Varies
No Map

Project Description: The project includes match funding for other transportation options projects to enhance non-auto
travel links in the community like the 60th and "E" Street multi-use path, park and ride facilities coordinated with transit
stations, and other activities that promote non-single auto travel choices.

Justification: TransPlan was adopted with a set of Transportation Demand Management (TDM), or ‘transportation
options’ (TO) policies and projects as required by State rules. This project contributes to funding project costs necessary
to meet those requirements. At times, TDM activities include locations that are included on the Transportation System
Development Charge Project List. For those activities, Transportation Improvement SDC funds can be used to provide
project funding up to the percentage that the project location is eligible per the SDC Project List. The TDM project also
provides resources to address state-mandated Green House Gas (GHG) reduction requirements for the transportation
sector.

Project Driver:  TransPlan policies, and state land use, transportation, and GHG reduction laws, statues and rules.
TDM and TO program activities promote alternatives to 1-person/1-car auto trips and is a growing
aspect of system management as system demand outpaces capacity constraints and greenhouse gas
reduction strategies are implemented.

Project Trigger: TransPlan policies, current and pending state regulatory requirements, transportation system
management need.

Project Status:  Funding balance is for accumulating funds for projects as developed and or required.
Specific Plans/Policies Related to this Project:

TDM Goals Regional Transportation Plan
TransPlan State Legislation
Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning $ -
Engineering $ -
Land/Right of Way $ -
Construction $ -
Other $ 120 | $ 20| $ 20| $ 20| $ 20| $ 20| $ 20
Total $ 120 | $ 20| $ 20| $ 20| $ 20| $ 20| $ 20| $ -
Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Maintenance Costs $ -
Personnel Costs $ -
Total $ -1$ -1$ -1$ -1$ -1$ -1$ -1$ -
Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Special Assmt. $ -
Street Fund 434 | $ -
Federal Aid 420 | $ -
State Aid 420 | $ -
SDCs, Imp. 447 | $ 60 | $ 151 $ 5|% 101 $ 101 $ 101 $ 10
SDCs, Reimb. 446 | $ -
Unspecified $ 60 | $ 5|$% 151 $ 10 $ 10 $ 10 $ 10
Total $ 120 | $ 20| $ 20| $ 20| $ 20| $ 20| $ 20| $ -
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Transportation and Street Capital Projects Funding Programmed: Partial

Account #: 850008
System Upgrades, Reconstruction, Rehabilitation, and Preservation
Arterial/Collectors Street Improvement SDC Eligibility: 0%
Scheduled Life Cycle Maintenance
No Map

Project Description: A continuing street maintenance effort of pavement sealing and/or overlay of the Arterial/Collector
Street System performed by contract. In order to maintain the City's arterial and collector system at the current Council target
of 85% fair or better level, approximately $750,000 to $1,000,000 in funding is needed annually. Following is a partial list with
the highest priority overlays:

19" St. (531 ft., $120,000) 18" St. (2,069 ft., $450,000)

Laura St. (2,625 ft., $500,000) 28" St. (5.087 ft., $1,100,000)

S. 5th St. (427 ft., $100,000) 42M st. (2,889 ft., $607,000)

Q St. (1,790 ft., $390,000 ) Commercial Ave. (496 ft., $108,000)
W. "D" St. (4,508 ft., $1,000,000) S. 2nd St. (1,765 ft., $402,000)

Marcola Rd. (2,602 ft., $575,000)

G St. 21st -28th (1,981 ft., $425,000)

Justification: This activity repairs and extends the life of the streets, providing the most cost effective long term

preventative maintenance application. Sealing streets before excessive deterioration occurs prolongs the street life and

delays more costly repairs. Overlays are effective where street surface failures have advanced beyond the point that is

effectively treated by sealing, and prevent expensive structural base failure.

Project Driver:  Projects are identified by the Infrastructure Management System which tracks maintenance and
improvements to the City's capital infrastructure

Project Trigger: Aging facilities and programmed preventive maintenance
Project Status:  Ongoing Program; Deferred pending funding

Specific Plans/Policies Related to this Project: Council Goals
Infrastructure Management System

2010 Street Conditions Report

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Planning $ -
Engineering $ 960 [ $ 240 [ $ 120|$ 120|$ 120|$ 120|$ 120]% 120
Land/Right of Way $ -
Construction $ 7040|% 1,760 | $ 880 | $ 880|$%$ 880(% 880|$%$ 880(% 880
Other $ -
Total $ 8000|$%$ 2000|$% 1,000|$ 1,000|$% 1,000($ 1,000|$ 1,000 | $ 1,000
Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Maintenance Costs $ -
Personnel Costs $ -
Total $ -1 $ -1 $ -1 $ -1$ -1 % -19% -1 % -
FUNDING SOURCE ($000s)
Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Special Assmt. $ -
Street Fund 434 |3 -
Federal Aid 420 | $ -
State Aid 420 [ $ -
SDCs, Imp. 447 | $ -
SDCs, Reimb. 446 | $ -
Unspecified $ 8000(% 2000|% 1,000|% 1000(% 1,000|% 1000(% 1,000 |9 1,000
Total $ 8000(% 2000|% 1000|% 1000(% 1,000|% 1000(% 1,000 |9 1,000
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Transportation and Street Capital Projects Funding Programmed: Partial
Account #: 850013

System Upgrades, Reconstruction, Rehabilitation, and Preservation

Traffic Control Projects Improvement SDC Eligibility: Varies

No Map

Project Description: This project is for installation of new traffic signals and modification of existing signals or installation
of roundabouts at various City intersections. Example intersections include: Thurston Rd. & 66th St., 42nd St. & Marcola
Road, South 42nd & Daisy St., South 40th & Daisy St., and 28th St. & Centennial Blvd. Signal modifications may include
changing phase order, adding overlaps, and other enhancements to safety or efficiency like improved pedestrian
crossings. Various striping and signing improvements may also be implemented under the Traffic Control Projects.
Funding is set aside in this program and as projects are identified that fit into this category they are given an individual
account and at that time another source of funding will be identified to match the allowable SDC funds.

Justification: As traffic increases, additional traffic intersections will not operate in an acceptable manner with stop sign
control. The intersections will meet roundabout or signal warrants. New signals or roundabouts will need to be installed.
The modification of existing signals is needed to maintain adequate traffic safety and to enhance traffic flow.

Project Driver:  Specific projects are based upon the amount of available funding

Project Trigger: Citizen requests, high crash locations, congestion

Project Status:  Ongoing Project. Funding is programmed as a 'sinking fund' to program resources for future projects
as identified and/or required. A typical intersection upgrade project can range between $50,000 -
$500,000.

Specific Plans/Policies Related to this Project:
TransPlan
Council Policy

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning $ -
Engineering $ 65| $ 251% 101 $ 10 $ 10 $ 10
Land/Right of Way $ 451 % 17($ 71% 71% 71% 7
Construction $ 625|$ 225|$ 100($ 100($ 100|$ 100
Other $ -
Total $ 735 | $ 267 | $ 117 | $ 117 | $ 117 | $ 117 |1 $ -1 $ -
Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Maintenance Costs $ 33($ -1$ 3|% 3|%$ 6% 6% 6% 9
Personnel Costs $ -
Total $ 33|% -1$ 3|$ 3|$ 6|$ 6% 6|$ 9
Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Special Assmt. $ -
Street Fund 434 | $ -
Federal Aid 420 | $ -
State Aid 420 | $ -
SDCs, Imp. 447 | $ 290 | $ 150 | $ 35]% 351% 351% 35
SDCs, Reimb. 446 [ $ -
Unspecified $ 445 (% 117 $ 82| % 82| % 82| % 82
Total $ 735 | $ 267 | $ 117 | $ 117 | $ 117 | $ 117 | $ -1 $ -
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Transportation and Street Capital Projects Funding Programmed: Partial

Account #: 850069
System Upgrades, Reconstruction, Rehabilitation, and Preservation Reserve #: 930169
Gateway Area Traffic Improvements Improvement SDC Eligibility: Varies

No Map
Project Description: Transportation improvements at various locations in the Gateway area to increase capacity, relieve
congestion, and improve safety. Funding is set aside in this program and as projects are identified that fit into this
category they are given an individual account and at that time another source of funding is identified to match the
allowable SDC funds.
Justification: Improvements to the street network are needed to reduce traffic congestion; to improve safety of all
modes; and, to support continued economic development in the area. A study of the area several years ago resulted in a
list of priority projects.
Project Driver:  Community growth in the Gateway area
Project Trigger: Gateway area development and traffic conditions
Project Status:  Ongoing. Funding balance is a 'sinking fund' to program resources for highest priority projects like
Gateway Street operational and safety improvements. Project may also contribute to Gateway/Beltline
funding needs.
Specific Plans/Policies Related to this Project:
Gateway Traffic Capacity Analysis
I-5/Beltline Environmental Assessment
Council Goals

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning $ -
Engineering $ 655 | $ 50|$ 100|$ 7513 80|$ 250|% 100
Land/Right of Way $ 350 $ 350
Construction $ 1846 (% 135($ 400 | $ 341 | $ 320 | $ 250 | $ 400
Other $ -
Total $ 2851($% 535 | $ 500 | $ 416 | $ 400 | $ 500 | $ 500 | $ -

OPERATIONAL IMPACT ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Maintenance Costs $ -
Personnel Costs $ -
Total $ -1$ -1 $ -1 $ -1 $ -1$ -1$ -1$ -
FUNDING SOURCE ($000s)
Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Special Assmt. $ -
Street Fund 434 [ $ -
Federal Aid 420 | $ -
State Aid 420 [ $ -
SDCs, Imp. 447 |$ 1460 (S 535 $ 200 | $ 250 | $ 225 | $ 250
SDCs, Reimb. 446 | $ -
Unspecified $ 1891 (% 500 | $ 416 | $ 200 | $ 250 | $ 275 | $ 250
Other $ -
Total $ 3351|% 1,035|$ 416 | $ 400 | $ 500 | $ 500 | $ 500 | $ -

2016-2020 Capital Improvement Program Page 90
Attachment 2, Page 94 of 172



Transportation and Street Capital Projects Funding Programmed: Partial
Account #: 870001

System Upgrades, Reconstruction, Rehabilitation, and Preservation

Intelligent Transportation Systems (ITS) Improvement SDC Eligibility: Varies
No Map

Project Description: ITS projects in various locations to increase communications, capacity, safety and traveler
information. Funding is set aside in this program and as projects are identified that fit into this category they are given an
individual account and at that time another source of funding will be identified to match the allowable SDC funds.

Justification: ITS projects will typically have a high benefit to reasonable cost ratio. Operational improvements to the

street network will help reduce traffic congestion and air pollution, improve safety, and continue to support economic

development.

Project Driver:  Deploying ITS projects enhance the ability to use the transportation system more effectively by
extracting the maximum capacity from the system. This will delay the need for adding new lanes and
links to the system and improve traveler safety and access to traveler information systems.

Project Trigger: Ongoing. May provide matching funds to Oregon Department of Transportation projects with mutual
benefits.
Project Status:  Ongoing Program. Use as a 'sinking fund' to accumulate resources for highest priority projects.
Specific Plans/Policies Related to this Project:
Regional ITS Operations & Implementation Plan for Eugene-Springfield Metropolitan Area

TransPlan

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Planning $ -

Engineering $ 371 % 71% 5|% 5|% 5|% 5|% 5|% 5

Land/Right of Way $ -

Construction $ 329 [ $ 59 | $ 45 | $ 45 | $ 45 | $ 45| $ 45| $ 45

Other $ -

Total $ 366 | $ 66 | $ 50 | $ 50 | $ 50 | $ 50 | $ 50 | $ 50

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Maintenance Costs $ 6[% 113% 113% 113% 113 113 1

Personnel Costs $ -

Total $ 6|$ 118 118 118 118 118 118 -

Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Special Assmt. $ -

Street Fund 434 [ $ -

Federal Aid 420 | $ -

State Aid 420 [ $ -

SDCs, Imp. 447 [ $ 150 $ 251 % 251 % 251% 251 % 251 % 25

SDCs, Reimb. 446 | $ 25 $ 25

Unspecified $ 191 $ 66 | $ 251 % 251 % 251 % 251 % 25

Total $ 366 | $ 66 | $ 50 | $ 50 | $ 50 | $ 50 | $ 50 | $ 50
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Transportation and Street Capital Projects Funding Programmed: Partial
Account #: 850162

System Upgrades, Reconstruction, Rehabilitation, and Preservation

S. 48th Street Connection (Main to Daisy) Improvement SDC Eligibility: 40%

Map ID-TS 18
Project Description: Construct South 48th Street from Main to Daisy Street. Install traffic signal at Main Street/South
48th Street Intersection. A portion of the cost to construct this project is an obligation of current and future development
south of Daisy Street. In 2010, the City received a cash payment of $175,000 to satisfy the obligation of the Westwind
Estates development. Remaining funding is pending future development.
Justification: Construct new street to urban standards and signalized intersection at Main Street, to support planned
land development, consistent with TransPlan.
Project Driver:  Future development and growth will create a need for connection between Daisy Street and Main
Street to be constructed to alleviate congestion. Adds needed pedestrian crossing.

Project Trigger: Future development activity and funding availability
Project Status:  Deferred pending funding and future development activity
Specific Plans/Policies Related to this Project:

Project #901 in RTP and TransPlan

Agreement between City and Westwind Estates, City Council Resolution 06-35, 7/17/06

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning $ -

Engineering $ 225 $ 225

Land/Right of Way $ -

Construction $ 877 $ 877

Other $ -

Total $ 1102($% -1 $ -1 $ -|$ 1,102 | $ -1 $ -1 $ -
Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Maintenance Costs $ -

Personnel Costs $ -

Total $ -1 $ -1 $ -1 $ -1$ -1$ -1$ -1$ -
Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Special Assmt. $ -

Street Fund 434 | $ -

Federal Aid 420 | $ -

State Aid 420 | $ -

SDCs, Imp. 447 | $ -

SDCs, Reimb. 446 | $ -

Unspecified $ 752 $ 752

Other (Developerq 420 | $ 350 (% 175 $ 175

Total $ 1102 (9% 175 | $ -1 $ -1 $ 927 | $ -1 $ -1 $ -
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Transportation and Street Capital Projects Funding Programmed: Partial
Account # 850224
System Upgrades, Reconstruction, Rehabilitation, and Preservation

Bridge Preservation and Rehabilitation Improvement SDC Eligibility: 0%
No Map

Project Description: This project will address known deficiencies to City owned bridges discovered through City maintenance
crew and/or ODOT Bridge Inspections. ODOT inspects six City bridges every two years and these inspections have identified
at least $50k of needed repairs to preserve function and structural integrity on these six bridges. City crews inspect all 14 City
bridges twice per year. Staff is aware of additional maintenance needs on the remaining eight bridges not inspected by ODOT.

Justification: There are six bridges maintained by the City that are currently inspected by ODOT in correlation to the State
wide transportation system. Repair activities include bank scour beneath the bridge, rebuilding or replacement of a concrete
nosing, grouting, secure embankment erosion, replacing split spacer block, replacing a wing wall and patching concrete
spalling. Steps need to be taken to address the financing of these projects before they reach a critical stage.

Project Driver: ODOT Bridge Inspection reports provided on a two year cycle - these reports identify repairs and
deficiencies with each bridge. DPW Operations performs semi-annual inspections to identify new
issues and monitor existing ones.

Project Trigger: Aging facilities and regulatory requirements, pending funding availability

Project Status: Monitoring bridge conditions and working to identify funding for needed repairs and maintenance

Specific Plans/Policies Related to this Project:
City Council Goals

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Planning $ -

Engineering $ -

Land/Right of Way $ -

Construction $ 80|$ 20| $ 10($% 10($ 10($% 10($ 101 $ 10
Other $ -

Total $ 80|$% 20| $ 10| $ 10| $ 10| $ 10| $ 10| $ 10
Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Maintenance Costs $ 719 1($ 1($ 1($% 1($ 1($% 1($ 1
Personnel Costs $ 3B5($ 5% 5% 5% 5% 5% 5% 5
Total $ 12| $ 6% 6% 6|3 6% 6% 6% 6
Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Storm Capital 425 | $ -

Street Capital 434 | $ -

Federal Aid 420 | $ -

State Aid 420 | $ -

SDCs, Reimb. (Str.) 446 | $ 30 $ 10 $ 10($ 10
Unspecified $ 50 | $ 20| $ 101 $ 10 $ 10

Total $ 80|$% 20| $ 10| $ 10| $ 10| $ 10| $ 10| $ 10
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Transportation and Street Capital Projects Funding Programmed: Partial

Account #: 850151
System Upgrades, Reconstruction, Rehabilitation, and Preservation Reserve #: 930151
Gateway/Beltline Intersection Improvement SDC Eligibility: 10%

Map ID-TS 21

Project Description: Intersection improvements at Gateway/Beltline and surrounding intersections, including
construction of a couplet and purchase of right-of-way. CIP project funding contributes to overall project estimate of $30
million. Phase 1 is complete at a cost of about $10 million.

Justification: Needed to improve level of service at the intersection and maintain proper function of the intersection in

relationship to the I-5/Beltline Interchange.

Project Driver:  Community growth and agreements with Federal Highways and ODOT to construct intersection
improvements as part of the larger I-5/Beltline interchange upgrade project.

Project Trigger: Project Phase 1 was completed in 2011. Project Phase 2 trigger is set by traffic operations agreement
with ODOT.
Project Status: Phase 2 deferred pending funding and traffic operations agreement with ODOT
Specific Plans/Policies Related to this Project:
I-5/Beltline Environmental Assessment
Transportation System Plan
Regional Transportation Plan
Gateway Refinement Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning $ 250 $ 50| $ 50| $ 50| $ 50| $ 50
Engineering $ 750 $ 305 $ 445
Land/Right of Way $ 5,650 $ 505]% 5,145
Construction $ 6,626 $ 6,626
Other $ 6,745|$% 2817|$ 1,368 (% 1,199 $ 370 | $ 991
Total $ 20,021 |$ 2817|$ 1,418 (% 1,249 $ 725|% 1,041 |$ 1,000 | $ 11,771
Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Maintenance Costs $ 10 $ 2($ 2($ 2($ 2($ 2
Personnel Costs $ 25 $ 5|% 5|% 5|$% 5|% 5
Total $ 35| 8% -1$ -1 $ 71$ 71$ 71$ 71$ 7
Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Special Assmt. $ -
Street Fund 434 | $ -
Federal Aid 420 | $ -
State Aid 420 | $ -
SDCs, Imp. 447 |$ 2,445 % 580 | $ 605 | $ 395 | $ 355 | $ 510
SDCs, Reimb. 446 | $ -
Unspecified $ 17576 |$ 2237|$ 813 | $ 854 | $ 370 | $ 531|$ 1,000 | $ 11,771
Other 420 | $ -
Total $ 20,021 |$ 2817|$ 1,418 [$ 1,249 $ 725|% 1,041 |$ 1,000 | $ 11,771
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Transportation and Street Capital Projects Funding Programmed: No

Account #: 850066
System Upgrades, Reconstruction, Rehabilitation, and Preservation
Street Light Infill & LPS Light Improvement SDC Eligibility: 0%
Replacement/Upgrades
No Map

Project Description: Installation of new street lights according to City-wide priority. Locations are typically requested by the
public through the CIP process and throughout the year. Replace 2,720 existing low pressure sodium (LPS) lights with LED
technology and reduce energy costs.
Justification: Citizens request new lighting and safety studies justify new lighting. LPS lights have higher life cycle costs than
alternatives. Replacement will reduce operations cost and improve visibility.
Project Driver:  Specific annual projects are based upon the amount of funding programmed in the City's budget
Project Trigger: Implement Council Policy; Citizen Service Requests
Project Status: ~ Ongoing Program need/deferred pending funding
Specific Plans/Policies Related to this Project:

Council Goals

TransPlan
Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning $ -
Engineering $ 147 $ 21 [ $ 21| % 21 [ $ 21| % 21 ($ 42
Land/Right of Way $ -
Construction $ 1,512 $ 216 | $ 216 | $ 216 | $ 216 | $ 216 | $ 432
Other $ -
Total $ 1,659 | $ -1$ 237 | $ 237 | $ 237 | $ 237 | $ 237 | $ 474
Project Element Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020
Maintenance Costs $ (44) $ 2| % DH'$ 6) $ 8)] % (10)[ $ (14)
Personnel Costs $ -
Total $ 44) $ -1$ 2)] $ D] $ 6)] $ 8)] $ (10)| $ (14)
Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Special Assmt. $ -
Street Fund 434 | $ -
Federal Aid 420 | $ -
State Aid 420 | $ -
SDCs, Imp. 447 | $ -
SDCs, Reimb. 446 | $ -
Unspecified $ 1,659 $ 237 | $ 237 | $ 237 | $ 237 | $ 237 | $ 474
Total $ 1,659 | $ -1$ 237 | $ 237 | $ 237 | $ 237 [ $ 237 | $ 474
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Transportation and Street Capital Projects Funding Programmed: No

Account #: 850008
System Upgrades, Reconstruction, Rehabilitation, and Preservation
Local/Residential Street Improvement SDC Eligibility: 0%
Scheduled Life Cycle Maintenance
No Map

Project Description: A continuing street maintenance preservation effort by slurry and crack sealing of
Local/Residential Street System performed by contract. In order to maintain the City's local street system
approximately 5 to 8 miles should be crack sealed and slurry sealed annually. Following is a partial list indicating the
highest priority sealing locations:

Lindale/Pheasant (2,042 ft., $55,000) Postal Way, (880 ft., $25,000)
2nd St., (273 ft., $7,500) Gateway Lp., (1,870 ft., $50,000)
N. Cloverleaf, (2,040 ft., $55,000) Shelly St., (2,700 ft., $75,000)
Dornoch, (133 ft., $5,000) Pheasant, (610 ft., $18,000)
Shady Lane Dr., (702 ft., $20,000) F St., (327 ft., $9,000)
Total Ft. = 11,577 Total = $319,500

Justification: This activity repairs and extends the life of the streets, providing the most cost effective long term
preventative maintenance application. Sealing streets before excessive deterioration occurs prolongs the street life
and delays more costly repairs. Overlays are effective where street surface failures have advanced beyond the point
that is effectively treated by sealing, and prevent expensive structural base failure.

Project Driver: Projects are identified by the Infrastructure Management System which tracks maintenance and
improvements to the City's capital infrastructure.

Project Trigger: Specific annual projects are based upon the amount of funding programmed. Aging facilities and
programmed preventive maintenance.
Project Status:  Deferred pending funding
Specific Plans/Policies Related to this Project:
Council Goals
Infrastructure Management System

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning $ -

Engineering $ 525(% 751% 75($% 751$ 751% 751% 751%$ 75
Land/Right of Way $ -

Construction $ 3675(% 525|$ 525($% 525($ 525|3% 525|3% 525(9% 525
Other $ -

Total $ 4200 (% 600 ($ 600|$ 600|$ 600($% 600|$ 600|$ 600
Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Maintenance Costs $ -

Personnel Costs $ -

Total $ -1$ -1$ -1$ -1 $ -1$ -1$ -1 % -
Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Special Assmt. $ -

Street Fund 434 | $ 25 $ 25

Federal Aid 420 | $ -

State Aid 420 | $ -

SDCs, Imp. 447 | $ -

SDCs, Reimb. 446 | $ -

Unspecified $ 4175 % 600 ($ 575|$%$ 600|$ 600($% 600|$% 600|$ 600
Total $ 4200 (% 600($ 600|$ 600|$ 600($% 600|$ 600|$ 600
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Transportation and Street Capital Projects Funding Programmed: No

Account #: 850247
System Upgrades, Reconstruction, Rehabilitation, and Preservation
Street Light Pole Test, Treat & Improvement SDC Eligibility: 0%
Replacement
No Map

Project Description: Test and treat light poles at 10 year intervals and replace rotting poles and broken conduits in the
City owned street light system.
Justification: Pole testing reveals condition of all City owned poles. Treating poles reduces rate of deterioration. The
proposed project replaces poles identified as at the end of useful life. The last system wide test of City light poles was in
1999. About 30% of poles were tested in 2013.
Project Driver:  Specific annual projects are based upon the amount of funding programmed in the City's budget
Project Trigger: Testing and treating is recommended at 10 year intervals
Project Status:  Ongoing Program
Specific Plans/Policies Related to this Project:

City Council goal to Maintain and Improve Infrastructure and Facilities

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning $ -

Engineering $ 91% 69$ 3

Land/Right of Way $ -

Construction $ 721 $ 47 | $ 25

Other $ -

Total $ 8l|$% 53| % 28| $ -1 $ -1 $ -1 $ -1 $ -
Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Maintenance Costs $ -

Personnel Costs $ -

Total $ -1 $ -1 $ -1 $ -1$ -1$ -1$ -1$ -
Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Special Assmt. $ -

Street Fund 434 | $ 81]$ 531 % 28

Federal Aid 420 | $ -

State Aid 420 [ $ -

SDCs, Imp. 447 | $ -

SDCs, Reimb. 446 | $ -

Other $ -

Unspecified $ -

Total $ 81|$% 53| % 281 $ -1 $ -1 $ -1 $ -1 $ -
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Transportation and Street Capital Projects Funding Programmed: No
Account #:

System Upgrades, Reconstruction, Rehabilitation, and Preservation

Arterial/Collector Street Reconstruction Improvement SDC Eligibility: 0%
No Map

Project Description: Within the City's Street inventory, the condition of approximately 24 miles of streets classified as a
collector or arterial have deteriorated to the point that reconstruction of the structure is the only option. Due to the reduction
of available funding for preservation activities, this amount has been increasing at approximately 6 miles per year over the
last two year. The approximate cost to eliminate the current backlog is $10.8 million in 2010 dollars. Following is a partial
list with the highest priority reconstruction projects:

21st St. (1,586 ft., $1,500,000) Q St. (925 ft., $500,000 )

G St. 21st -28th (1,981 ft., $900,000) B St. (486 ft., $250,000)

Justification: This activity repairs and reconstructs failed arterial and collector street segments as identified within the

Infrastructure Management System. The identified street segments have reached the limits of their useful life and annual

maintenance preservation activities are no longer effective or economical.

Project Driver:  Projects are identified by the Infrastructure Management System which tracks maintenance and
improvements to the City's capital infrastructure.

Project Trigger: Structural street failures

Project Status:  Deferred pending funding

Specific Plans/Policies Related to this Project:

Infrastructure Management System

2010 Street Conditions Report

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning $ -
Engineering $ 840 | $ 120 [ $ 120 [ $ 120 [ $ 120 [ $ 120 [ $ 120 [ $ 120
Land/Right of Way $ -
Construction $ 6,160 $ 880 | $ 880 | $ 880 | $ 880 | $ 880 | $ 880 | $ 880
Other $ -
Total $ 7000[|%$ 1,000($ 1000|$ 1,000|$ 1,000|$ 1,000|$ 1,000 ]| $ 1,000
Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Maintenance Costs $ -
Personnel Costs $ -
Total $ -1 $ -1 $ -1 $ -1$ -1$ -1$ -1$ -
FUNDING SOURCE ($000s)
Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Special Assmt. $ -
Street Fund 434 [ $ -
Federal Aid 420 | $ -
State Aid 420 [ $ -
SDCs, Imp. 447 | $ -
SDCs, Reimb. 446 | $ -
Unspecified $ 7000[$ 1,000({$ 1,000|$ 1,000($ 1,000|$ 1,000($ 1,000 | $ 1,000
Total $ 7000[|$ 1,000({$ 1,000|$ 1,000($ 1,000|$ 1,000($ 1,000 | $ 1,000
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Transportation and Street Capital Projects Funding Programmed: No
Account #:

System Upgrades, Reconstruction, Rehabilitation, and Preservation

Local/Residential Street Reconstruction Improvement SDC Eligibility: 0%
No Map

Project Description: Within the City's Street inventory, the condition of approximately 68 miles of local/residential streets
has deteriorated to the point that reconstruction of the structure is the only option. Due to the reduction of available funding
for preservation activities, this amount has been increasing at approximately 6 miles per year over the last two year. The
approximate cost to eliminate the current backlog is $5.5 million in 2010 dollars. Following is a partial list with the highest
priority reconstruction projects:

F St. (306 ft., $35,000) C St. (332 ft., $40,000)

3rd PI. (583 ft., $60,000) Kelly Blvd. (361 ft., $45,000)

Justification: This activity repairs and reconstructs failed Local and Residential street segments as identified within the

Infrastructure Management System. The identified street segments have reached the limits of their useful life and annual

maintenance preservation activities are no longer effective or economical.

Project Driver:  Projects are identified by the Infrastructure Management System which tracks maintenance and
improvements to the City's capital infrastructure.

Project Trigger: Structural street failures
Project Status:  Deferred pending funding
Specific Plans/Policies Related to this Project:
Infrastructure Management System

2010 Street Conditions Report

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning $ -
Engineering $ 2451 $ 35]|% 35]|% 35]|% 35(|% 351|% 351% 35
Land/Right of Way $ -
Construction $ 1855(% 265 | $ 265 | $ 265 | $ 265 | $ 265 | $ 265 | $ 265
Other $ -
Total $ 2,100 (9% 300 | $ 300 | $ 300 | $ 300 | $ 300 | $ 300 | $ 300
Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Maintenance Costs $ -
Personnel Costs $ -
Total $ -1 $ -1 $ -1 $ -1 $ -1$ -1$ -1$ -
Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Special Assmt. $ -
Street Fund 434 [ $ - -
Federal Aid 420 | $ -
State Aid 420 [ $ -
SDCs, Imp. 447 | $ -
SDCs, Reimb. 446 | $ -
Unspecified $ 2100($% 300 | $ 300 | $ 300 | $ 300 | $ 300 | $ 300 | $ 300
Total $ 2100( % 300 | $ 300 | $ 300 | $ 300 | $ 300 | $ 300 | $ 300
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Transportation and Street Capital Projects Funding Programmed: No
Account #: 850178
System Upgrades, Reconstruction, Rehabilitation, and Preservation

Maple Island Improvements Improvement SDC Eligibility: 10%
Map ID-TS 31

Project Description: This project will upgrade the roundabout at Maple Island Road and International Way. It will also
extend the Maple Island Loop Road to the north along the Maple Island Slough.

Justification: The City of Springfield desires to promote growth and development in the Gateway Area which will increase
the need for more access and connectivity to alleviate traffic congestion. Private developer has constructed a portion of the
north extension of Maple Island Rd., which the City can acquire at cost before 2017.

Project Driver: ~ Council Goals and development within the Gateway Area

Project Trigger: Sufficient funding to acquire north extension and/or intersection improvements

Project Status:  Deferred pending funding and future development activity

Specific Plans/Policies Related to this Project:
Council Goals-Maintain and Improve Infrastructure and Facilities, Community Development and Economic Revitalization
TransPlan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning $ 100 $ 100
Engineering $ -
Land/Right of Way $ 415 $ 415
Construction $ 246 $ 246
Other $ 950 $ 230]|$ 550|% 170
Total $ 1711 | $ -1 $ -|$ 330($ 550|$ 831]% -1$ -
Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Maintenance Costs $ -
Personnel Costs $ -
Total $ -1 $ -1 $ -1 $ -1 $ -1$ -1$ -1$ -
FUNDING SOURCE ($000s)
Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Special Assmt. $ -
Street Fund 434 [ $ -
Federal Aid 420 [ $ -
State Aid 420 [ $ -
SDCs, Imp. 447 | $ -
SDCs, Reimb. 446 [ $ -
Unspecified $ 1,611 $ 230|$ 550|$% 831
Total $ 1611|$ -1 $ -|$ 230($ 550|$ 831]% -1$ -
2016-2020 Capital Improvement Program Page 100

Attachment 2, Page 104 of 172



Transportation and Streets Funding Programmed: No

Construction and Preservation

Intelligent Lighting Controls Improvement SDC Eligibility: 0%

No Map

Project Description: An Intelligent lighting system will monitor street light performance. The light monitoring system will monitor
energy consumption, fixture output, light outages, generate work orders and, most importantly, alarm per set conditions. The alarm
feature would be used as a wire theft prevention with the idea of alerting the Police Department when a series of lights on a circuit
suddenly goes dark. This would be a primary method of protecting the public infrastructure and cost of replacing stolen wire.

Justification: In the past two years the City has lost approximately $150,000 in the repair and replacement of stolen conductors
for street light systems. Also, current loss prevention has resulted in extra expense for our own repair of the systems that do get
damaged. Street light outages are currently reported by citizens and by City personnel conducting physical surveys of the existing
system to search for outages and problems. With the implementation of this system there would be a reduction in labor expense
for monitoring the system, wire loss prevention, and reduced time of light outages, all improving customer service and satisfaction.
Finally, the system has a dimming control feature that will allow for substantial energy savings by allowing the City to DIM light
output during non-peak hours. The system will also include a data base of the lighting assets allowing much better management of
the asset.

Project Driver: Wire theft and street light management
Project Trigger: Opportunity to reduce operational costs and funding availability
Project Status: Deferred Pending Funding Availability: this project is scalable and could be reduced in scope to cover

areas of higher energy consumption or areas of high risk of wire theft.
Specific Plans/Policies Related to this Project:
Council Goal: Maintain and Improve Infrastructure and Facilities

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Planning $ -

Engineering $ 56 $ 56

Land/Right of Way $ -

Construction $ 632 $ 632

Other $ -

Total $ 688 | $ -1$ 688 | $ -1$ -1$ -1$ -1$ -
Project Element Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020
Maintenance Costs* $  (450) $ (75)[ $ 75| $ (75)[ $ 75| $ (75)[ $ (75)
Personnel Costs $ (56) $ )] $ 6)| $ 8)] $ (11)] $ (14) $ (14)
Total $ (506)| $ -1$ (78)| $ 8| $ (83)| $ (86)| $ (89)| $ (89)
Source Fund #|Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Street Fund 434 [ $ -

SDCs. Imp. (Str.) 447 |$ -

SDCs. Reimb. (Str.) 446 [ $ -

Federal Aid 420 | $ -

State Aid 420 [ $ -

Other $ 688 $ 688

Unspecified

Total $ 688 | $ -1$ 688 | $ -1$ -1$ -1$ -1$ -

*Maintenance Costs above reflect averaged annual cost to replace stolen wire.
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Transportation and Streets Funding Programmed: No

Construction and Preservation

Wire Theft Remediation Improvement SDC Eligibility: 0%
No Map

Project Description: In the past several years, the City has suffered theft of wire and damage to it's street lighting systems on a
large scale. As the losses suffered have increased, it has become an unmanageable burden for normal maintenance budgets to
repair/replace the infrastructure. This project would identify areas of theft or vandalism, develop plans to replace/repair the lighting
system and have the work completed.

Justification: Replacement and repair of City lighting systems that were rendered inoperable due to theft, vandalism, accident or
crash.

Project Driver: Safety and Citizen Requests
Project Trigger: Response to inoperable lighting systems
Project Status: Deferred Pending Funding Availability and project priority. This project is scalable.

Specific Plans/Policies Related to this Project:
Council Goals: Enhance Public Safety, Maintain and Improve Infrastructure and Facilities

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Planning $ -
Engineering $ 501 % 5% 201 % 5% 5% 5% 5% 5
Land/Right of Way $ -
Construction $ 520 | $ 35|$ 210 | $ 55 | $ 55| $ 55| $ 55| $ 55
Other $ -
Total $ 570 | $ 40 | $ 230 | $ 60| $ 60| $ 60| $ 60| $ 60
Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Maintenance Costs $ -
Personnel Costs $ -
Total $ -1$ -1$ -1$ -1$ -1$ -1$ -1$ -
FUNDING SOURCE ($000s)
Source Fund #|Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Street Fund 434 [ $ 401 $ 40
SDCs. Imp. (Str.) 447 |$ -
SDCs. Reimb. (Str.) 446 | $ -
Federal Aid 420 | $ -
State Aid 420 [ $ -
SDCs. Imp (Storm) 440 [ $ -
Other $ -
Unspecified $ 530 $ 230 | $ 60| $ 60 | $ 60| $ 60| $ 60
Total $ 570 | $ 40 | $ 230 | $ 60| $ 60 | $ 60 | $ 60| $ 60
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Transportation and Streets Funding Programmed: No

Construction and Preservation

Main Street Lighting Improvement SDC Eligibility: 0%
Map ID-TS 34

Project Description: The project will add lighting to Main Street from 20th to 69th by placing lights on existing poles where
available and installing new poles where necessary. The project could be incremental and done in phases or sections.
Justification: Main Street is a major arterial and has been identified by ODOT as a corridor with significant safety issues. A
safety study for the corridor identified street lighting as a major component toward improving pedestrian safety. ODOT does not
light urban highways that are not freeways. There have been multiple deaths and pedestrian crashes in addition to a high number
of vehicle crashes. The improved lighting offers a significant safety benefit. Improved lighting also has the potential for positive
public perception of the corridor.

Project Driver: Safety/Hazard condition
Project Trigger: Project priority and funding availability
Project Status: Deferred Pending Funding Availability (This project is scalable and could be completed in phases)

Specific Plans/Policies Related to this Project:
Council Goal: Enhance Public Safety, Maintain and Improve Infrastructure and Facilities
ODOT Main Street Safety Study

TransPlan

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Planning $ -

Engineering $ 300 $ 150 | $ 150

Land/Right of Way $ -

Construction $ 400 $ 100 [ $ 100 [ $ 100 | $ 100

Other $ B

Total $ 700 | $ -1$ 250 | $ 250 | $ 100 | $ 100 | $ -1$ -

Project Element Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020

Maintenance Costs $ 36 $ 6% 6% 6% 6% 6% 6

Personnel Costs $ 18 $ 3|% 3|$ 3% 3|$ 3|% 3

Total $ 54| % -1$ 9% 9% 9% 9% 9% 9

Source Fund # [Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020

Street Fund 434 | $ -

SDCs. Imp. (Str.) 447 | '$ -

SDCs. Reimb. (Str.) 446 | $ -

Federal Aid 420 [ $ -

State Aid 420 | $ -

SEDA 440 | $ -

Other $ -

Unspecified $ 700 $ 250 | $ 250 | $ 100 | $ 100

Total $ 700 | $ -1$ 250 | $ 250 | $ 100 | $ 100 | $ -1$ -
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Transportation and Streets Funding Programmed: No

Construction and Preservation

RRFB & PHB Installations Improvement SDC Eligibility: 0%
Map ID-TS 36

Project Description: Several crossings have been identified that would receive a safety benefit from the installation of a RRFB
(Rectangular Rapid Flashing Beacon) or a PHB (Pedestrian Hybrid Beacon).

Justification: The City has and continues to receive numerous requests for improved safety at pedestrian crossings. Statewide, an
average of 1 pedestrian/bicylist dies each week and 2 are injured every day. These projects would increase pedestrian safety and
respond to public requests.

Project Driver: Improve safety for pedestrian crossings
Total Project Constructed Cost:

Project Trigger: Funding availability and project priority
Project Status: Deferred Pending Funding Availability

Specific Plans/Policies Related to this Project:
Council Goals: Enhance Public Safety, Maintain and Improve Infrastructure and Facilities

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020

Planning $ -

Engineering $ 471 $ 171$ 5|% 5|% 5|% 5|% 5|% 5

Land/Right of Way $ -

Construction $ 263 | $ 143 | $ 20| $ 20| $ 20| $ 20| $ 20| $ 20

Other $ -

Total $ 310 | $ 160 | $ 25($% 25| % 25($ 25| % 25| % 25

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Maintenance Costs $ 6 $ 1% 1($ 1% 1% 1% 1

Personnel Costs $ -

Total $ 6% -1 $ 1% 1]$ 1% 1% 1% 1

FUNDING SOURCE ($000s)

Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Street Fund 434 | $ -

SDCs. Imp. (Str.) 447 | $ -

SDCs. Reimb. (Str.) 446 | $ -

Federal Aid 420 | $ -

State Aid 420 | $ 160 [ $ 160

Other $ -

Unspecified $ 150 $ 25| % 25| % 25| $ 25| % 25| % 25

Total $ 310 | $ 160 | $ 25| $ 25| % 25| $ 25| % 25| % 25
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Transportation and Streets Funding Programmed: No

Construction and Preservation

Flashing Yellow Arrow Prot/Perm Left Turns Improvement SDC Eligibility: 0%
No Map

Project Description: The project will evaluate traffic volumes and determine locations where the implementation of
Protective/Permissive turn movements will benefit safety and operations.

Justification: Safety and operational benefit of the transportation network. Project will result in less delay and therefore fuel
consumption.

Project Driver: Improve traffic system operations and reduce vehicle delay
Project Trigger: Funding availability and project priority
Project Status: Deferred Pending Funding Availability. The project is scalable.

Specific Plans/Policies Related to this Project:
Council Goals: Maintain and Improve Infrastructure and Facilities

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Planning $ -
Engineering $ 30 $ 5% 5% 5% 5% 5% 5
Land/Right of Way $ -
Construction $ 60 $ 10($ 10($ 10[$ 10($ 10| $ 10
Other $ -
Total $ (% -1$ 15| $ 15]|$ 15| $ 15]|$% 15| $ 15
Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Maintenance Costs $ -
Personnel Costs $ -
Total $ -1$ -1$ -1$ -1$ -1$ -1$ -1$ -
FUNDING SOURCE ($000s)
Source Fund #|Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Street Fund 434 [ $ -
SDCs. Imp. (Str.) 447 |$ -
SDCs. Reimb. (Str.) 446 | $ -
Federal Aid 420 | $ -
State Aid 420 [ $ -
Other $ -
Unspecified $ 90 $ 15| $ 15($ 15| $ 15[ $ 15| $ 15
Total $ (% -1$ 15| % 15]|$ 15| % 15]|$ 15| $% 15
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Transportation and Streets Funding Programmed: No

Construction and Preservation

Traffic Signal Communications Improvement SDC Eligibility: 0%
No Map

Project Description: As traffic signal technology advances, so does the necessary element of communication within the signal
network. Improved communication offers advanced signal control, less maintenance time, and improved error identification
capabilities. The City system currently in place is aging and improvements will be necessary in the near future as standards
changes. The project will evaluate central system software, fiber optic lines, wireless radio communication, and existing copper
connections.

Justification: Safety and operational benefit of the transportation network. Improved responsiveness to signal issues.

Project Driver: Operational Functionality

Total Project Constructed Cost:

Project Trigger: Planned installation of high band width requirement equipment that exceeds existing communication
capacity, or failure of legacy system or its components.
Project Status: This project may be scalable and could be reduced in scope to cover a limited area

Specific Plans/Policies Related to this Project:
ITS Metro Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning $ -
Engineering $ 15 $ 5% 213 2|9 2% 2|9 2
Land/Right of Way $ -
Construction $ 70 $ 201 $ 10($ 10($ 10($ 10| $ 10
Other $ -
Total $ 85| % -1$ 25| % 12[% 12| $ 12[$ 12| $ 12
Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Maintenance Costs $ -
Personnel Costs $ -
Total $ -1$ -1$ -1$ -1$ -1$ -1$ -1$ -
Source Fund #|Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Street Fund 434 [ $ -
SDCs. Imp. (Str.) 447 |$ -
SDCs. Reimb. (Str.) 446 | $ -
Federal Aid 420 [ $ -
State Aid 420 [ $ -
Other $ -
Unspecified $ 85 $ 251 % 123 123 123 12| $ 12
Total $ 85| % -1$ 251 % 121$ 121 $ 121$ 121 $ 12
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Transportation and Street Capital Projects Funding Programmed: No

Construction and Preservation

Cherokee Dr. Overlay Improvement SDC Eligibility: 0%
Map ID-TS 40

Project Description: Rehabilitate the street pavement on Cherokee Drive, from S. 34th Place to S. 38th Street, to restore
the street pavement following the Cherokee Drive Sewer Local Improvement District (LID).

Justification: The Cherokee Drive Sewer LID is complete. During construction, staff found that the existing pavement
structure was about 2 inches of asphalt over about 6 inches of base. This structure is significantly less than current standards
for a local street, and the street is exhibiting significant cracking following the LID project.

Project Driver: Citizen inquiries, following LID construction which likely accelerated pavement failure.
Project Trigger: Pavement failures
Project Status: Pending funding availability and project priority

Specific Plans/Policies Related to this Project:
City Council Goal to Maintain and Improve Infrastructure and Facilities

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning
Engineering
Land/Right of Way
Construction
Other

Total

40 $ 40

160 $ 160

200 [ $ -19$ -[$ 200($ -1$ -19$ -1$ -

L] RS2 RS2 RS2 RO K2

OPERATIONAL IMPACT ($000s)
Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Maintenance Costs $ -
Personnel Costs $ -

Total $ HE B E -1$ -1$ -1 % - $ -1 8 -

FUNDING SOURCE ($000s)

Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Street Fund 434
SDCs. Imp. (Str.) 447
SDCs. Reimb. (Str.) 446
Federal Aid 420
State Aid 420
Other
Unspecified

Total

L2] Rz Reza kel Reza Rord Roey Koz
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Transportation and Street Capital Projects Funding Programmed: No

Construction and Preservation

Franklin Boulevard Reconstruction Project Improvement SDC Eligibility: 7%
Map ID-TS 33

Project Description: The Franklin Boulevard Reconstruction Project will construct modern urban standards improvements on the old
Hwy 99 alignment in Glenwood called Franklin Boulevard between the Franklin/Glenwood intersection and the Franklin/McVay
intersection to support Glenwood redevelopment and regional safety and mobility for transit, bicycles/pedestrians, and autos.

Justification: The segment of Franklin Boulevard in Glenwood does not meet modern design standards for sidewalks, bike lanes,
property access, and intersection control. This project follows the Glenwood Riverfront Area planning and is integrated with the urban
renewal plan for Glenwood. Project is coordinated with Glenwood Refinement Plan Update work.

Project Driver: Springfield Council goal to facilitate redevelopment in Glenwood, with a specific focus on the riverfront area.
Design and function of future improvements to Franklin Boulevard are critical to successful Glenwood area
redevelopment. City, in partnership with the Lane Transit District, ODOT and Eugene continues to seek project
funding through various federal initiatives, including a federal transportation bill reauthorization funding request
through the Oregon Congressional Delegation.

Project Trigger: City priority to redevelop Glenwood riverfront area
Project Status: Unfunded

Specific Plans/Policies Related to this Project:
Council Priority

Franklin Blvd. Study

Glenwood Urban Renewal Plan

Glenwood Refinement Plan

TransPlan

Regional Transportation Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning $ -

Engineering $ 2,000 $ 2,000

Land/Right of Way $ 12,000 $ 7,000 $ 5,000

Construction $ 21,400 $ 13,000 ($ 8,400

Other $ -
Total $ 35400 | $ -1$ -1$ -1 3% -1 $ 22,000 ($ 13,400 | $ -
Project Element Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020
Maintenance Costs $ 10 $ 5% 5
Personnel Costs $ 30 $ 15| $ 15
Total $ 40 [ $ -13$ -1$ -1 $ -1$ -1 $ 20| $ 20
Source Fund # Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020
Street Fund 434 | $ -

SDCs. Reimb. (Str.) | 446 | $ -

SDCs. Imp. (Str.) 447 | $ -

Federal Aid 420 | $ -

State Aid 420 | $ -

Other $ -

Unspecified $ 35,400 $ 25,000 | $ 10,400
Total $ 35,400 | $ -1$ -1 $ -1 8% - | $ 25,000 | $ 10,400 | $ -
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Transportation and Streets Funding Programmed: No

Construction and Preservation

Oakdale/Pheasant Bike Improvements Improvement SDC Eligibility: 8%
Map ID-TP 38

Project Description: This project will build bicycle facilities and sharrows along the Oakdale and Pheasant routes to improve the
connectivity to regional and local destinations in the Gateway area. The project will offer bicycle commuters a route choice that is
less congested with vehicular traffic. A portion of the project is on County owned jurisdiction and will require County participation.

Justification: There are currently no direct routes from the I-5 pedestrian bridge to the PeaceHealth facility at RiverBend. This
route is one piece of that direct route connection, with the remaining piece of the route currently under county jurisdiction.

Project Driver: Improve alternative mode connectivity to major destinations in the Gateway area.
Total Project Constructed Cost:

Project Trigger: User demand

Project Status: Deferred Pending Funding availability

Specific Plans/Policies Related to this Project:
City Council Goal - Maintain and Improve Infrastructure and Facilities

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Planning
Engineering
Land/Right of Way
Construction
Other

Total

30 $ 30

300 $ 300

330 [ $ -1 $ -|$ -|$  330]$ -1 $ -1 $ -

OPERATIONAL IMPACT ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Maintenance Costs $ -
Personnel Costs $ -

Total $ -1 $ -1$ -1 $ -1$ -1$ -1$ -1$ -

FUNDING SOURCE ($000s)

Source Fund #|Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Street Fund 434
SDCs. Imp. (Str.) 447
SDCs. Reimb. (Str.) 446
Federal Aid 420
State Aid 420
SDCs. Imp (Storm) 440
Other
Unspecified

Total

rle|r|a|a|e

R2] Read K2 Reca Rocy Rery Koz Rocy R
'
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Transportation and Street Capital Projects Funding Programmed: Partial

Account #:
System Upgrades
42nd Street Operational, Safety, and Mobility
Improvements Improvement SDC Eligibility: 6%

Map ID-TS 41

Project Description: Upgrade to address safety and operations, in particular for freight accessing the OR 126 Expressway-
Freight Route and OR 126B-Main St. Upgrade the UP rail crossing serving the International Paper, Sierra Pine, and
Weyerhaeuser industrial center, upgrade intersection control at the westbound OR 126 ramp terminal, add urban level
lighting, add ADA-accessible connections from Olympic St. and Industrial Ave. to the McKenzie Levee Path, add left turn bay
on 42nd St. at Industrial Ave and improve traffic signals at the eastbound OR 126 ramp terminal, Olympic Street and the
International Paper driveways.

Justification: The 42nd Street project will provide much needed safety and operations improvements along an important
freight route in Springfield. In its current condition, 42nd St. has significant safety and operations issues that are in need of
mitigation. The existing rail crossing on 42nd, leading into a regionally significant industrial employment site is in a constant
state of disrepair, with asphalt that continues to buckle under the heavy weight of freight cars. Signals in the project area are
in desperate need of adaptive coordination. Long vehicular queues exist on 42nd St. due to the existing signal system and
cars turning left (west) onto Industrial Ave. These conditions cause congested traffic, freight delays, and difficulty for trucks
entering and exiting the industrial sites.

Project Driver: Congestion and safety issues, in partiuclar freight mobility, that impact local economy.
Project Trigger: Operational Functionality and safety/hazard concern
Project Status: On Hold Pending Funding
Specific Plans/Policies Related to this Project:
Springfield 2030 Infrastructure Management System
TransPlan
Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning $ 75 $ 75
Engineering $ 270 $ 170[($ 100
Land/Right of Way $ -
Construction $ 1,300 $ 1,300
Other $ 55 $ 55
Total $ 1,700 | $ -1$ -1$ -1$ -[$ 300($ 1,400 ]| $ -
Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Maintenance Costs $ -
Personnel Costs $ -
Total $ -1$ -1$ -1$ -1$ -1 % -1 $ -1$ -
Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Special Assmt. $ -
Street Fund 434 |1 $ -
Federal Aid, STP-U| 420 [ $ -
State Aid 420 | $ -
SDCs, Imp. 447 |[$ -
SDCs, Reimb. 446 | $ -
Other (Willamalane)| 420 | $ -
SEDA 429 | $ -
Unspecified $ 1,700 $ 1,700
Total $ 1,700 | $ -1 $ -1$ -1 $ -|$ 1,700 | $ -1$ -

*City has recently made application to the Statewide Transportation Improvement Program (2015-2018 STIP) for $1.513 million
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Transportation and Streets Funding Programmed: No

Construction and Preservation

Bike Wayfinding & Safety Improvements Improvement SDC Eligibility: 0%
No Map

Project Description: This project will add bicycle wayfinding signage and safety improvements around the City, with priority
given to improvements between the 'D' street path area and downtown Springfield. The project will offer bicycle commuters clear
direction on preferred routes to and from destinations throughout Springfield, with specific emphasis on downtown destinations
and the regional 'D' street path. Safety improvements will include, but are not limited to improved lighting, intersection
improvements and striping.

Justification: There is currently no consistent wayfinding signage between the 'D' street path to downtown, or to other areas
around Springdfield. A recently completed Springfield Wayfinding Plan will provide guidance to develop this project. Bicycle safety
improvements are also needed around Springfield, but most specifically at the west 'D' street intersection with the 'D' street path.
The Springfield Bicycle and Pedestrian Advisory Committee (BPAC) made a formal recommendation for this project during their
December 17th, 2013 meeting.

Project Driver: Improve bicycle wayfinding and safety, with an emphasis on downtown Springfield
Total Project Constructed Cost:

Project Trigger: User demand / BPAC recommendation

Project Status: Deferred Pending Funding availability

Specific Plans/Policies Related to this Project:
City Council Goal - Maintain and Improve Infrastructure and Facilities
Promote and Enhance our Hometown Feel while Focusing on Livability and Environmental Quality

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Planning $ 2 $ 2
Engineering $ 16 $ 16
Land/Right of Way $ -
Construction $ 82 $ 82
Other $ -
Total $ 100 | $ -1 3% 100 | $ -1$ -1$ -1 $ -1$ -
Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Maintenance Costs $ -
Personnel Costs $ -
Total $ -1$ -1$ -1$ -1$ -1$ -1 3% -1$ -
Source Fund #|Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Street Fund 434 [ $ -
SDCs. Imp. (Str.) 447 |$ -
SDCs. Reimb. (Str.) 446 | $ -
Federal Aid 420 | $ -
State Aid 420 [ $ -
SDCs. Imp (Storm) 440 | $ -
Other $ -
Unspecified $ 100 $ 100
Total $ 100 | $ -1$ 100 | $ -1$ -1$ -1$ -1$ -
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Transportation and Streets Funding Programmed: No

Construction and Preservation

City Hall Public Bike Parking Improvement SDC Eligibility: 0%
No Mapping

Project Description: This project will add secure, long term bicycle parking underneath City Hall. The project will offer bicycle
commuters a secure parking location that includes shelter from the elements.

Justification: There is currently no long term secure bike parking at City Hall for the general public. The Springfield Bicycle and
Pedestrian Advisory Committee (BPAC) made a formal recommendation for this project during their December 17th, 2013
meeting. A recent Regional Bicycle Parking Study also recommends additional bike parking at City Hall. The Study will provide
guidance on the development details of this parking.

Project Driver: Improve public bicycle parking at City Hall
Total Project Constructed Cost:

Project Trigger: User demand / BPAC recommendation
Project Status: Deferred Pending Funding availability

Specific Plans/Policies Related to this Project:
City Council Goal - Maintain and Improve Infrastructure and Facilities

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Planning $ -
Engineering $ 8 $ 8
Land/Right of Way $ -
Construction $ 27 $ 27
Other $ B
Total $ 35 $ 35 $ -1$ -1$ -
Project Element Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020
Maintenance Costs $ -
Personnel Costs $ -
Total $ -1$ -1$ -1$ -1$ -1$ -1$ -1$ -
FUNDING SOURCE ($000s)
Source Fund # [Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020
Street Fund 434 | $ -
SDCs. Imp. (Str.) 447 | $ -
SDCs. Reimb. (Str.) 446 | $ -
Federal Aid 420 [ $ -
State Aid 420 | $ -
SDCs. Imp (Storm) 440 | $ -
Other $ -
Unspecified $ 35 $ 35
Total $ 35($% -1$ -1 $ 35]% -1 $ -1$ -1$ -
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WASTEWATER

Overview

Wastewater projects fall into several categories:

Preservation and Maintenance — These projects typically involve upgrading the current wastewater

system. Projects may include the rehabilitation of existing sanitary sewer lines, laterals and connections

to reduce infiltration and inflow of groundwater into the system.

New Facilities — These projects typically involve the construction of new wastewater facilities as a result,

or in anticipation of new development. Projects may include sanitary sewer lines built as part of a new

subdivision and extension of sanitary sewer trunk lines.

PROJECT MAPS

Constructed

WW3 10th and “N” Street Upgrade
WWS5 S, 2™ Street Sewer Replacement
WW?22 E. 17" Avenue Sewer

In process

WW12  Franklin Boulevard System Expansion
WW21 19" Street Sewer Upgrade
Funding Programmed

WW?7 Hayden Lo Pump Station

WWS8 River Glen Pump Station

WW1 Jasper Trunk Line Extension

2016-2020 Capital Improvement Program

Partial Funding/Funding Not Programmed

WWw11
WW13
WWwW14
WW15
WW16
WW17
Ww18
WWw19
Ww23

Main Street Improvements Unit 1
Nugget Way Pump Station
Peacehealth/Riverbend Pump Station
Main Street Improvements Unit 2
McKenzie Highway Expansion

“A” Street Improvements Unit 1

“A” Street Improvements Unit 2

“A” Street Improvements Unit 3
Marcola Rd. Sewer — 22" to 28"
Streets
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Thru 2015 2016 2017 2018 2019 2020
Wastewater Capital Projects Total Total Total Total Total Total Total
Constructed
10th and "N" Sewer Upgrade $ 4,000 - - - - - 4,000
Capital Fund (409) $ - - - - - - -
Improvement SDCs (443) $ - - - - - - -
Reimbursement SDCs (442) $ - - - - - - -
Revenue Bonds (409) $ 4,000 - - - - - 4,000
S. 2nd Street Sewer Replacement $ 1,030 - - - - - 1,030
Capital Fund (409) $ - - - - - - -
Improvement SDCs (443) $ - - - - - - -
Reimbursement SDCs (442) $ - - - - - - -
Revenue Bonds (409) $ 1,030 - - - - - 1,030
E. 17th Avenue Sewer $ 135 - - - - - 135
Capital Fund (409) $ 135 - - - - - 135
Improvement SDCs (443) $ - - - - - - -
Reimbursement SDCs (442) $ - - - - - - -
Revenue Bonds (409) $ - - - - - - -
Unspecified Wastewater Funds $ - - - - - - -
In Process
Franklin Boulevard Expansion $ 2,998 - - - - - 2,998
Capital Fund (409) $ 1,681 - - - - - 1,681
Improvement SDCs (443) $ - - - - - - -
Reimbursement SDCs (442) $ - - - - - - -
Revenue Bonds (409) $ 1,317 - - - - - 1,317
Unspecified Wastewater Funds $ - - - - - - -
19th Street Sewer Upgrade $ 20 600 - - - - 620
Capital Fund (409) $ 20 600 - - - - 620
Improvement SDCs (443) $ - - - - - - -
Reimbursement SDCs (442) $ - - - - - - -
Revenue Bonds (409) $ - - - - - - -
Unspecified Wastewater Funds $ - - - - - - -
Funding Programmed
Misc. Wastewater System Repair $ 200 250 250 250 250 250 1,450
Capital Fund (409) $ - 250 250 250 250 250 1,250
Improvement SDCs (443) $ - - - - - - -
Reimbursement SDCs (442) $ 200 - - - - - 200
Revenue Bonds (409) $ - - - - - - -
Unspecified Wastewater Funds $ - - - - - - -
CMOM Planning and Implementation $ 100 1,000 1,000 1,000 1,000 1,000 5,100
Capital Fund (409) $ 100 1,000 1,000 1,000 1,000 500 4,600
Improvement SDCs (443) $ - - - - - - -
Reimbursement SDCs (442) $ - - - - - - -
Unspecified Wastewater Funds $ - - - - - 500 500
Hayden Lo Pump Station $ 1,050 - - - - - 1,050
Capital Fund (409) $ 200 - - - - - 200
Improvement SDCs (443) $ - - - - - - -
Reimbursement SDCs (442) $ 850 - - - - - 850
Revenue Bonds (409) $ - - - - - - -
Unspecified Wastewater Funds $ - - - - - - -
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Thru 2015 2016 2017 2018 2019 2020

Wastewater Capital Projects Total Total Total Total Total Total Total
River Glen Pump Station $ 250 200 575 - - - 1,025
Capital Fund (409) $ - 100 525 - - - 625
Improvement SDCs (443) $ - - - - - - -
Reimbursement SDCs (442) $ - 100 50 - - - 150
Revenue Bonds (409) $ 250 - - - - - 250

Unspecified Wastewater Funds $ - - - - - - -

Master Plan Update $ 135 - - - - - 135
Capital Fund (409) $ 68 - - - - - 68
Improvement SDCs (443) $ 67 - - - - - 67

Reimbursement SDCs (442) $ - - - - - - -
Revenue Bonds (409) $ - - - - - - -
Unspecified Wastewater Funds $ - - - - - - -

Jasper Trunk Line Extension $ 9,500 - - - - - 9,500

Capital Fund (409) $ 200 - - - - - 200
Improvement SDCs (443) $ - - - - - - -
Reimbursement SDCs (442) $ - - - - - - -
Revenue Bonds (409) $ 9,300 - - - - - 9,300
Unspecified Wastewater Funds $ - - - - - - -
Partial Funding Programmed/Funding Not Programmed
Marcola Rd. Sewer - 22nd to 28th $ - - 230 - - - 230

Capital Fund (409) $ - - - - - - -
Improvement SDCs (443) $ - - - - - - .
Reimbursement SDCs (442) $ - - - - - - -
Revenue Bonds (409) $ - - - - - - .
Unspecified Wastewater Funds $ - - 230 - - - 230

Main Street Improvements Unit 1 $ - - 2,102 - - - 2,102

Capital Fund (409) $ - - - - - - -
Improvement SDCs (443) $ - - - - - - .
Reimbursement SDCs (442) $ - - - - - - -
Revenue Bonds (409) $ - - - - - - -
Unspecified Wastewater Funds $ - - 2,102 - - - 2,102

Peacehealth-Riverbend Pump Station $ - - - 3,189 - - 3,189

Capital Fund (409) $ - - - - - - _
Improvement SDCs (443) $ - - - - - - -
Reimbursement SDCs (442) $ - - - - - - -
Revenue Bonds (409) $ - - - - - - -
Unspecified Wastewater Funds $ - - - 3,189 - - 3,189

Main Street Improvements 2 $ - - - 1,145 - - 1,145

Capital Fund (409) $ - - - - - - _
Improvement SDCs (443) $ - - - - - - .
Reimbursement SDCs (442) $ - - - - - - -
Revenue Bonds (409) $ - - - - - - -
Unspecified Wastewater Funds $ - - - 1,145 - - 1,145

McKenzie Highway Improvements $ - - - 1,683 - - 1,683

Capital Fund (409) $ - - - - - - -
Improvement SDCs (443) $ - - - - - - -
Reimbursement SDCs (442) $ - - - - - - -
Revenue Bonds (409) $ - - - - - - -
Unspecified Wastewater Funds $ - - - 1,683 - - 1,683
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Thru 2015 2016 2017 2018 2019 2020

\Wastewater Capital Projects Total Total Total Total Total Total Total
"A" Street Improvements 1 $ - - - - 620 - 620
Capital Fund (409) $ - - - - - - -
Improvement SDCs (443) $ - - - - 216 - 216
Reimbursement SDCs (442) $ - - - - - - -
Revenue Bonds (409) $ - - - - - - -
Unspecified Wastewater Funds $ - - - - 404 - 404
"A" Street Improvements 2 $ - - - 85 200 - 285
Capital Fund (409) $ - - - - - - -
Improvement SDCs (443) $ - - - 85 - - 85
Reimbursement SDCs (442) $ - - - - - - -
Revenue Bonds (409) $ - - - - - - -
Unspecified Wastewater Funds $ - - - - 200 - 200
"A" Street Improvements 3 $ - - - 72 108 - 180
Capital Fund (409) $ - - - - - - -
Improvement SDCs (443) $ - - - 72 - - 72
Reimbursement SDCs (442) $ - - - - - - -
Revenue Bonds (409) $ - - - - - - -
Unspecified Wastewater Funds $ - - - - 108 - 108
Local Sewer Extensions $ - - 1,000 1,000 1,000 1,000 4,000
Capital Fund (409) $ - - - - - - -
Improvement SDCs (443) $ - - - - - - -
Reimbursement SDCs (442) $ - - - - - - -
Revenue Bonds (409) $ - - - - - - -
Unspecified Wastewater Funds $ - - 1,000 1,000 1,000 1,000 4,000
Annual Totals $ 19,418 2,050 5,157 8,424 3,178 2,250 21,059
Capital Fund (409) $ 2,404 1,950 1,775 1,250 1,250 750 6,975
Improvement SDCs (443) $ 67 - - 157 216 - 373
Reimbursement SDCs (442) $ 1,050 100 50 - - - 150
Revenue Bonds (409) $ 15,897 - - - - - -
Special Assmt. (419) $ - - - - - - -
Unspecified Wastewater Funds $ - - 3,332 7,017 1,712 1,500 13,561
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Wastewater Funding Programmed: Yes
Account # 850225

System Expansion, Upgrades, and Rehabilitation

10th and "N" Sewer Upgrade Improvement SDC Eligibility: 0%

Map ID-WW 3

Project Description: Construct approximately 6,500 linear feet of 24 inch wastewater pipe parallel to the existing 24
inch wastewater pipe. This project will require the line to be bored under Highway 126. Wastewater trunk lines are
typically cleaned annually and video inspected every five years, and increasing the City's asset inventory will increase the
City's maintenance work load and need. In order to simplify construction, several of the collection lines in Basin 22 will be
constructed as part of the 10th & N Street Upgrade project.

Justification: The project improves the capacity problems in the wastewater collection system and treatment facilities.
This is necessary to enable the City to maintain compliance with federal and state requirements to eliminate sanitary
sewer overflows.

Project Driver:  Springfield has an obligation under the Environmental Protection Agency (EPA) order to maintain the
wastewater system such that all sanitary sewer overflow (SSOs) are eliminated as well as assuring
public health and safety. The Wastewater Master Plan prioritized this project for completion by 2010.

Project Trigger: Regulatory requirements
Project Status:  Phase 1 Construction complete, Phase 2 construction complete, Council Acceptance early 2015.
Specific Plans/Policies Related to this Project:

2008 Wastewater Master Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020
Planning $ -

Engineering $ 5451% 545

Land/Right of Way $ -

Construction $ 3390 | % 3,390

Other $ 659 65

Total $ 4,000|%$ 4,000 |$ -1 $ -1 $ -1 $ -1 $ -1 $ -
Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Maintenance Costs $ 50 | $ 6% 6% 71% 71% 8 8| $ 8
Personnel Costs $ 50 | $ 6|%$ 6|%$ 71% 71% 8% 8% 8
Total $ 100 | $ 12| $ 12| $ 14| 3 14| 3 16 | $ 16 | $ 16
Source Fund # |Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Special Assmt. $ -

Revenue Bonds | 409 [$ 4,000 | $ 4,000

User Fees 409 | $ -

Federal Aid 420 | $ -

State Aid 420 | $ -

SDCs, Imp. 443 | $ -

SDCs, Reimb. 442 |'$ -

Other $ -

Total $ 4,000|$ 4,000]|3$ -1 $ -1 $ -1 $ -1 $ -1 $ -
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Wastewater Funding Programmed: Yes
Account # 850249

System Expansion, Upgrades, and Rehabilitation

S. 2nd Street Sewer Replacement Improvement SDC Eligibility: 0%
Map ID-WW 5

Project Description: Replace the sanitary sewer line in S. 2nd Street, upgrading a portion of the line from 8 inch to 12
inch to better accommodate the permitted industrial discharges, as well as the future Harbor Drive Pump Station. The
project will also correct identified grade issues as well as inflow/infiltration concerns

Justification: During the summer of 2012, the S. 2nd Street sanitary sewer mainline experienced a sanitary sewer
overflow (SSO). It was determined that cause of the overflow was a build-up of resin from an industrial customer
connected to line as well as the age (40 to 60 yrs) of the line.

Project Driver:  Springfield has an obligation under the Environmental Protection Agency (EPA) order to maintain the
wastewater system such that all sanitary sewer overflow (SSOs) are eliminated as well as assuring
public health and safety.

Project Trigger: Regulatory requirements, recent sanitary sewer overflow
Project Status:  Construction completed. Council acceptance early 2015
Specific Plans/Policies Related to this Project:

2008 Wastewater Master Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020

Planning $ -

Engineering $ 225 (% 150 | $ 75

Land/Right of Way $ 15| $ 15

Construction $ 1,700 | $ 850 [$ 850

Other $ 15| % 15

Total $ 1955|% 1030|$ 925 | $ -1 $ -1 $ -1 $ -1 $ -

Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020

Maintenance Costs $ -

Personnel Costs $ -

Total $ -1 $ -1 $ -1 $ -1 $ -1 $ -1 $ -1 $ -

Source Fund # |Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020

Special Assmt. $ -

Revenue Bonds | 409 [$ 1,030 ($ 1,030

User Fees 409 | $ -

Federal Aid 420 | $ -

State Aid 420 | $ -

SDCs, Imp. 443 | $ -

SDCs, Reimb. 442 | $ -

Other $ -

Total $ 1030|%$ 1030|$% -1 $ -1 $ -1 $ -1 $ -1 $ -
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Wastewater Funding Secured: No
Account
Construction and Preservation

E. 17th Avenue Sewer Improvement SDC Eligibility: 0%
Map ID-WW 22

Project Description: Properties along the south side of E. 17th Avenue in Glenwood, between Glenwood Boulevard and
Henderson Avenue, do not have public wastewater service available. The City and Lane County have entered into an
Intergovernmental Agreement (IGA) in 2011 for pavement rehabilitation and jurisdiction transfer of Glenwood Boulevard. This I1G
includes the option for the City to pay the County for pavement rehabilitation on this segment of E. 17th Avenue if the City has
funds available. City desires to install the needed public wastewater line prior to the pavement rehabilitation in 2014.

Justification: The project provides wastewater service to unserved, unannexed parcels within Springfield's Urban Growth
Boundary in Glenwood prior to a planned project to rehabilitate the street pavemen

Project Driver: Orderly and efficient provision of key urban services through constructing a needed public wastewater
line in E. 17th Avenue prior to rehabilitating the street pavement.

Project Trigger: E. 17th Avenue paving rehabilitation per IGA with Lane County (Council Motion on 10/17/11) in 2014.

Project Status: Construction completed 2014, Council acceptance 2015.

Specific Plans/Policies Related to this Project:
2011 IGA with Lane County

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning $ -
Engineering $ 15| $ 15
Land/Right of Way $ -
Construction $ 120 | $ 120
Other $ -
Total $ 135|$ 135($ -1's -1 $ -1 $ - $ - $ -
Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Maintenance Costs $ -
Personnel Costs $ -
Total $ -1 $ -1 $ -1 $ -1 $ -1 $ - $ - $ -
Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
User Fees 409 |'$ 1351 $ 135
Revenue Bond 409 |$ -
SDCs. Reimb. (WW) | 442 |$ -
SDCs. Imp (WW) 443 | $ -
Unspecified $ -
Total $ 135|$ 135|$ -1$ -1 $ -1 $ -1 $ -1 $ -
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Wastewater Funding Programmed: No
Account #

System Expansion, Upgrades, and Rehabilitation

Franklin Boulevard System Expansion Improvement SDC Eligibility: 100%

Map ID-WW 12

Project Description: This Project expands the Glenwood wastewater system from the existing 30 inch trunk line in

Franklin Boulevard south with approximately 3,900 feet of 15 inch pipe and 2,400 feet of 8 inch pipe. Wastewater trunk

lines are typically cleaned annually and video inspected by maintenance every five years.

Justification: This project was identified as a system need to provide capacity for future growth within the existing land

use designations in the Glenwood area.

Project Driver:  Springfield desires to provide services to areas within the Urban Growth Boundary (UGB) to promote
future urban development. The Wastewater Master Plan prioritized this project for completion by 2009.
Additionally, should the City receive federal stimulus dollars for the Franklin Boulevard Project, this
will become a priority as some of the new pipe will be under the reconstructed roadway.

Project Trigger: Development activity in the Glenwood area
Project Status:  Construction completion in 2015.
Specific Plans/Policies Related to this Project:

Council Direction

2008 Wastewater Master Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020

Planning $ 751$ 75

Engineering $ 300 |$ 300

Land/Right of Way $ 250 |$ 250

Construction $ 2373|% 2,373

Other $ -

Total $ 2,998 2,998 - - - - - -

Project Element Total Thru 2014 2015 2016 2017 2018 2019|Beyond 2019

Maintenance Costs $ 21| $ 3% 413 413 5% 5

Personnel Costs $ 41 $ 719% 8% 8% 9% 9

Total $ 62| % 10| $ 12| $ 12| $ 14| 3 14| $ -1 $ -

Source Fund # |Total Thru 2014 2015 2016 2017 2018 2019|Beyond 2019

Special Assmt. $ -

Revenue Bonds | 409 ($ 1,317 |$ 1,317

User Fees 409 |$ 1681|$ 1,681

Federal Aid 420 [ $ -

State Aid 420 [ $ -

SDCs, Imp. 443 | $ -

SDCs, Reimb. 442 | $ -

Unspecified $ -

Total $ 2998 |$ 2,998 | $ -1 $ -1 8 -1 $ -1 $ -1 $ -
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Wastewater Funding Secured: No
Account
Construction and Preservation

19th Street Sewer Upgrade Improvement SDC Eligibility: 0%
Map ID-WW 21

Project Description: Project #3 in the 2008 Wastewater Master Plan involves replacing the existing 12-inch wastewater line
with an 18-inch line from MH10034175 (North Springfield Interceptor) to MH10034164 (at Highway 126 westbound off ramp) in
19th Street. This upgrade will alleviate modeled surcharged flow in the system upstream of the upgrade location.

Justification: The project improves capacity problems in the wastewater collection system during wet weather and peak flow

conditions. This is necessary to enable the City to maintain compliance with federal and state requirements to eliminate sanitary

sewer overflows.

Project Driver: Springfield has an obligation under the Environmental Protection Agency (EPA) order to maintain the
wastewater system such that all sanitary sewer overflow (SSOs) are eliminated as well as assuring
public health and safety. The Wastewater Master Plan prioritized this project for completion by 2014.

Project Trigger: Regulatory requirements
Project Status: Deferred pending funding
Specific Plans/Policies Related to this Project:
2008 Wastewater Master Plan
Compliance with Environmental Protection Agency enforcement order

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning $ 10 10
Engineering $ 210 10| $ 200
Land/Right of Way $ -
Construction $ 400 400
Other $ -
Total $ 620 [ $ 20($ 600($ -1$ -1 $ - $ - $ -
Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Maintenance Costs $ -
Personnel Costs $ -
Total $ -1 $ -1 $ -1 $ -1 $ - $ - $ - $ -
Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
User Fees 409 |'$ 620 20 $ 600
Revenue Bond 409 |'$ -
SDCs. Reimb. (WW) | 442 | $ -
SDCs. Imp (WW) 443 | $ -
Unspecified $ -
Total $ 620 [ $ 20($ 600($ -1$ -1 $ - $ - $ -
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Wastewater Funding Programmed: Yes
Account # 850007

System Expansion, Upgrades, and Rehabilitation

Miscellaneous Wastewater System Repair Improvement SDC Eligibility: 0%

No Map

Project Description: This project involves the contracted repair or replacement of sanitary sewers that require either
emergency rehabilitation as a result of Sanitary Sewer Overflows or the prospect of impending system failures. The DPW
Operations Division addresses an average of four (4) emergency repairs of this nature annually.

Justification: The project will repair and/or replace pipe or other system components that have reached the end of their
useful life or are otherwise causing problems within the collection system. This is necessary to enable the City to maintain
compliance with federal and state requirements to eliminate sanitary sewer overflows (SSO). Normal maintenance and
inspections will continue as scheduled, thus there is a minimal net impact on the operations and maintenance budget.

Project Driver:  Springfield has an obligation under the Environmental Protection Agency (EPA) order to maintain the
wastewater system such that all sanitary sewer overflow (SSOs) are eliminated as well as assuring
public health and safety. This program provides funding for maintenance and engineering to respond
to any system failures or issues quickly and efficiently as they arise or are identified.

Project Trigger: Regulatory requirements
Project Status:  Accumulating funds for projects as developed
Specific Plans/Policies Related to this Project:

Council Direction

2008 Wastewater Master Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2014 2015 2016 2017 2018 2019|Beyond 2019
Planning $ -

Engineering $ 260 [ $ 201 $ 401 $ 401 $ 401 $ 401 $ 40| $ 40
Land/Right of Way $ -

Construction $ 1440|$ 180 |$% 210($ 210|$ 210($ 210| % 210 | $ 210
Other $ -

Total $ 1,700 | $ 200 | $ 250 | $ 250 | $ 250 | $ 250 | $ 250 | $ 250
Project Element Total Thru 2014 2015 2016 2017 2018 2019|Beyond 2019
Maintenance Costs $ -

Personnel Costs $ -

Total $ -1 % -1 % -1$ -1$ -1 $ -1$ -1 % -
Source Fund # |Total Thru 2014 2015 2016 2017 2018 2019|Beyond 2019
Special Assmt. $ -

Revenue Bonds | 409 [ $ -

User Fees 409 | $ 1,500 $ 250 | $ 250 | $ 250 | $ 250 | $ 250 | $ 250
Federal Aid 420 | $ -

State Aid 420 | $ -

SDCs, Imp. 443 | $ -

SDCs, Reimb. 442 | $ 200 | $ 200

Unspecified $ -

Total $ 1,700 | $ 200 | $ 250 | $ 250 | $ 250 | $ 250 | $ 250 | $ 250
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Wastewater Funding Programmed: Yes
Account # 830010

System Expansion, Upgrades, and Rehabilitation

CMOM Planning & Implementation Improvement SDC Eligibility: 0%

No Map

Project Description: The City of Springfield's obligations in the 2001 Wet Weather Flow Management Plan (WWFMP)
were completed by January 2010; however it is necessary for the City to continue to fund wastewater system rehabilitation
and Inflow and Infiltration (I/) reduction projects. These additional projects will be identified through the Wastewater
Master Plan Update project and the Capacity, Management, Operations and Maintenance (CMOM) program that will likely
be included in the next NPDES permit for the wastewater system.

Justification: This program deals with capacity problems in the wastewater system and treatment facilities in the most
cost-effective manner identified by the Wastewater Master Plan and the WWFMP. This is necessary to enable the City to
maintain compliance with federal and state regulations requiring elimination of sanitary sewer overflows (SSOs). Normal
maintenance and inspections will continue as schedule thus there is a minimal net impact on the operations and
maintenance budget.

Project Driver:  Springfield has an obligation under the Environmental Protection Agency (EPA) order to maintain the
wastewater system such that all sanitary sewer overflow (SSOs) are eliminated as well as assuring
public health and safety. This program is a response to the need to both reduce the peak flows to the
regional wastewater plant, as well as address all other requirements.

Project Trigger: Regulatory requirements
Project Status:  Ongoing Program

Specific Plans/Policies Related to this Project:
Council Direction
2008 Wastewater Master Plan
2001 Wet Weather Flow Management Plan
Regulatory Requirements

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Planning $ -

Engineering $ 1,250 $ 250[($ 250|$ 250|%$ 250 |% 250

Land/Right of Way $ -

Construction $ 3,750 $ 750|%$ 750($ 750|$ 750($ 750

Other $ -

Total $ 5000]|$% -1$ 1,000|$ 1,000($ 1,000|$ 1,000 ($ 1,000]|$ -
Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Maintenance Costs $ -

Personnel Costs $ -

Total $ -1$ -1 % -1$ -1 % -1$ -1 $ -1 $ -
Source Fund # |Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Special Assmt. $ -

Revenue Bonds | 409 [ $ -

User Fees 409 [$ 5,600 | 3% 100|$ 1,000($ 1,000|$ 1,000 $ 1,000 | $ 500 | $ 1,000
Federal Aid 420 | $ -

State Aid 420 | $ -

SDCs, Imp. 443 | $ -

SDCs, Reimb. 442 1 $ -

Unspecified $ 500 $ 500

Total $ 6,100 | % 100 ($ 1,000|$ 1,000|$ 1,000 $ 1,000 ($ 1,000 ]| $ 1,000
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Wastewater Funding Programmed: Yes
Account #

System Expansion, Upgrades, and Rehabilitation

Hayden Lo Pump Station Improvement SDC Eligibility: 0%
Map ID-WW 7

Project Description: This project is necessary to maintain system capacity for existing users and avoid the potential for
sanitary sewer overflows (SSOs). The 2008 Wastewater Master Plan recommends that the existing pump station be
upgraded to provide 2 pumps with a minimum of 494 gpm capacity each. The Master Plan further recommends

additional flow monitoring prior to preliminary design to determine actual capacity requirements and upgrades.

Additional funding is needed in the operations budget for maintenance costs to allow for flow monitoring to occur.

Justification: The project will deal with capacity problems in the sanitary sewer system and treatment facilities. This is
necessary to enable the City to maintain compliance with federal and state requirements to eliminate SSO.

Project Driver:  Springfield has an obligation to maintain the wastewater system such that all SSO are eliminated.
This project is necessary to enable the City to maintain compliance with federal and state
requirements to eliminate sanitary sewer overflows. The Wastewater Master Plan prioritized this
project for completion by 2014.

Project Trigger: Regulatory Requirements - Facilities Master Plan, Protection of Public health and safety
Project Status:  Programmed
Specific Plans/Policies Related to this Project:

2008 Wastewater Master Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020

Planning $ 50| $ 50

Engineering $ 150 | $ 150

Land/Right of Way $ -

Construction $ 600 $ 600

Other $ 250 $ 250

Total $ 1050($ 200($ 850 (% -1$ -1$ -1 $ -1 $ -

Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020

Maintenance Costs $ 5 $ 1(% 1 113 1(% 1

Personnel Costs $ 10 $ 21 $ 2 2| $ 21 $ 2

Total $ 15[ % -1 $ -1 $ 3% 3% 3% 3% 3

Source Fund # |Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020

Special Assmt. $ -

Revenue Bonds | 409 | $ -

User Fees 409 [ $ 2001$ 200

Federal Aid 420 [ $ -

State Aid 420 [ $ -

SDCs, Imp. 443 | $ -

SDCs, Reimb. 442 | $ 850 | $ 850

Unspecified $ -

Total $ 1,050 |$ 1,050 | $ -1 $ -1 $ -1 $ -1 $ -1 $ -
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Wastewater Funding Programmed: Yes
Account #

System Expansion, Upgrades, and Rehabilitation

River Glen Pump Station Improvement SDC Eligibility: 21%
Map ID-WW 8

Project Description: This project is necessary to maintain system capacity for existing users and avoid the potential for
sanitary sewer overflows (SSO). The 2008 Wastewater Master Plan recommends that the existing pump station be
upgraded to provide 2 pumps with a minimum of 664 gpm capacity each. The Master Plan further recommends

additional flow monitoring prior to preliminary design to determine actual capacity requirements and upgrades.

Additional funding is needed in the operations budget for maintenance costs to allow for flow monitoring to occur.
Justification: The project will deal with capacity problems in the sanitary sewer system and treatment facilities. This is
necessary to enable the City to maintain compliance with federal and state requirements to eliminate SSO.

Project Driver:  Springfield has an obligation to maintain the wastewater system such that all SSO are eliminated.
This is project necessary to enable the City to maintain compliance with federal and state
requirements to eliminate sanitary sewer overflows. The Wastewater Master Plan prioritized this
project for completion by 2015.

Project Trigger: Regulatory Requirements - Facilities Master Plan

Project Status:  Deferred pending funding
Specific Plans/Policies Related to this Project:
2008 Wastewater Master Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020

Planning $ 50| $ 50

Engineering $ 200 |$ 200

Land/Right of Way $ -

Construction $ 700 $ 700

Other $ 275 $ 275

Total $ 1225|$% 250 | $ 275 | $ 700 | $ -1 $ -1 $ -1 $ -

Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020

Maintenance Costs $ 4 $ 1% 1% 118% 1

Personnel Costs $ 8 $ 219 219 219 2

Total $ 12| $ -1 $ -1 $ -1 % 3% 3% 319 3

Source Fund # |Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020

Special Assmt. $ -

Revenue Bonds | 409 | $ 250 | $ 250 $ -

User Fees 409 | $ 625 $ 100]|$ 525

Federal Aid 420 | $ -

State Aid 420 | $ -

SDCs, Imp. 443 | $ -

SDCs, Reimb. 442 |'$ 150 $ 100 [ $ 50

Unspecified -

Total $ 1,025($% 250 | $ 200 | $ 575 | $ -1 $ -1 $ -1 % -
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Wastewater Funding Programmed: Yes

Account # 830005
Construction and Preservation
Wastewater Master Plan Update Improvement SDC Eligibility: 50%
No Map
Project Description: Review June 2008 Wastewater Master Plan and update as necessary.
Justification: Review and revise the June 2008 Wastewater Master Plan and technical model as necessary to
accommodate changes related to new growth, additional flow monitoring data, implementation of the
Downtown Plan, proposed changes in Glenwood and updating the 199INorth Springfield Sewer Study .
Project Driver: Council Direction to update Project List and Master Plan on 5-yr cycle
Project Trigger: To meet 5-yr target set by Council (2013 Adoption)
Project Status: Update process to begin in 2015

Specific Plans/Policies Related to this Project:

Wastewater Master Plan, June 2008
City Council Objective

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning $ 135 % 15 120
Engineering $ -
Land/Right of Way $ -
Construction $ -
Other $ -
Total $ 135 | $ 15/$ 120 $ -1$ -1 $ -1 $ - $ -
Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Maintenance Costs $ -
Personnel Costs $ -
Total $ -1 $ -1 $ -1 $ -1 $ -1 $ -1 $ - $ -
Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Special Assmt. $ -
Revenue Bonds 409 |'$ -
User Fees 409 |'$ 68 | $ 68
Federal Aid 420 | $ -
State Aid 420 | $ -
SDCs, Imp. 443 | $ 67 1% 67
SDCs, Reimb. 442 | $ -
Unspecified $ -
Total $ 135|$ 135|% -1 $ -1 $ -1 $ -1 $ - $ -
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Wastewater Funding Programmed: Yes
Account # 850105
System Expansion, Upgrades, and Rehabilitation

Jasper Trunk Line Extension Improvement SDC Eligibility: 81%

Map ID-WW 1

Project Description: Installation of 18,000 feet of 10 to 27 inch diameter sewer along Jasper Road from S. 42nd Street to
Natron and the Urban Growth Boundary. The City is planning on borrowing the total of the project cost and collecting the
developer share through agreements and reimbursements upon connection to the system. Wastewater trunk lines are typically
cleaned annually and video inspected by Maintenance every five years. The additional impact on the operations and
maintenance budget are shown below.

Justification: The Jasper Trunk Line Extension project will provide sewer service to the Jasper/Natron area within the Urban
Growth Boundary that is currently not served. Given completion of the Bob Straub Parkway, it is a priority to extend sewer
service to this area to serve anticipated development. 100% of project costs are proposed to be funded with City funds, with al
estimated 50% to be reimbursed to the City by grants, developer contributions, or assessments. The project is currently
planned to be constructed in at least 3 phases, with the first 2 phases to be completed in 2012. The remaining phase(s) will be
constructed as funding becomes available and development activity resumes. Completing the first two phases will allow the
City to decommission three existing pump stations, thereby significantly reducing the City's annual operations and maintenance
costs.

Project Driver:  Springfield desires to provide services to areas within the Urban Growth Boundary (UGB) to promote future
urban development. The Wastewater Master Plan prioritized this project for construction by 2010.

Project Trigger: Development in the Jasper/Natron Area and the need to decommission 3 pump stations and avoid costly
system upgrades and maintenance activities.

Project Status: Phase 1 Complete. Phase 2 Complete. Phase 3 easement acquisition underway, construction deferred
pending development activitiy.
Specific Plans/Policies Related to this Project:
Council Direction
2008 Wastewater Master Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Planning $ 200 | $ 200

Engineering $ 1050($ 1,050

Land/Right of Way $ 750 | $ 750

Construction $ 7500(% 7,500

Other

Total $ 9500|% 9,500 % -1$ -1$ -1 $ -1 $ - $ -

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Maintenance Costs $ 471 $ 6% 6% 719 719 719 719 7

Personnel Costs $ 1511 $ 20 $ 20 $ 21| $ 21| $ 23 $ 23 $ 23

Total $ 198 | $ 26 | $ 26 | $ 28| $ 28| $ 30|$ 30|$ 30

Source Fund # |Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Special Assmt. $ -

Revenue Bonds | 409 [$ 9,300|$ 9,300

User Fees 409 |'$ 200 | $ 200

Federal Aid 420 | $ -

State Aid 420 | $ -

SDCs, Imp. 443 | $ -

SDCs, Reimb. 442 | $ -

Unspecified $ -

Total $ 9500|% 9,500 ]|%$ -1$ -1$ -1 $ -1 $ - $ -
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Wastewater Funding Secured: No
Account
Construction and Preservation

Marcola Rd. Sewer - 22nd to 28th Streets Improvement SDC Eligibility: 0%
Map ID-WW 23
Project Description: In 1979, parcels within the Northview Subdivision, on the south side of Marcola Road between 22nd and
28th Streets, were annexed to the City without wastewater service. This project will construct a public 8-inch sewer to provide
service to each parcel. Development of the Marcola Meadows site will include new public wastewater lines within new public
streets, extending south from the North Springfield Interceptor, which will allow service to the Northview Subdivision parcels. The
approved Marcola Meadows Master Plan requires improvements to Marcola Road, including installation of the needed
wastewater line in Marcola Road with the City paying for some or all of the cost to install this line. The City will recoup its costs
through the application of Sewer In-lieu of Assessment fees charged on the Northview Subdivision parcels when they connect to
the new line.
Justification: The project provides wastewater service to unserved, annexed parcels within Springfield concurrent with a
planned project to improve Marcola Road.
Project Driver: Orderly and efficient provision of key urban services through constructing a needed public wastewater
line in Marcola Road concurrent with a planned street improvement project.

Project Trigger: Construction of the Marcola Meadows development

Project Status: Deferred pending funding and development activity
Specific Plans/Policies Related to this Project:
Marcola Meadows Master Plan approval

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning $ -
Engineering $ 20 $ 20
Land/Right of Way $ -
Construction $ 210 $ 210
Other $ -
Total $ 230 | $ -1 $ -[$ 230($ -1$ -1 $ - $ -
Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Maintenance Costs $ -
Personnel Costs $ -
Total $ -1 $ -1 $ -1 $ -1 $ -1 $ - $ - $ -
Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
User Fees 409 |'$ -
Revenue Bond 409 |'$ -
SDCs. Reimb. (WW) | 442 [$ -
SDCs. Imp (WW) 443 | $ -
Unspecified $ 230 $ 230
Total $ 230 | $ -1 $ -[$ 230(s -1$ -1 $ -1 $ -
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Wastewater Funding Programmed: No
Account #

System Expansion, Upgrades, and Rehabilitation

Main Street Improvements Unit 1 Improvement SDC Eligibility: 20%

Map ID-WW 11

Project Description: This Project begins at 59th Street and replaces approximately 3600 linear feet of 15 and 18 inch
wastewater pipe to the east with a 24 inch wastewater pipe to provide capacity for future growth. To avoid capacity
issues, the 2008 Wastewater Master Plan identifies a need to upgrade to 21 inch pipe for existing land use; however a 24
inch pipe is recommended to provide for future growth. The Wastewater Master Plan recommends additional flow
monitoring prior to preliminary design.

Justification: This project was identified as a system need to provide capacity for future growth within the existing land

use designations in the east Springfield area.

Project Driver:  Springfield has an obligation under the Environmental Protection Agency (EPA) order to maintain the
wastewater system such that all sanitary sewer overflow (SSOs) are eliminated as well as assuring
public health and safety. Also, Springfield desires to provide services to areas within the Urban
Growth Boundary (UGB) to promote future urban development. The Wastewater Master Plan
prioritized this project for completion by 2011.

Project Trigger: Regulatory requirements and development activity in the east Springfield area
Project Status:  Deferred pending funding and increased development activity
Specific Plans/Policies Related to this Project:

Council Direction
2008 Wastewater Master Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020
Planning $ 25 $ 25

Engineering $ 721 $ 721

Land/Right of Way $ -

Construction $ 1,356 $ 1,356

Other $ -

Total $ 2102 (% -1$ -1$ 2,102 $ -1$ -1$ -1 $ -
Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Maintenance Costs $ -

Personnel Costs $ -

Total $ -1 % -1 % -1$ -1$ -1 $ -1 $ -1 $ -
Source Fund # |Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Special Assmt. $ -

Revenue Bonds | 409 | $ -

User Fees 409 | $ -

Federal Aid 420 | $ -

State Aid 420 | $ -

SDCs, Imp. 443 | $ -

SDCs, Reimb. 442 |'$ -

Unspecified $ 2,102 $ 2,102

Total $ 2102 |9% -1 8 -1$ 2,102 (% -1 8 -1 $ -1 $ -
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Wastewater Funding Programmed: No
Account #

System Expansion, Upgrades, and Rehabilitation

Peacehealth/RiverBend Pump Station Improvement SDC Eligibility: 100%
Map ID-WW 14
Project Description: This project is for the engineering and construction of a pump station in the RiverBend area. The
need for the pump station will be driven by development within the RiverBend campus area and as defined in the
Sanitary Sewer Study for RiverBend Subdivision.
Justification: This project was identified as a system need to provide capacity for future growth within the existing land
use designations in the RiverBend area.
Project Driver:  Springfield desires to provide services to areas within the Urban Growth Boundary (UGB) to promote
future urban development. The Wastewater Master Plan prioritized this project for completion by
2012. Project construction will occur with development.
Project Trigger: Development within the RiverBend Area - capacity issues; and/or construction of the NE link between
RiverBend Drive and International Way.
Project Status: Deferred pending funding
Specific Plans/Policies Related to this Project:
2008 Wastewater Master Plan
Sanitary Sewer Study for RiverBend Subdivision (2005)

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020

Planning $ -

Engineering $ 956 $ 956

Land/Right of Way $ -

Construction $ 2,233 $ 2,233

Other $ -

Total $ 3,189 | $ -1 $ -1 $ -1$ 3189 ($ -1 $ -1 $ -

Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020

Maintenance Costs $ 44 $ 111 $ 111 $ 111 $ 11

Personnel Costs $ -

Total $ 4 | $ -1 $ -1 $ 11| % 11| 3 11| 3 11| % -

Source Fund # |Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020

Special Assmt. $ -

Revenue Bonds | 409 | $ -

User Fees 409 | $ -

Federal Aid 420 | $ -

State Aid 420 | $ -

SDCs, Imp. 443 | $ -

SDCs, Reimb. 442 | $ -

Unspecified $ 3,189 $ 3,189

Total $ 3,189 | % -1 $ -1 $ -1$ 3189 |$% -1 $ -1 $ -
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Wastewater Funding Programmed: No
Account #

System Expansion, Upgrades, and Rehabilitation

Main Street Improvements Unit 2 Improvement SDC Eligibility: 25%

Map ID-WW 15

Project Description: This Project begins at 69th Street and replaces approximately 2,300 linear feet of 12 inch

wastewater pipe to the east with a 18 inch wastewater pipe to provide capacity for future growth.

Justification: This project was identified as a system need to provide capacity for future growth within the existing land

use designations in the east Springfield area.

Project Driver:  Springfield desires to provide services to areas within the Urban Growth Boundary (UGB) to promote
future urban development. The Wastewater Master Plan prioritized this project for completion by
2012.

Project Trigger: Development activity in the east Springfield area

Project Status: Deferred pending funding

Specific Plans/Policies Related to this Project:

2008 Wastewater Master Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020
Planning $ -

Engineering $ 406 $ 406

Land/Right of Way $ -

Construction $ 739 $ 739

Other $ -

Total $ 1,145|$ -1 % -1 $ -[$ 1,145 % -1 % -1 $ -
Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Maintenance Costs $ -

Personnel Costs $ -

Total $ -1 % -1 % -1 % -1$ -1 $ -1 % -1 $ -
Source Fund # |Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Special Assmt. $ -

Revenue Bonds | 409 [ $ -

User Fees 409 | $ -

Federal Aid 420 | $ -

State Aid 420 | $ -

SDCs, Imp. 443 | $ -

SDCs, Reimb. 442 1 $ -

Unspecified $ 1,145 $ 1,145

Total $ 1,145|$ -1 $ -1 $ -1$ 1145 $ -1 $ -1 % -
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Wastewater Funding Programmed: No
Account #

System Expansion, Upgrades, and Rehabilitation

McKenzie Highway Expansion Improvement SDC Eligibility: 100%

Map ID-WW 16

Project Description: This project extends the wastewater system from the existing 21 inch trunk line east along the

McKenzie Highway with approximately 2,000 feet of 10 inch pipe and 2,000 feet of 12 inch pipe. Wastewater trunk lines

are typically cleaned annually and video inspected every five years, and increasing the City's asset inventory will increase

the City's maintenance work load and need.

Justification: This project was identified as a system need to provide capacity for future growth within the existing land

use designations in the east Springfield area.

Project Driver:  Springfield desires to provide services to areas within the Urban Growth Boundary (UGB) to promote
future urban development. The Wastewater Master Plan prioritized this project for completion by
2012.

Project Trigger: Development within the east Springfield Area - capacity issues

Project Status: Deferred pending funding and development activity

Specific Plans/Policies Related to this Project:

2008 Wastewater Master Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020
Planning $ -

Engineering $ 600 $ 600

Land/Right of Way $ -

Construction $ 1,083 $ 1,083

Other $ -

Total $ 1683 |93 -1 $ -1 $ -1% 1683 |3% -1 $ -1 $ -
Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Maintenance Costs $ 16 $ 413 413 413% 4
Personnel Costs $ 16 $ 419 419 419 4
Total $ 321|% -1 $ -1 $ -1 $ 8% 8% 8% 8
Source Fund # |Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Special Assmt. $ -

Revenue Bonds | 409 | $ -

User Fees 409 | $ -

Federal Aid 420 | $ -

State Aid 420 | $ -

SDCs, Imp. 443 | $ -

SDCs, Reimb. 442 | $ -

Unspecified $ 1,683 $ 1,683

Total $ 1683 |93 -1 $ -1 $ -1$ 1,683 |$% -1 $ -1 $ -
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Wastewater Funding Programmed: No
Account #

System Expansion, Upgrades, and Rehabilitation

"A" Street Improvements Unit 1 Improvement SDC Eligibility: 35%

Map ID-WW 17
Project Description: This project replaces approximately 1,000 feet of an exiting 12 inch wastewater pipe with a 15 inch
pipe from 66™ Street east along "A" Street. Continued flow monitoring is recommended prior to preliminary design.

Justification: This project was identified as a system need to provide capacity for future growth within the existing land

use designations in the east Springfield area.

Project Driver:  Springfield desires to provide services to areas within the Urban Growth Boundary (UGB) to promote
future urban development. The Wastewater Master Plan prioritized this project for completion by
2013.

Project Trigger: Development within the east Springfield Area - capacity issues

Project Status: Deferred pending funding and development activity

Specific Plans/Policies Related to this Project:

2008 Wastewater Master Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Planning $ -
Engineering $ 200 $ 200
Land/Right of Way $ -
Construction $ 420 $ 420
Other $ -
Total $ 620 | $ -1 % -1 $ -1 $ -|$ 6201 % -1 8 -
Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Maintenance Costs $ -
Personnel Costs $ -
Total $ -1 % -1 % -1 $ -1 $ -1 $ -1 $ -1 $ -
Source Fund # |Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Special Assmt. $ -
Revenue Bonds | 409 | $ -
User Fees 409 | $ -
Federal Aid 420 | $ -
State Aid 420 | $ -
SDCs, Imp. 443 | $ 216 $ 216
SDCs, Reimb. 442 | $ -
Unspecified $ 404 $ 404
Total $ 620 | $ -1 $ -1 $ -1 $ -1 $ 620 | $ -1 8 -
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Wastewater Funding Programmed: No
Account #

System Expansion, Upgrades, and Rehabilitation

"A" Street Improvements Unit 2 Improvement SDC Eligibility: 30%
Map ID-WW 18

Project Description: This project replaces approximately 529 feet of an exiting 10 inch wastewater pipe with a 12 inch
pipe from 69" Street east along "A" Street. Continued flow monitoring is recommended prior to preliminary design.

Justification: This project was identified as a system need to provide capacity for future growth within the existing land

use designations in the east Springfield area.

Project Driver:  Springfield desires to provide services to areas within the Urban Growth Boundary (UGB) to promote
future urban development. The Wastewater Master Plan prioritized this project for completion by
2013.

Project Trigger: Development within the east Springfield Area - capacity issues
Project Status: Deferred pending funding and development activity
Specific Plans/Policies Related to this Project:

2008 Wastewater Master Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020
Planning $ -
Engineering $ 85 $ 85
Land/Right of Way $ -
Construction $ 200 $ 200
Other $ -
Total $ 285 [ $ -1 8 -1 $ -1 $ 85|$% 200|$ -1 $ -
Project Element Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020
Maintenance Costs $ -
Personnel Costs $ -
Total $ -1$ -1$ -1$ -1$ -1 $ -1 $ -1 $ -
Source Fund # |Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Special Assmt. $ -
Revenue Bonds | 409 | $ -
User Fees 409 [ $ -
Federal Aid 420 [ $ -
State Aid 420 [ $ -
SDCs, Imp. 443 | $ 85 $ 85
SDCs, Reimb. 442 | $ -
Unspecified $ 200 $ 200
Total $ 285 | $ -1 8 -1 $ -1 $ 85| 3% 200 | $ -1 $ -
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Wastewater Funding Programmed: No
Account #

System Expansion, Upgrades, and Rehabilitation

"A" Street Improvements Unit 3 Improvement SDC Eligibility: 40%

Map ID-WW 19
Project Description: This project replaces approximately 325 feet of an exiting 10 inch wastewater pipe with a 12 inch
pipe from 70™ Street east along "A" Street. Continued flow monitoring is recommended prior to preliminary design.

Justification: This project was identified as a system need to provide capacity for future growth within the existing land

use designations in the east Springfield area.

Project Driver:  Springfield desires to provide services to areas within the Urban Growth Boundary (UGB) to promote
future urban development. The Wastewater Master Plan prioritized this project for completion by
2013.

Project Trigger: Development within the east Springfield Area - capacity issues

Project Status: Deferred pending funding and development activity

Specific Plans/Policies Related to this Project:

2008 Wastewater Master Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020
Planning $ -
Engineering $ 65 $ 65
Land/Right of Way $ -
Construction $ 115 $ 115
Other $ -
Total $ 180 | $ -1 $ -1 $ -1 $ 65|$% 115|$ -1 $ -
Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Maintenance Costs $ -
Personnel Costs $ -
Total $ -1 % -1$ -1$ -1$ -1 $ -1 $ -1 $ -
Source Fund # |Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020
Special Assmt. $ -
Revenue Bonds | 409 | $ -
User Fees 409 | $ -
Federal Aid 420 | $ -
State Aid 420 | $ -
SDCs, Imp. 443 | $ 72 $ 72
SDCs, Reimb. 442 |'$ -
Unspecified $ 108 $ 108
Total $ 180 | $ -1 $ -1 $ -1 $ 72|$ 108 | $ -1 $ -
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Wastewater Funding Programmed: No
Account #

System Expansion, Upgrades, and Rehabilitation

Local Sewer Extensions Improvement SDC Eligibility: 0%
No Map
Project Description: Within the City of Springfield's city limits and Urban Growth Boundary (UGB) are several areas that
are fully developed, but lack wastewater service. The project would fund extending wastewater pipes to these areas upon
request of affected property owners or annexation, with some or all of the cost possibly reimbursable through
assessments. Increased infrastructure will increase the need for more maintenance personnel which impacts the
wastewater operations budget. The estimated increase in the wastewater operations cost is $1,600 per 1,000 feet of new
pipe.
Justification: The City will need to provide wastewater service to all development existing and future within the city and
the UGB.
Project Driver: Environmental issues, or failing septic tanks within the City and un-annexed areas within the UGB
Project Trigger: Council decision - Annexation of developed areas within the UGB and/or petitions for Local
Improvement Districts

Project Status: Deferred pending funding
Specific Plans/Policies Related to this Project:

Council Goal to provide for development.

2008 Wastewater Master Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020
Planning $ 250 $ 50 | $ 50| $ 50| $ 50| % 50
Engineering $ 750 $ 150|$ 150|$ 150|$ 150|% 150
Land/Right of Way $ -
Construction $ 4,000 $ 800 | $ 800 | $ 800 | $ 800 | $ 800
Other $ -
Total $ 5,000 |9% -1 $ -1$ 1000|$%$ 1,000|$ 1,000 |$ 1,000 | $ 1,000
Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Maintenance Costs $ 11 $ 1(% 1(% 213 31 $ 4
Personnel Costs $ 12 $ 21 $ 19 21 $ 3% 4
Total $ 231 $ -1 $ -1 $ 3|$ 21 $ 413$ 6|%$ 8
Source Fund # |Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Special Assmt. $ -
Revenue Bonds | 409 | $ -
User Fees 409 | $ -
Federal Aid 420 | $ -
State Aid 420 | $ -
SDCs, Imp. 443 | $ -
SDCs, Reimb. 442 | $ -
Unspecified $ 5,000 $ 1000($ 1000($ 1,000|$ 1,000 | $ 1,000
Total $ 5000]|$% -1 $ -1$ 1000|$%$ 1,000|$ 1,000|$ 1,000 |$ 1,000
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BUILDINGS AND PROPERTY
Overview

The Buildings and Property section covers a variety of projects that include; construction of new
facilities; maintenance, repair or renovation of existing facilities; and the demolition of unnecessary or
un-maintainable facilities. As the City of Springfield grows, so does the need for municipal public
services. These services come with an associated infrastructure that requires continual monitoring,
maintenance, replacement and/or additions. In order to catch up and stay current, Buildings and
Property projects will continue to be a priority.

Numerous other projects are included in the Building Preservation sheet. This project addresses
ongoing maintenance issues as well as maintenance to begin alleviating the backlog of deferred
previously unfunded maintenance projects. There are projects at all City-owned buildings, including City
Hall, Fire Stations, Museum, Justice Center, Depot, and Development and Public Works Operations
Division Facilities.

Another project is for the removal of the building constructed over the Mill Race west of the spillway
dam. This project is in conjunction with an Army Corp of Engineers Mill Race bank restoration
project. Timing of the removal and related work is related to Army Corp scheduling.

Project Maps

In Process Funding Not Programmed

BP2 Building Preservation BP10 Fire Station #14 Relocation/Replacement

BP3 Firing Range Decommissioning BP13 City Storage Facility

Funding Programmed BP15 Renovation of City Hall

BP4 Book Kelly Internal Structural BP16 City Hall HVAC System Replacement
Improvements BP17  Fire Station #3 Parking Improvements

BP5 Booth Kelly Roof Replacement/Repair BP20 Pioneer Memorial Cemetery Trail

BP6 Booth Kelly Building Removal BP21 Downtown Mill Plaza

BP7 Booth Kelly Water Isolation Analysis
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Building and Property Thru 2015 2016 2017 2018 2019 2020
Maintenance Capital Projects Total Total Total Total Total Total Total
In Process
Building Preservation $ 1,582 1,000 1,000 1,000 1,000 1,000 $ 6,582

Revenue Bonds (xxx) $ - - - - - - -
Buliding Preservation Fund (420) $ 1,582 270 270 270 270 270 $ 2,932
Unspecified 730 730 730 730 730 $ 3,650
Firing Range Decommissioning $ 125 - - - - - $ 125
Booth Kelly (618) $ - - - - - - -
Revenue Bonds (425) $ 125 - - - - - $ 125
Funding Programmed

Booth Kelly Building Assessment $ 429 30 - - - - $ 459
Booth Kelly (618) $ 429 30 - - - $ 459
Booth Kelly Roof Replacement/Repair $ - 100 - - - - $ 100
Booth Kelly (618) $ - 100 - - - - $ 100
Unspecified $ - - - - - - -
Booth Kelly Building Removal $ - 40 - - - - 40
Drainage Improvement SDCs (440) $ - - - - - - -
Wastewater Reimbursement SDCs (442) $ - - - - - - -
Booth Kelly (618) $ - 40 - - - - 40
Unspecified $ - - - - - - -
Water Isolation Analysis $ 5 25 - - - - 30
Booth Kelly (618) $ 5 25 - - - - 30
Unspecified $ - - - - - - -
Gateway Art $ 28 250 - - - - $ 278
Room Tax (208) $ 13 - - - - - $ 13

Other (420) $ 15
Unspecified $ - 250 - - - - $ 250

Funding Not Programmed
City Storage Facility $ - - - 275 - - 275
Unspecified $ - - - - - - -
Unspecified Grant Funds (420) $ - - - 275 - - 275
Fire Station 14 $ 420 - - 750 4,800 - $ 5970
Unspecified $ 420 - - 750 4,800 - $ 5970
Unspecified Grant Funds (420) $ - - - - - - -
Library $ - - - 4,800 23,200 - $ 28,000
Booth Kelly (618) $ - - - - - - -
Unspecified $ - - - 4,800 23,200 - $ 28,000
City Hall Renovation $ - 1,000 1,860 - 2,300 9,600 $ 14,760
Booth Kelly (618) $ - - - - - - -
Fire Station 4 $ - - - - 1,150 4,800 $ 5,950
Unspecified $ - - - - 1,150 4,800 $ 5,950
Unspecified Grant Funds (420) $ - - - - - - -
Municipal Parking Garage $ - 500 930 - - - $ 1,430
Revenue Bonds (420) $ - - - - - - -
Unspecified $ - 500 930 - - - $ 1,430
City Hall HVAC $ - - - 1,650 - - $ 1,650
Unspecified $ - - - 1,650 - - $ 1,650
FS3 Parking $ - - 29 - - - 3 29
Unspecified $ - 29 - - - $ 29
Energy Effeciency Projects $ - - 20 100 50 50 $ 220
Unspecified $ - 20 100 50 50 $ 220
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Building and Property Thru 2015 2016 2017 2018 2019 2020
Maintenance Capital Projects Total Total Total Total Total Total Total
Pioner Memorial Cemetary Trail $ - - 20 50 - - $ 70

Unspecified $ - - 20 50 - - $ 70

Downtown Mill Plaza Design & Const. $ - - 3,700 - - - $ 3,700

Unspecified $ - - 3,700 - - - $ 3,700

City Hall Storage $ - - 80 - - - $ 80

Unspecified $ - - 80 - - - $ 80

Annual Total $ 2,576 1,945 5,779 8,625 30,200 5850 $ 54,975

Room Tax (208) $ 13 - - - - - $ 13

Booth Kelly (618) $ 434 195 - - - - $ 629

Revenue Bonds (425) $ 125 - - - - - $ 125

Springfield Sch. Dist (420) $ - - - - - - $ -

Willamalane P&R (420) $ - - - - - - $ -

Rainbow Water Dist. (420) $ - - - - - - 8 -

Other (420) $ 15 - - - - - $ 15

Unspecified $ 420 1,480 5,509 8,080 29,930 5,580 $ 50,999

Federal Aid (420) $ - - - - - - $ -

Unspecified Grant Funds (420) $ - - - 275 - - 8% 275

Buliding Preservation Fund (420) $ 1,582 270 270 270 270 270 $ 2,932
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Buildings and Property Funding Programmed: Partial
Account # 810050

Building Rehabilitation and Preservation

Building Preservation

Map ID-BP 2

Project Description: Perform preservation, capital maintenance and repair projects on City-owned buildings, including but not
limited to City Hall, 5 Fire Stations, Museum, Justice Center, Jail, Depot, Carter Building and Maintenance Facilities. Projects
can include the repair, renovation or replacement of structural, mechanical, electrical, and plumbing systems. Other projects can
include systems preservation such as, painting, roofing, lighting, alarm and elevator projects as well as repair and/or upgrades to
aesthetic and architectural elements.

Justification: These projects are necessary to maintain and preserve City-owned buildings. Project needs, costing, and
prioritization are identified in the Development and Public Works Building Maintenance Work Plan and by City Staff. Deferred
capital maintenance (backlog) and annual ongoing capital maintenance needs are identified. Extending beyond the 5-yr CIP,
funding needs will continue and will likely increase as facilities age and costs increase.

Project Driver: Council decision to increase useful life of City building/facility assets

Project Trigger: Aged facilities, regulatory requirements (ADA), implementation of Council 5-year Work plan and 5-year
Building Facility Strategic Plan.

Project Status: Ongoing capital maintenance program

Specific Plans/Policies Related to this Project:

City Council Goals: Financially Responsible and Stable Governmental Services and Maintain & Improve Infrastructure and
Facilities.

Building Condition Report.

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020

Planning $ -

Engineering $ -

Land/Right of Way $ -

Construction $ 4582|$ 1582($% 500($% 500($ 500($ 500({$ 500($% 500

Other - Reserve sinking fund | $ 3,000 $ 500|$ 500|$ 500|$ 500|$% 500|8$% 500
Total $ 7582|%$ 1582|% 1000|$ 1,000($ 1,000|% 1,000|$ 1,000 (9% 1,000
OPERATIONAL IMPACT ($000s)
Project Element Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020

Capital maintenance Costs $ -

Personnel Costs $ 904 | $ 400 | $ 821% 83|% 841 % 85| % 85| % 85
Total $ 904 | $ 400 | $ 821% 83|% 841% 85| % 85| % 85
FUNDING SOURCE ($000s)
Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020

Special Assmt. $ -

Revenue Bonds 420 | $ -

SDCs. Reimb. (WW) 442 |'$ -

Federal Aid 420 | $ -

State Aid 420 | $ -

SDCs. Imp (Storm) 440 | $ -

SDCs, Reimb. (Str.) 446 | $ -

Building Preservation | 420 [$ 3202 |$ 1582|% 270($ 270($ 270($ 270|$ 270|% 270

Unspecified $ 4,380 $ 730|$ 730|$ 730|$ 730|$ 730($ 730
Total $ 7582|% 1582|% 1000|$ 1000($ 1,000|% 1,000|$ 1,000 |$% 1,000
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Buildings and Property Funding Programmed: No
Account 810022

Construction and Preservation

Firing Range Decommissioning

Map ID-BP 3

Project Description: This project involves the clean-up of the outdoor firing range formerly used by the Police Department.
Cleanup activities include lead mining, removal of miscellaneous materials, and overall environmental assessment of the
site.

Justification: The Police department discontinued use of the outdoor firing range and is coordinating firearms training with

other law enforcement agencies. The site is located above the Booth Kelly Mill Pond, which will be rehabilitated for wetlands
and water quality purposes. The outdoor range site must be cleaned up in association with these plans.

Project Driver: Completion of Phase 1 of the Mill Race Restoration Project and stormwater quality requirements for
water entering the Mill Pond. This project was originally prioritized for 2001.

Project Trigger: Completion of the Mill Race Restoration Project

Project Status: Study and Design Phase

Specific Plans/Policies Related to this Project:
Mill Race Restoration Project

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning $ 5(% 5
Engineering $ 259 25
Land/Right of Way $ -
Construction $ -
Other $ 95| $ 95
Total $ 125[($ 125( 3% -1 % -1 $ -1 $ -1 $ -1 $ -
Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Maintenance Costs $ -
Personnel Costs $ -
Total $ -1 $ -1$ -1$ -1$ -1$ -1$ -1 $ -
Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Booth Kelly 618 | $ -
Revenue Bonds 425 | $ 125 [ $ 125

$ -

$ -

$ -

$ -

$ -
Total $ 125[($ 125( % -1 $ -1 $ -1 $ -1 $ -1 $ -

2016-2020 Capital Improvement Program Page 143

Attachment 2, Page 147 of 172



Buildings and Property Funding Programmed: Yes
Account # 810053

Construction and Preservation

Booth Kelly Building Assessment and Planning

Map ID-BP 6

Project Description: Assess Booth Kelly buildings for necessary repairs and prepare plan describing needs with potential anticipated
costs.

Justification:

Project Driver: External Structural Improvements
Project Trigger: External repair/improvements to the Booth Kelly Center
Project Status: Planned

Specific Plans/Policies Related to this Project:
This project supports the preservation of the Booth Kelly Center and is consistent with the Booth Kelly Development Plan.

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning 30 $ 30
Engineering
Land/Right of Way
Construction
Other

Total

OPERATIONAL IMPACT ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020
Maintenance Costs $ -
Personnel Costs $ -

Total S -ls -1$ e -ls -1 S -1$ -|s -

FUNDING SOURCE ($000s)

Source Fund # Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020
Special Assmt.
AFG Grant 420
SDCs. Reimb. (WW) 442
Federal Aid 420
State Aid 420
SDCs. Imp (Storm) 440
SDCs, Reimb. (Str.) 446
Booth Kelly 618

Total

30| $ -8 30| $ -8 -8 -8 -8 -

wnlnuninnnmininin
1
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Buildings and Property Funding Programmed: Yes
Account # 810052

Construction and Preservation

Booth Kelly Roof Replacement/Repair

Map ID-BP 5

Project Description: Roof replacement or epoxy over coating of the existing roof decking of the "Saw-tooth" building, commonly
referred to as Building G at the Booth-Kelly Center.

Justification: The existing roof material of the "Saw-tooth" building is over 50 years old and no longer provides adequate weather
protection for the building users or interior equipment.

Project Driver: Internal and structural improvements

Project Trigger: The replacement or over coating of the roof decking will significantly reduce/eliminate the ongoing
maintenance demands of the roof for a period of approximately 20 years.

Project Status: Programmed

Specific Plans/Policies Related to this Project:
This project supports the preservation of the Booth Kelly Center and is consistent with the Booth Kelly Development Plan.

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020
Planning $ -
Engineering $ -
Land/Right of Way $ -
Construction $ 100 100
Other $ -
Total $ 100 | $ -1$ 100 | $ -1$ -1$ -1$ -1$ -
Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Maintenance Costs $ -
Personnel Costs $ -
Total $ -1$ -1$ -1$ -1$ -1$ -1$ -1$ -
Source Fund #|Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020
Special Assmt. $ -
AFG Grant 420 | $ -
SDCs. Reimb. (WW) | 442 | $ -
Federal Aid 420 | $ -
State Aid 420 [ $ -
SDCs. Imp (Storm) 440 | $ -
SDCs, Reimb. (Str.) 446 [ $ -
Booth Kelly 618 | $ 100 $ 100
Unspecified
Total $ 100 [ $ -1$ 100 [ $ -1$ -1$ -1$ -1$ -
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Buildings and Property Funding Programmed: Yes
Account # 810043

Construction and Preservation

Booth Kelly Building Repair
Map ID-BP 6
Project Description: Repair or removal of the building structure referred to as Building D, Suite 188 open cover.

Justification: The existing roof cover and structural columns are deteriorating and are over 50 years old and no longer provide
adequate weather protection and could colapse causing damage to surrounding buildings.

Project Driver: External Structural Improvements
Project Trigger: External repair/improvements to the Booth Kelly Center
Project Status: Planned

Specific Plans/Policies Related to this Project:
This project supports the preservation of the Booth Kelly Center and is consistent with the Booth Kelly Development Plan.

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020
Planning
Engineering
Land/Right of Way
Construction
Other

Total

OPERATIONAL IMPACT ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Maintenance Costs $ -
Personnel Costs $ -

Total $ -ls -8 -1S -l s -1S - s - S -

FUNDING SOURCE ($000s)

Source Fund # |Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Special Assmt.
AFG Grant 420
SDCs. Reimb. (WW) 442
Federal Aid 420
State Aid 420
SDCs. Imp (Storm) 440
SDCs, Reimb. (Str.) 446
Booth Kelly 618

Total

Alr|r|R|R|P

40 [ $ -1 $ 40 | $ -8 -8 -1 $ -1 $ -

wnlunnunm:nonm:-inin
]

2016-2020 Capital Improvement Program Page 146
Attachment 2, Page 150 of 172



Buildings and Property Funding Secured: Yes
Account # 810029

Infrastructure Planning and Inventory Study

Booth Kelly Water Isolation Analysis

Map ID-BP 7

Project Description: This project will consist of a water isolation analysis to the Booth Kelly Complex grounds in order to locate a slow
water leakage.

Justification: Locating the leakage will enable us to repair and analyze current locations of all water pipes not identified on paper. The
grounds stability will be crucial as to the location of any future building development at Booth Kelly. Possible upgrades or a new direction
and re-use of the facility or tear-down and reconstruction of newer buildings would give opportunities for the site, and tying development
with updated plans for the downtown area that are now being considered.

Project Driver: The future development of Booth Kelly Center
Project Trigger: Identify water leakage due to rate increase
Project Status: Programmed

Specific Plans/Policies Related to this Project:

City Council Goals: Maintain & Improve Infrastructure and Facilities, and Preserve our Hometown Feel, Livability and Environmental
Quality

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning
Engineering
Land/Right of Way
Construction
Other

Total

OPERATIONAL IMPACT ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020
Maintenance Costs $ -
Personnel Costs $ -

Total S -1s -1s BE -ls e -1$ -|s -

FUNDING SOURCE ($000s)

Source Fund # Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020
Special Assmt.
AFG Grant 420
SDCs. Reimb. (WW) 442
Federal Aid 420
State Aid 420
SDCs. Imp (Storm) 440
SDCs, Reimb. (Str.) 446
Booth Kelly 618
Unspecified

Total

30 |$ 5% 25
30 |$ 5% 25|$%$ -8 -8 -8 -8 -

Wnnnnnnnnnin
1
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Buildings and Property Funding Secured: Partial
Account # 860014
Construction

Gateway Art - Entry Beautification Project

Map ID-BP 8

Project Description: At the completion of the I-5/Gateway intersection upgrade, land located on the south west corner was
identified for a entry beautification project. The project is likely to include art, flags, lighting, minimal concrete work, landscaping,
and irrigation. Funding for this project is likely to be from multiple sources including area Room Tax Funds.

Justification: The Gateway area is a major entry way to the City of Springfield. Every day, citizens from Springfield, and Eugene
and traveling along I-5 visit the Springfield Gateway area for dining, shopping, staying in hotels, medical visits, and working,
among many other things. The installation of an entry beautification project to signify reaching their desired destination is an
important part of this experience.

Project Driver: Gateway Area Development and Tourism Readiness

Project Trigger: . . . . . . . .
Suitable design & funding that would come with Chamber spearheading the design & capital campaign.

Project Status: Pending design and financial resources to build an suitable entry sign/monument with appropriate
landscaping/viewing area. Original 'Flags' design was too expensive for the $15,000 provided by
Symantec plus $12,500 set aside then in Room Tax Funds. Permits are in hand from ODOT, the
property owner.

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020
Planning $ 419 4
Engineering $ -
Land/Right of Way $ -
Construction $ 24 $ 24
Other $ 250 $ 250
Total $ 278 | $ 41$% 274 1% - % -1$ -1$ -1$ -
Project Element Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020
Maintenance Costs $ 5 $ 113% 11% 11% 11% 1
Personnel Costs $ -
Total $ 5% -1$ -1$ 11% 11% 11% 11% 1
FUNDING SOURCE ($000s)
Source Fund # |Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020
Special Assmt. $ -
Room Tax 208 |$ 131$% 13
Downtown UR/SEDA 430 | $ -
Other (Developer) 420 |'$ 15(% 15
SDCs. Reimb. (WW) 442 | $ -
Federal Aid 420 |'$ -
State Aid 420 |'$ -
SDCs. Imp (Storm) 440 |'$ -
Booth Kelly 618 | $ -
Unspecified* $ 250 $ 250
Total $ 278 |1 $ 28| % 250 | $ -1$ -1$ -1$ -1$ -
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Buildings and Property Funding Programmed: No

Account #

Construction and Preservation

City Storage Facility

Map ID-BP 13

Project Description: This project is to construct a storage facility to provide long term storage for City Departments. The
facility construction is proposed to be a pre-engineered metal building with a concrete floor and include multiple compartments
to accommodate the varying storage needs of Departments. The building would be weather-tight and climate controlled to
assure proper storage of materials and equipment.

Justification: The City owns land at the Development and Public Works-Operation Shops at South 18th street that could be
used to construct this facility. Every Department has growing storage needs which include; long term file retention, historical
items, materials, equipment and supplies. Limited storage space at City facilities have caused several Departments to rent
storage in the private sector. This facility will reduce or eliminate the need for rental spaces.

Project Driver: Limited space
Project Trigger: Capacity Issues
Project Status: Deferred pending funding

Specific Plans/Policies Related to this Project:
City Council Goals: Financially Responsible and Stable Governmental Services, and Maintain & Improve Infrastructure and
Facilities.

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Planning $ -
Engineering $ 25 $ 25
Land/Right of Way $ -
Construction $ 250 $ 250
Other $ -
Total $ 275 [ $ -1$ -1 $ -1$  275($ -1$ -1 $ -
OPERATIONAL IMPACT ($000s)
Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Maintenance Costs $ (48) $ (16)| $ (16)| $ (16)
Personnel Costs $ 3 $ 1($ 1($ 1
Total $ (45)] $ -1$ -1$ -19$ (15)| $ (15)| $ (15)| $ -
Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020(|Beyond 2020
Special Assmt. $ -
SDCs. Reimb. (WW) 442 1 $ -
Federal Aid 420 | $ -
State Aid 420 | $ -
SDCs. Imp (Storm) 440 | $ -
SDCs, Reimb. (Str.) 446 | $ -
Unspecified $ 275 $ 275
Total $ 275 [ $ -1$ -1$ -1$  275($ -19$ -1 $ -
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Buildings and Property Funding Programmed: No

Account #

Construction and Preservation

Fire Station #14 Relocation/Replacement

Map ID-BP 10

Project Description: The Project will be constructed in east Springfield, and is anticipated to utilize the site at 725 S. 57th
Street. The design of the new facility will need to reflect the character of the neighborhood, and be an asset to the area and to
the City of Springfield. The City intends for the completed project to meet the needs of the staff, equipment, and materials
necessary to provide proper Fire and Life Safety services to the City of Springfield and specifically to extend Fire and
Emergency services to the Jasper/Natron area. Funding for this project has not been identified.

Justification: Fire Station #14 located at 4765 Main Street, was originally constructed in 1961 and then remodeled in 1999. In
2007, the Department of Fire and Life Safety Standards of Cover and Deployment Study was conducted by Emergency
Services Consulting Inc. The following evaluation of the station was observed; "while minimally functional, this station is not a
positive environment for the staff. Storage and living space are at a critical point. The station does not meet today's standards.
The building is not fully ADA compliant; and appears to not be in compliance with fire and life safety codes." The location of the
station was established in 1961. Since that time the addition of other fire stations to provide fire and emergency service for the
expanding city has caused a significant overlap of coverage. Relocation of this station's response apparatus to the south to
cover the Jasper Natron area will not negatively impact current coverage and will accommodate future annexations and
development. Without relocation of this high impact Public Utility Facility, the fire department will be unable to deliver this key
urban service to these future developments.

Project Driver: Development and Annexation in Jasper Natron requires relocation of fire station to provide urban level
of service

Project Trigger: Standards of Cover and Deployment Study; Annexation of Jasper/Natron

Project Status: Deferred pending funding

Specific Plans/Policies Related to this Project:
City of Springfield Department of Fire and Life Safety Standards (SFLS) of Cover and Deployment Study - April 2007
SFLS Strategic Plan
Natural Hazard Mitigation Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020

Planning $ 151 $ 15

Engineering $ 550 $ 200[$ 350

Land/Right of Way $ 405 | $ 405

Construction $ 3,950 $ 3,950

Other $ 750 $ 250 [ $ 500

Total $ 5670|9% 420 | $ -1 $ -|$ 4,400 | $ 850 | $ -1 $ -

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Maintenance Costs $ 30 $ 10($% 10($ 10

Personnel Costs $ -

Total $ 30| % -1 % -1 $ -1 % 10| $ 10| $ 10| $ -

Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Special Assmt. $ -

AFG Grant 420 | $ -

SDCs. Reimb. (WW) | 442 [ $ -

Federal Aid 420 |'$ -

State Aid 420 | $ -

SDCs. Imp (Storm) 440 | $ -

SDCs, Reimb. (Str.) 446 | $ -

Unspecified $ 5670|$% 420 $ 4400[($ 850

Total $ 5670|9% 420 | $ -1 $ -|$ 440093 850 | $ -1 $ -
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Buildings and Property Funding Programmed: No

Account #:

Construction and Preservation

Library Building

No Map

Project Description: Construct an approximately 60k sq. ft. Library facility adequate to serve the needs of Springfield citizens
for the next 20-30 years based on currently adopted population estimates. The projected cost of the new library will be
$28,000,000 including design, site preparation, construction, FF&E and landscaping. Estimated facility size and cost were derived
from: Standards for Oregon Public Libraries, 2008 by the Public Library Division of the Oregon Library Association; Public Library
Space Needs: A Planning Outline, 2009, Anders C. Dahlgren, President of Library Planning Associates, Inc., Wisconsin Dept. of
Public Instruction; Robertson/Sherwood Architects, Eugene, Oregon, Randy Nishimura - Architect.

Justification: The Library is currently below Oregon Library Standards for both facilities and open hours for communities our
size. It is at "threshold" (minimum) standards for size of collection. Recently, the Library has experienced double digit increases in
both circulation (13%) and program attendance (20%). It cannot expand it's collections in any meaningful way due to space
limitations. The Library cannot keep up with public demand for programming and for community meeting space and is hampered
in effectively deploying new technology due, in part, to the age and infrastructure of the building. Population estimates project
Springfield's population to grow to over 80,000 people in the next 20 years increasing the difficulty in providing services in a sub-
standard facility. In addition, a new Library building can help in the City's efforts at revitalizing the downtown core by attracting
tens of thousands of people to the area through its services and programs and by serving as a community gathering place.

Project Driver: Growing demand for Library services; current facility cannot sustain current usage level nor can it
address projected population growth into the future; ability for new Library to act as a positive factor in
revitalizing downtown core.

Project Trigger: Ability to provide library service from current facility declines to the point that both quality and quantity of
service are impacted. Citizen feedback and staff reporting support Council action.
Project Status: Deferred pending funding

Specific Plans/Policies Related to this Project:
Council Goals #4 - Maintain & Improve Infrastructure and Facilities and # 5 - Preserve Hometown Feel,
Livability and Environmental Quality.

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020
Planning $ -
Engineering $ 2,800 2,800
Land/Right of Way $ 2,000 2,000
Construction $ 18,800 $ 18,800
Other $ 4,400 $ 4,400
Total $ 28,000 | $ -1$ -1$ -|$ 4800]|$ 23200](% -1$ -
Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Maintenance Costs $ 40 $ 10($ 10($ 10($ 10
Personnel Costs $ 320 $ 80|9% 80|9% 80|$% 80
Total $ 360 | $ -1$ -1$ -1$ N3 N|3% N|3% 90
Source Fund #|Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020
Special Assmt. $ -
AFG Grant 420 | $ -
SDCs. Reimb. (WW) [ 442 | $ -
Federal Aid 420 | $ -
State Aid 420 [ $ -
SDCs. Imp (Storm) 440 | $ -
SDCs, Reimb. (Str.) 446 [ $ -
Unspecified $ 28,000 $ 4,800 | $ 23,200
Total $ 28,000 | $ -1$ -1$ -|$ 4,800]|$ 23200](% -1$ -
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Buildings and Property Funding Programmed: No

Account #

Construction and Preservation

Renovation of City Hall

Map ID-BP 15

Project Description: Once the Library moves out of City Hall into a building of its own, City Hall will be left with about 25,000
square feet of empty space that will need to be reallocated to meet departmental space needs. This project is for the renovation
of City Hall to improve building safety, energy efficiency and space allocation. This project includes additional seismic bracing,
upgraded HVAC system and ductwork, better insulation and interior redesign to better utilize space.

Justification: City Hall holds the majority of City Employees and many essential municipal functions are based out of this aging,
retrofitted building. The building is not designed to current seismic codes and as such is vulnerable to earthquakes. Also while
renovations have improved some energy efficiency from the original construction, additional improvements would increase user
comfort and increase energy efficiency and reduce energy consumption. Finally with the space created by the Library moving to
its own building, City Hall can be reconfigured into a more efficient space for staff and users with room for growth as the City
grows.

Project Driver: Providing a safe, energy efficient and functional space for citizens and staff
Project Trigger: Approval of funding for a new Municipal Library
Project Status: Deferred pending funding

Specific Plans/Policies Related to this Project:
City Council Goals: Maintain & Improve Infrastructure and Facilities, and Preserve Hometown Feel, Livability and Environmental
Quality

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Planning $ 20 $ 20

Engineering $ 330 $ 330

Land/Right of Way $ -

Construction $ 3,500 $ 3,500

Other $ -

Total $ 3850|% -1$ -1 $ -1$ 20|$ 330|$ 3500|$% -

OPERATIONAL IMPACT ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Maintenance Costs $ -
Personnel Costs $ -
Total $ -1$ -1$ -1$ -1$ -19$ -1$ -1$ -
Source Fund # |Total Thru 2015 2016 2017 2018 2019 2020(|Beyond 2020
Special Assmt. $ -
SDCs. Reimb. (WW) | 442 |$ -
Federal Aid 420 | $ -
State Aid 420 [ $ -
SDCs. Imp (Storm) 440 | $ -
SDCs, Reimb. (Str.) 446 | $ -
Unspecified $ 3,850 $ 20($ 330|$ 3,500
Total $ 38501|% -1$ -1$ -1$ 20[$ 330(|$ 3,500 (9% -
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Buildings and Property Funding Programmed: No

Account #

Construction and Preservation

Fire Station #4 Relocation/Replacement

No Map

Project Description: The Project will be constructed in downtown Springfield. The design of the new facility will need to
reflect the character of the neighborhood, and be an asset to the area and to the City of Springfield. The City intends the
completed project will meet the needs of the staff, equipment, and materials necessary to implement proper Fire and Life
Safety services to the downtown area of the City of Springfield and specifically to extend Fire and Emergency services to the
Glenwood area. Funding for this project has not been identified.

Justification: Fire Station #4, located at 1475 5th Street, was originally constructed in 1973. In 2007, the Department of Fire
and Life Safety Standards of Cover and Deployment Study was conducted by Emergency Services Consulting Inc. The
following evaluation of the station was observed; "Age and construction type has led to increasing maintenance costs. The
entire structure shows signs of excessive usage and wear. The station does not meet today's standards. The building is not
fully ADA compliant; and appears to not be in compliance with fire and life safety codes." The location of the station was
established in 1973. Since that time the acceptance of Glenwood into the City's Urban Growth Boundary (UGB) from the City
of Eugene has created a gap in the Springfield Department of Fire and Life Safety's ability provide this key urban level of
service to portions of Glenwood. Relocation of this station's response apparatus to the south will provide improved coverage to
the downtown area and accommodate future annexations and developments in Glenwood with the appropriate response time.
Without relocation of this high impact Public Utility Facility the Fire Department will be unable to deliver urban service levels to
future annexations and developments in some areas of Glenwood.

Project Driver: Development and Annexation in Glenwood requires relocation of Fire Station #4 to provide urban level
of service.

Project Trigger: Standards of Cover and Deployment Study; Annexation of Glenwood

Project Status: Deferred pending funding

Specific Plans/Policies Related to this Project:
City of Springfield Department of Fire and Life Safety Standards (SFLS) of Cover and Deployment Study - April 2007
SFLS Strategic Plan
Natural Hazard Mitigation Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Planning $ 200 $ 200
Engineering $ 550 $ 200]|% 350
Land/Right of Way $ 400 $ 400
Construction $ 3,950 $ 3,950
Other $ 850 $ 350 | $ 500
Total $ 5950 |$% -1 % -1 $ -1$ -|$ 1,150 $ 4,800 | $ -
Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Maintenance Costs $ 20 $ 10($ 10
Personnel Costs $ -
Total $ 20| $ -1 % -1 $ -1$ -1 $ 10| $ 10| $ -
Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Special Assmt. $ -
AFG Grant 420 | $ -
SDCs. Reimb. (WW) | 442 [ $ -
Federal Aid 420 | $ -
State Aid 420 | $ -
SDCs. Imp (Storm) 440 | $ -
SDCs, Reimb. (Str.) 446 | $ -
Unspecified $ 5,950 $ 1,150 | $ 4,800
Total $ 59501|9% -1 % -1 $ -1$ -|$ 1,150 $ 4,800 | $ -
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Buildings and Property Funding Programmed: No

Account #

Construction and Preservation

Municipal Parking Garage (Glenwood)
No Map
Project Description: This project is for the construction of a municipal parking structure in Glenwood.

Justification: Construction of the Justice Center required removal of 84 spaces previously reserved for City staff parking. This
loss has caused staff to park curbside in the adjacent business district, residential neighborhood, and/or in dedicated public
parking around City Hall. Staff have received complaints from businesses and property owners and from the patrons visiting
City facilities. By relocating staff and fleet vehicles away from City Hall, additional parking will be made available for customers
patronizing downtown businesses and Municipal facilities.

Project Driver: Glenwood redevelopment, citizen concerns and business accessibility
Project Trigger:
Project Status: Deferred pending funding

Specific Plans/Policies Related to this Project:

City Council Goals: Community and Economic Development and Revitalization, Maintain & Improve Infrastructure and Facilities.

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2014 2015 2016 2017 2018 2019|Beyond 2019
Planning $ 100 $ 100

Engineering $ 280 $ 140|$ 140

Land/Right of Way $ -

Construction $ 1,000 $ 1,000

Other $ 50 $ 50

Total $ 1430 1|$ -1$ -1 $ 240 |$ 1,190 | $ -1$ -1 3% -

OPERATIONAL IMPACT ($000s)

Project Element Total Thru 2014 2015 2016 2017 2018 2019|Beyond 2019
Maintenance Costs $ 12 $ 3% 31$ 3% 3
Personnel Costs $ -

Total $ 123 -1$ -1$ -1$ 3% 3% 3% 3

FUNDING SOURCE ($000s)
Source Fund # | Total Thru 2014 2015 2016 2017 2018 2019|Beyond 2019

Special Assmt. $ -
SDCs. Reimb. (WW) | 442 | $ -
Federal Aid 420 | $ -
State Aid 420 | $ -
SDCs. Imp (Storm) 440 [ $ -
SDCs, Reimb. (Str.) 446 | $ -
Unspecified $ 1,430 $ 500 | $ 930
Total $ 1430 (% -1 % -1 % 500 | $ 930 | $ -1 % -1$ -
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Buildings and Property Funding Programmed: No

Account #

Construction and Preservation

City Hall HVAC System Replacement

Map ID-BP 16

Project Description: This project will replace the heating, ventilation and air conditioning (HVAC) system at City Hall. This
project will also include the replacement of 30+ year old fiberboard ductwork with more modern, hygenic material and in a more
effecient design to better serve offices, meeting rooms and cubical areas. Engineering analysis will be done to determine the
most effecient and effective system to be installed, in an effort to maximize energy effeciency and occupant comfort. Design will
try to accomodate maximum flexabiltiy to change easily with building use patterns.

Justification: The existing Heating Ventilation and Air Conditioning (HVAC) system has several issues that are quickly coming
together to require a complete change out. First, the existing units were installed in the mid 1990's so they are approaching the
end of their useful life. Second, layout of the units has not changed since the original design was done in 1980. However, the
layout of City Hall has changed significantly and as a result the ductwork and zoning is very ineffecient and staff comfort is
always poor. Third, the 65 package unit heat pumps are potentially not the most effecient or effective HVAC for the building and
additional system types should be look into.

Project Driver: Providing a comfortabole, energy efficient and functional space for citizens and staff
Project Trigger: End of useful life of the existing HVAC system
Project Status: Conceptual

Specific Plans/Policies Related to this Project:
City Council Goals: Maintain & Improve Infrastructure and Facilities, and Preserve Hometown Feel, Livability and Environmental
Quality

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Planning $ -
Engineering $ 150 $ 150
Land/Right of Way $ -
Construction $ 1,500 $ 1,500
Other $ -
Total $ 1,650$ -3 -8 -|$ 1650($ -1$ -1 $ -
OPERATIONAL IMPACT ($000s)
Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Maintenance Costs $ (20) $ 5)] $ 5)] $ 5)] $ (5)
Personnel Costs $ -
Total $ (20)| $ -1 8 -8 5)| 5)| $ B)| $ B)| $ -
Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020
Special Assmt. $ -
SDCs. Reimb. (WW) | 442 |$ -
Federal Aid 420 | $ -
State Aid 420 | $ -
SDCs. Imp (Storm) 440 | $ -
SDCs, Reimb. (Str.) 446 | $ -
Unspecified $ 1,650 $ 1,650
Total $ 1650(% -1$ -1$ -1$ 1650]|$ -1$ -1$ -
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Buildings and Property Funding Programmed: No

Account #

Construction and Preservation

Fire Station #3 Parking Improvements

Map ID-BP 17

Project Description: This project will expand and improve parking areas at Springfield Fire Station #3, located at 1225 28th
Street. The project involves addition of ten (10) parking spaces for staff and relocation of the existing fence and gate to the
south. The City intends for the completed project to meet the needs of staff, equipment, and materials related to the operation
of the fire station. Funding for this project has not been identified.

Justification: Fire Station #3, located at 1225 28th Street, was originally constructed in 1971. In 2008, the building was
remodeled to provide upgraded kitchen facilities and individual sleeping rooms for 24/7 staff. This one-story addition to the
existing 8,579 square foot facility eliminated approximately ten (10) secured parking spaces for Fire Department staff and
equipment. This project will replace the lost parking areas and relocate the fence that secures the parking area to the South.
Current parking availability requires some personal and staff vehicles to be parked in an unsecure area, susceptible to
vandalism.

Project Driver: Inadequate facilities
Project Trigger: Capacity Issues and safety concerns
Project Status: Deferred pending funding

Specific Plans/Policies Related to this Project:
City of Springfield Department of Fire and Life Safety Standards (SFLS) of Cover and Deployment Study - April 2007
SFLS Strategic Plan
Natural Hazard Mitigation Plan

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Planning $ 2 $ 2
Engineering $ 2 $ 2
Land/Right of Way $ -
Construction $ 25 $ 25
Other $ -
Total $ 29| $ -1$ -1 $ 29| $ -1 $ -1$ -1 $ -
OPERATIONAL IMPACT ($000s)
Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Maintenance Costs $ -
Personnel Costs $ -
Total $ -1$ -1$ -1$ -1$ -1 $ -1 $ -1 $ -
Source Fund # [ Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Special Assmt. $ -
AFG Grant 420 | $ -
SDCs. Reimb. (WW) | 442 [ $ -
Federal Aid 420 | $ -
State Aid 420 | $ -
SDCs. Imp (Storm) 440 [ $ -
SDCs, Reimb. (Str.) 446 | $ -
Unspecified $ 29 $ 29
Total $ 29| $ -1$ -1 $ 29| $ -1 $ -1$ -1 $ -
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Buildings and Property Funding Programmed: No

Construction and Preservation

Energy Efficiency Projects

No Map

Project Description: This project is to install energy efficiency improvements in City facilities. These improvements could
include; photovoltaic (PV) generation panels, passive solar water heating, geothermal HVAC systems, lighting improvements
and building weather-proofing. Work will take place on City facilities including, Regional Fuel Facility, City Hall, five fire stations,
City maintenance facilities, Justice Center, Municipal Jail, and City owned rental facilities. This is a five year plan to make
improvements to all locations. The first year funding is for planning and design, followed by solar hot water at high use
facilities, and Geothermal HVAC systems at our fire stations.

Justification: The City is working with Team Springfield partners to implement an initiative that will engage all of the
agencies by pursuing innovative and sustainable solutions that reduce demand for electricity while at the same time reducing
greenhouse gases (GHG). As a large energy consumer in the area we also generate a significant carbon foot print and
contribute to greenhouse gas emissions. There are currently regional goals that mandate or recommend reductions in
municipal carbon footprints and greenhouse gas emissions; and as such Springfield has determined that we need to look at
alternatives to the status quo.

Project Driver: Energy costs and Savings
Project Trigger:
Project Status: Deferred pending funding

Specific Plans/Policies Related to this Project:
City Council Goals: Maintain & Improve Infrastructure and Facilities, and Preserve our Hometown Feel, Livability and
Environmental Quality

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Planning 20 $ 20
Engineering -
Land/Right of Way
Construction
Other

Total

200 $ 100($ 501 $ 50

220 | $ -1$ -1 $ 20[$ 100($ 50 [ $ 50 [ $ -

OPERATIONAL IMPACT ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Maintenance Costs $ -
Personnel Costs $ -

Total $ -1$ -1 % -1 % -1 % -1 $ -1$ -1 $ -

FUNDING SOURCE ($000s)

Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Special Assmt.
AFG Grant 420
SDCs. Reimb. (WW) | 442
Federal Aid 420
State Aid 420
SDCs. Imp (Storm) 440
SDCs, Reimb. (Str.) 446
Unspecified

Total
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Buildings and Property Funding Secured: No

Construction and Preservation

Pioneer Memorial Cemetery Trail

Map ID-BP 20

Project Description: Replace and upgrade the Pioneer Memorial Cemetery Park North Woods trail and steps. The trail and
steps were constructed by Lane Metro Youth Corps in 1991. The existing steps and trail are in disrepair and need
replacement. In addition, poor lighting and vegetation have created an area inviting inappropriate uses.

Justification: This project addresses a need to provide a safe access to the Park and the Willamette Heights area. This is a
well used trail that creates a link from the Mill Race/Booth Kelly area to the Park, which is owned by the City. The trail
facilitates the Willamette Height's residents access to the downtown area as there are no sidewalks along S. B Streetor S. C
Street. The timber steps do not comply with current ADA standards, do not include handrails, and erosion is occurring along
the trail, affecting safe use of the trail and steps. Enhanced lighting and vegetation replacement will enhance public safety and
allow police officers to view into the park while on patrol.

Project Driver: Citizen requests
Project Trigger: Citizen requests and safety related incidents
Project Status: Pending funding

Specific Plans/Policies Related to this Project:
City Council Goal to Maintain and Improve Infrastructure and Facilities
City Council Goal to Promote and Enhance our Hometown Feel while Focusing on Livability and Environmental Quality

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Planning $ 10 $ 5([% 5
Engineering $ 20 $ 10($% 10
Land/Right of Way $ 10 $ 5([% 5
Construction $ 50 50
Other $ -
Total $ N3 -1$ 20| $ 20| $ 50 | $ -1$ -1 $ -
Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Maintenance Costs $ -
Personnel Costs $ -
Total $ -1 $ -1$ -1 % -1$ -1 $ -1$ -1 $ -
Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020
Unspecified $ 70 $ 20 50
Total $ 7019 -1$ -1 $ 20| $ 50 | $ -1$ -1 $ -
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Buildings and Property Funding Programmed: No

Account #

Construction and Preservation

City Hall Storage Facility

Map ID-BP14

Project Description: This project is to construct a storage facility under City Hall to provide long term file storage for City
Departments. The facility is proposed to be weather-tight, split-face concrete block building with a concrete floor, it will be
climate controlled and fire protected to assure proper storage of materials and files.

Justification: There is unutilized space under City Hall between the fleet vehicle parking and the public sidewalk where this
storage facility can be constructed. Every Department has growing storage needs, particularly for long term file retention and
supplies. Limited storage space in City Hall has caused several Departments to rent storage off-site or crowd files into work
areas. This facility will reduce or eliminate the need for rental spaces and create additional useable space for staff. This may
also be a way to incorporate findings from the FY 2015 City Hall Seismic Study.

Project Driver: Limited space
Project Trigger: Capacity Issues
Project Status: Deferred pending funding

Specific Plans/Policies Related to this Project:
City Council Goals: Financially Responsible and Stable Governmental Services, and Maintain & Improve Infrastructure and
Facilities. City Hall Seismic Study

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020
Planning $ -
Engineering $ 5 $ 5
Land/Right of Way
Construction
Other

Total

K| r|a|H
'

OPERATIONAL IMPACT ($000s)
Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Maintenance Costs $
Personnel Costs $ -
Total $ -1$ -1$ -1$ -1$ -1$ -1$ -1$ -

FUNDING SOURCE ($000s)

Source Fund # Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Special Assmt.
SDCs. Reimb. (WW) 442
Federal Aid 420
State Aid 420
SDCs. Imp (Storm) 440
SDCs, Reimb. (Str.) 446
Unspecified

Total
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MISCELLANEOUS

Overview

The Miscellaneous section covers debt collection and tracking of public facilities and infrastructure. As
the City of Springfield grows, so does the need for municipal public services. These services come with
an associated infrastructure cost that at times requires the City to acquire debt.

Current debt includes the Springfield Justice Center Facility bond which included the construction of a
jail facility to house misdemeanor offenders.

Miscellaneous projects address ongoing facility and infrastructure upgrades, working to sustain physical
assets found in the field and electronic assets found in databases. Projects include storm, sewer, and
transportation facilities. These projects encompass a variety of areas, like the City’s participation in
public improvements of private developments; for example, the McKenzie/Gateway Corporate
Park. Other projects include citywide base mapping projects, such as the Topographic Remapping
Project, and database projects like the Asset Management System Replacement Project. Because of
budget reductions, the Topographic Remapping Project is not currently funded.

Projects:

Asset Management System Replacement Project — This project addresses failing systems that manage
electronic inventories and provide reliable and well-integrated information for asset management and
mapping functions. Functions serve activities such as planning, designing, constructing, maintaining,
reporting, accounting, forecasting and operating City facilities, i.e., managing the City’s billion dollars
worth of public facilities. The project is needed to mitigate current and future risk associated with
outdated and failing systems (which failed twice in Fall of 2010), continue to support comprehensive
facilities and asset management needs, and sustain support for a broad range of Development and
Public Works functions. During FY 2012, the City Council approved reappropriating $280,000 each from
Local Wastewater and Stormwater capital project budgets so that this project could proceed. Additional
capital funding for this project is included in future years of the CIP, as well as from the Operating
Budget.

Topographic Remapping Project — This project addresses out-of-date topographic maps (base maps) for
the entire City. Current base maps are woefully out-of-date and as a result do not reflect significant
development that has occurred over the last 12 years, such as the PeaceHealth RiverBend Medical
Center and MountainGate, and other development activity such as smaller capital improvement
projects, private developments, and natural resource changes that have occurred since the previous
update. Work addresses development-induced changes that have occurred across the City and includes
updating full topography (e.g., elevation, structures, surface facilities, vegetation and surface
waterways) on all City base maps used to support key City functions by all Departments including a
broad range of Development and Public Works functions.
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Thru 2015 2016 2017 2018 2019 2020

Miscellaneous Capital Projects  Total Total Total Total Total Total Total
City Participation $ 300 199 300 300 300 300 1,699
Drainage Improvement SDCs (440) $ 50 28 33 33 33 33 210
Drainage Reimbursement SDCs (441) $ - - 33 33 33 33 132
Drainage Capital (425) $ 50 34 34 34 34 34 220
Wastewater Reimbursement SDCs (442) $ 33 33 33 33 33 33 198
Wastewater Improvement SDCs (443) $ 34 34 34 34 34 34 204
Wastewater Capital (409) $ 33 - 33 33 33 33 165
Transportation Reimbursement SDCs (446) $ 50 35 50 50 50 50 285
Transportation Improvement SDCs (447) $ 50 35 50 50 50 50 285
Unspecified $ - - - - - - -
Topographic Remapping Project $ 440 173 15 160 15 170 973
Drainage Improvement SDCs (440) $ 13 11 - - - - 24
Drainage Reimbursement SDCs (441) $ 21 19 - - - - 40
Drainage Capital (425) $ 21 18 - - - - 39
Wastewater Reimbursement SDCs (442) $ 21 18 - - - - 39
Wastewater Improvement SDCs (443) $ 51 18 - - - - 69
Wastewater Capital (409) $ 21 18 - - - - 39
Street Fund (434) $ 21 - - - - - 21
Transportation Reimbursement SDCs (446) $ - - - - - - -
Transportation Improvement SDCs (447) $ - - - - - - -
Unspecified $ 271 71 15 160 15 170 702
Asset Management System Replacement $ 1,087 129 129 129 129 129 1,732
Drainage Improvement SDCs (440) $ - - - - - - -
Drainage Reimbursement SDCs (441) $ - - - - - - -
Drainage Capital (425) $ 321 - - - - - 321
Wastewater Reimbursement SDCs (442) $ - - - - - - -
Wastewater Improvement SDCs (443) $ - - - - - - -
Wastewater Capital (409) $ 321 - - - - - 321
Street Fund (434) $ 165 - - - - - 165
Transportation Reimbursement SDCs (446) $ - - - - - - -
Transportation Improvement SDCs (447) $ - - - - - - -
Unspecified $ 280 129 129 129 129 129 925
Annual Totals $ 1,827 501 444 589 444 599 4,404
Drainage Improvement SDCs (440) $ 63 39 33 33 33 33 234
Drainage Reimbursement SDCs (441) $ 21 19 33 33 33 33 172
Drainage Capital (425) $ 392 52 34 34 34 34 580
Wastewater Reimbursement SDCs (442) $ 54 51 33 33 33 33 237
Wastewater Improvement SDCs (443) $ 85 52 34 34 34 34 273
Wastewater Capital (409) $ 375 18 33 33 33 33 525
Street Fund (434) $ 186 - - - - - 186
Transportation Reimbursement SDCs (446) $ 50 35 50 50 50 50 285
Transportation Improvement SDCs (447) $ 50 35 50 50 50 50 285
Unspecified $ 551 200 144 289 144 299 1,627
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Miscellaneous Funding Programmed: Yes

Account # 860002,

870004,

Debt Service, City Participation, and Others 880001
City Participation Improvement SDC Eligibility: Varies

Project Description: City cost participation in public improvements constructed in private developments under the City's
Construction Permit process. To respond to known and potential private development projects, it is necessary to budget
$100,000 each fiscal year in each infrastructure program area, i.e. Transportation, Local Wastewater and Stormwater. The
programmed funds for FY13 are only those necessary to meet this estimated need. Currently other programmed funds are not
yet tied to specific projects.

Justification: In many cases, it is necessary for a development to oversize or deepen sewers, drainage and/or streets beyond

a size necessary to serve the development in order to serve adjacent neighborhoods. Such increases in capacity are paid by the
City under Council adopted participation policies.

Project Driver: Development and growth. City requirement of developer to oversize infrastructure.
Project Trigger: Private development projects
Project Status: On-going sinking fund

Specific Plans/Policies Related to this Project:
City participation in private developments is guided by Resolution #90-35 and Resolution #70-45.

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020[|Beyond 2020
Planning $ -
Engineering $ -
Land/Right of Way $ -
Construction $ 1699|$% 300($% 199|$ 300($ 300($ 300|%$ 300
Other $ -
Total $ 1699|$ 300|$ 199|$% 300|$% 300($% 300($% 300($% -
Project Element Total Thru 2015 2016 2017 2018 2019 2020{Beyond 2020
Maintenance Costs $ -
Personnel Costs $ -
Total $ -1$ -1$ -1$ -1$ -1$ -1$ -1$ -
Source Fund # | Total Thru 2015 2016 2017 2018 2019 2020(|Beyond 2020
Wastewater Capital 409 | $ 165 [ $ 333 -1$ 33| % 33|%$ 33| % 33
SDCs. Imp. (WW) 443 | $ 204 | $ 34 1% 3413 3413 3413 3413 34
SDCs. Reimb. (WW) 442 1 $ 198 | $ 33[% 33[9% 33[9% 33[$% 33[$% 33
Storm Capital 425 | $ 220 | $ 50 | $ 3413 3413 3413 3413 34
SDCs. Imp (Storm) 440 | $ 210 | $ 50 | $ 28| $ 33[$% 33[$% 33[$% 33
SDCs. Reimb (Storm) 441 | $ 132 $ 33[9% 33[% 33[9% 33
SDCs. Imp (Str.) 447 1 $ 2851 $ 50 | $ 35(% 50 | $ 50 | $ 50 | $ 50
SDCs, Reimb. (Str.) 446 | $ 2851 $ 50 | $ 35(% 50 | $ 50 | $ 50 | $ 50
Street Capital 434
Total $ 1699|$ 300|$ 199|$% 300|$% 300($% 300($% 300($% -
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Miscellaneous Funding Programmed: Partial
Account # 860016

Data Improvements

Topographic Remapping Project Improvement SDC Eligibility: Varies

Project Description: Replace out-of-date topographic maps (base maps) for the entire City that were last developed in 2000; replace
orthoimagery and LIDAR data on a 3 year cycle. New maps will address development induced changes that have occurred across the
City and will include updating full topography (e.g., elevation, structures, surface facilities, vegetation, surface waterways and
transportation appurtenances) on all City base maps used to support key City functions by all Departments. New orthoimagery and
LiDAR data will inform and enhance the creation of new base maps. Proposing full remapping in 2013 and then incremental remapping
every 2 years to assure that from 2014 forward, base maps for all areas of the City are current to within 3 years - all areas are
remapped every three years.

Justification: Current base maps are out-of-dated. Base maps do not reflect significant development that has occurred over the last
12 years such as PeaceHealth and MountainGate, do not reflect other development activity such as smaller capital improvement
projects, private developments, natural resource changes, etc. that have occurred since that last update and do not include
transportation appurtenance features. Many City functions such as facilities planning, design, construction and maintenance, current
and long range land use planning, and public safety incident response (fire, police and ambulance) depend on current and complete
base maps. In order to serve the broad array of citywide needs for current and complete base map information, this topographic
remapping project is required. The acquisition of new orthoimagery and LiDAR data will assist with remapping efforts. Errors and
omissions on the topographic maps have already begun to impact functions citywide.

Project Driver: City wide needs for current and complete base map information are not being met because topographic
data is 14 years old.

Project Trigger: Topographic data have reached the end of their useful life and are now obsolete.

Project Status: Collection of new orthoimagery and LiDAR is complete and planimetric update to the base maps is in

process. Collection of street appurtenance features is planned.Pending funding. (Funding estimates an
approximately 53/47 split where 53% comes from various Public Works user rate and SDC funds and the
remaining 47% comes from other funds managed by other departments. )

Specific Plans/Policies Related to this Project:

Most other CIP Projects Police Map Books

Mill Race Project Fire and Life Safety Map Books
Glenwood Refinement Plan Water Rescue Maps

FEMA Remapping Project Wastewater and Stormwater Master Plans
Local Wetland Inventory (LWI) Transportation System Plan

Standard and Special Purpose Maps Natural Hazard Mitigation Plan

Engineering Map Books (Sewer Maps)
HB 3337 Implementation and Litigation (2030 Plan, UGB Scenario planning)

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Planning $ -

Engineering $ -

Land/Right of Way $ -

Construction 3$ -

Other $ 965 | $ 440 [$ 150 | $ 15|$ 160($ 15| 170 $ 15
Total $ 965 | $ 440 |$ 150 | $ 15(/$ 160 $ 15($ 170|$ 15
Project Element Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Maintenance Costs $ -

Personnel Costs $ -
Total $ -1 $ -1$ -8 -1 $ -1 $ -1 $ -1 $ -
Source Fund # [Total Thru 2015 2016 2017 2018 2019 2020|Beyond 2020

Special Assmt. $ -

WW User Rate 409 $ 39| % 21 [ $ 18

STM Drainage User Rate 425 $ 391 % 21 [ $ 18

Street User Rate 434 $ 21| $ 21

SDCs. Imp (Storm) 440 $ 241 $ 13($ 11

SDCs. Reimb. (WW) 442 $ 39| % 21 [ $ 18

SDCs. Imp. (WW) 443 $ 69 | $ 511 $ 18

SDC Reimb. (Street) 446 [ $ -1$ -1$ -

SDC Reimb. (Storm) 441 $ 40 | $ 21 [ $ 19

SDCs, Imp. (Str.) 447 $ -1$ -

Unspecified $ 717 |1 $ 271 | $ 711 % 15| 160($ 15| 170 $ 15
Total $ 988 | $ 440 |$ 173 |$ 15(/$ 160 $ 15($ 170|$ 15
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Miscellaneous Funding Programmed: Yes
Account #

System Improvements

Asset Management System Replacement Improvement SDC Eligibility: NA

Project Description: Replace failing Geographic Information Systems (GIS) and Facilities Management (FM) systems that manage
electronic inventories of City infrastructure and provide reliable and well integrated information for asset management and mapping
functions. Functions serve activities such as planning, designing, constructing, maintaining, reporting, accounting, forecasting and
operating City facilities, i.e., managing City facilities valued at approximately one billion dollars. Proposing a phased approach with 1)
targeted replacement of existing system FY12-FY13 for $984,000; 2) integration of Street system information FY14 for $200,000; 3)
Transportation appurtenance integration FY15-FY16 for $219,000 ($39,000 from FY15 and $180,000 FY16) and then ongoing system
maintenance and software licensing fees are shown for informational purposes as Operational Impact for $242,000 per year plus
adjustments for inflation beyond - note these costs are not included in the Funding Sources.

Justification: The City faces current challenges and future risk. Servers running the City’'s GIS/FM system are old and failing. The FM
Server is over 4 years and the GIS server is over 5 years old. Since November, 2010 the City has had to recover from two system
failures. The first required a half day to repair and the second required 5 days to repair. As a result the system was approximately 90%
restored. Subsequent work included moving systems to another aged server, contracting to audit the system and entering a six month
on-call contract to assure prompt response to anticipated future failures. System software is approximately 10 years old and no longer
supported by vendors, except as funded under contract with the City. Recovery from system failure averages between $5,000 and
$10,000 per event. Migration is required to mitigate risk, contain future costs, manage City assets, and sustain facility management
functions described above.

Project Driver: The City must migrate to new systems to continue to support comprehensive facilities and asset
management needs and sustain support for vital Public Works functions.
Project Trigger: Systems have exceeded their useful life and are now failing.
Project Status: In Process
Specific Plans/Policies Related to this Project:
Most CIP Projects and DPW Operations Wastewater and Stormwater Master Plans
Mill Race Project Transportation System Plan
Glenwood Refinement Plan Natural Hazard Mitigation Plan
Flood Mitigation Facilities Management
Local Wetland Inventory (LWI) Asset management
Standard and Special Purpose Maps Supervisory Control and Data Acquisition (SCADA)

Engineering Map Books (Sewer Maps)
HB 3337 Implementation and Litigation (2030 Plan, UGB Scenario planning)

EXPENDITURE SCHEDULE ($000s)

Project Element Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020

Phase 1 Targeted Migration $ 642 | $ 642

Phase 2 Mobile Solutions $ 165 | $ 165

Phase 3 Street Integration $ 180 $ 180

Capital Reserve $ 874 | $ 100|$ 129|$ 129|$ 129($ 129|$ 129($ 129
Total $ 1,861 (9% 907 ($ 309|$% 129($ 129|$ 129|$ 129|$% 129
Project Element Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020

Maintenance Costs $ 798 | $ 114|$  114|$ 114|$ 114($ 114|$ 114($ 114

Personnel Costs $ -
Total $ 798 | $ 114 [ $ 114 [ $ 114 [ $ 114 [ $ 114 [ $ 114 [ $ 114
Source Fund # [Total Thru 2015 2016 2017 2018 2019 2020(Beyond 2020

Special Assmt.

WW User Rate 409 $ 321 | $ 321

STM Drainage User Rate 425 $ 321 | $ 321

Street Capital 434 $ 165| $ 165

SDCs. Imp (Storm) 440

SDCs. Reimb. (WW) 442

SDCs. Imp. (WW) 443

SDC Reimb. (Street) 446

SDC Reimb. (Storm) 441

SDCs, Imp. (Str.) 447

Unspecified $ 1054 (9% 280 | $ 129 | $ 129 | $ 129 [ $ 129 | $ 129 [ $ 129
Total $ 1,861[$% 1,087 |$ 129 [ $ 129 | $ 129 | $ 129 | $ 129 | $ 129
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Swi

SW2

SW3

Sw4

SW5

Stormwater Project Priority Matrix

Priorities

Drivers

1

2

3

Safety/Hazard/Risk/Liability

Needed to address deficiencies
which may contribute to
documented instances of injury,
property damage, or failure to
comply with regulatory
requirements which may impact
public health and welfare

Needed to maintain basic health,
safety, environmental and property
protection conditions

Addresses developing public
health or safety, liability
concerns, or concerns about
ability to meet regulatory
requirements or responds to
public requests or complaints

Operational Functionality

Needed to address accessibility,
maintain minimum system
functionality and meet
stormwater system management
policies

Improves identified substandard
operational conditions

Responds to public requests
or complaints

Stormwater asset preservation
and rehabilitation

Failed system or structure

Poor condition requiring
reconstruction, or just-in-time
preservation to avoid imminent failure
and more costly repair; and/or grant
funds available

Scheduled life cycle
improvements/extensions

Community Development,
Neighborhood revitalization,
and Environmental Restoration

System/capacity expansion or
system restoration to meet
identified Council priority for
community growth; high priority
urban renewal project

Identified in long-range plans as needed
generally to support community growth
and restoration/water quality
improvement enhancements ; and/or
requested to support specific
development area

Responds to public requests,
complaints, or community
proposals

Operational cost/Efficiency

Rapid payback (savings) on
investment, or other efficiency
improvements for which external
sources of revenue are available

Moderate payback and System
Improvement

Identified efficiencies and
operational cost savings

2016-2020 Capital Improvement Program
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Transportation Project Priority Matrix

T1

T2

T3

T4

T5

Priorities

Drivers

1

2

Safety/Hazard/Risk/Liability

Needed to address deficiencies
which may contribute to
documented instances of injury,
property damage, or failure to
comply with regulatory
requirements which may impact
public health and welfare

Needed to maintain basic
health and safety conditions

Addresses developing safety or
liability concern or responds to
public requests or complaints

Operational Functionality

Needed to address accessibility,
maintain minimum system
functionality and meet
transportation system policies

Improves identified
substandard operational
conditions

Responds to public requests or
complaints

Street asset preservation and
rehabilitation

Failed system or structure

Poor condition requiring
reconstruction, or just-in-time
preservation to avoid
imminent failure and more
costly repair; and/or grant
funds available

Scheduled life cycle
improvements/extensions

Community Development and
Neighborhood revitalization

System/capacity expansion or
system restoration to meet
identified Council priority for
community growth; high priority
urban renewal project

Identified in long-range plans
as needed generally to
support community growth;
and/or requested to support
specific development area

Responds to public requests,
complaints, or community
proposals

Operational cost/Efficiency

Rapid payback (savings) on
investment, or other efficiency
improvements for which external
sources of revenue are available

Moderate payback and
System Improvement

Identified efficiencies and
operational cost savings
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Wastewater Project Priority Matrix

Priorities
Drivers 1 2 3
Needed to address deficiencies
. ) Addresses developing public
which may contribute to L . o
. o Needed to maintain basic health or safety, liability
documented instances of injury,
. L ] health, safety and concerns, or concerns about
wwi Safety/Hazard/Risk/Liability property damage, or failure to ) ) .
. environmental quality ability to meet regulatory
comply with regulatory , .
. . i conditions requirements or responds to
requirements which may impact ublic requests or complaints
public health and welfare P g P
Needed to address accessibility, . .
. L Improves identified )
Operational worker safety, maintain minimum . Responds to public requests or
ww2 . . L . , substandard operational .
Functionality/Maintainability system functionality, and meet conditions complaints
system operational policies
Poor condition requiring
reconstruction, or just-in-time
Wastewater asset preservation and . preservation to avoid Scheduled life cycle
ww3 e Failed system or structure o ) ) _
rehabilitation imminent failure and more improvements/extensions
costly repair; and/or grant
funds available
System/capacity expansion or | Identified in long-range plans
) system restoration to meet as needed generally to Responds to public requests,
Community Development and . . R . . .
wwi4 . o identified Council priority for support community growth; complaints, or community
Neighborhood revitalization . . L
community growth; high priority | and/or requested to support proposals
urban renewal project specific development area
Rapid payback (savings) on
. . investment, or other efficiency Moderate payback and Identified efficiencies and
WWwW5 Operational cost/Efficiency . . . .
improvements for which external System Improvement operational cost savings
sources of revenue are available
2016-2020 Capital Improvement Program Page 167

Attachment 2, Page 171 of 172



Buildings and Properties Project Priority Matrix

Priorities
Drivers 1 2 3
Known Safety or Hazard
BP1 | Safety/Hazard Conditions Code Compliance y Developing Safety Concern
Condition
BP2 Building and Systems Eminent Structural or Protection of Building Preventive Maintenance and
Integrity Systems Failure Envelope /or Preservation
Generates Revenue; Rapid Moderate payback and " . .
BP3 Energy Cost/Usage P pay Identified Savings Potential
Payback; Grants System Improvement
o L . . Scheduled Life Cycle Modernization or Correction
BP4 Systems Reliability Just-in-time/Eminent Failure ] . .
Improvements/Extension of Declining Conditions
Accessibility; Min. .
. . . . , y . Improve Conditions for Staff .
BP5 | Operational Functionality Functionality; Hygiene . Aesthetics
and Public
Standards
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